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I.  EXECUTIVE SUMMARY  
 
This report covers the second quarter of the 2011 United States Government (USG) 
fiscal year, encompassing activities carried out between January 1st and March 31, 
2011. At the close of the quarter, the ICDF portfolio had a total of 688 small-grant 
projects in different stages of development; 410 of these fall under the community 
development component and 278 in the economic development component. This total 
includes 23 new projects that were added during the current reporting period. At the end 
of the quarter, 50 projects were in the design phase or under procurement, and 58 were 
in the implementation phase. To date, 580 sub-award projects have been completed. The 
information covered in this report includes a detail of several key activities carried out 
during the reporting period, all of which contribute to the ICDF’s overall objectives.  

The Vice Ministry of Coca and Integrated Development (VCDI in Spanish) convened a 
total of four technical committees (CT’s in Spanish) during the reporting period. Ideas 
and designs for current and future projects were discussed at each CT. As a result, 23 
projects were approved and added to the ICDF project portfolio. All of the newly 
approved projects fall under the ICDF community development component. Concluded 
projects include several potable water systems, refurbishment of school infrastructure 
and others within the health and education subcomponents. Important projects were also 
concluded within the ICDF economic development component.  
 
Among the potable water systems concluded during the reporting period, one that stands 
out over others is the potable water system constructed for the Moseten community of 
Inicua Bajo in the Municipality of Palos Blancos. The system serves 60 indigenous 
families who, until the system was constructed, had to obtain water from the river or by 
collecting rainwater. The new potable water system is now functioning and is being 
managed by Inicua Bajo community members who have been trained in the system’s 
operation and maintenance. Potable water systems were also completed in the 
communities of Tupiza A, Tupiza B, Villa del Carmen and San Pedro, all also in the 
Municipality of Palos Blancos. Other concluded projects associated with water and 
sanitation include the refurbishment of school bathrooms within the communities of La 
Calzada and Rene Barrientos Ortuño in the Municipality of La Asunta. 
 
Within the community development health subcomponent, a project that was completed 
with great success was the cervical cancer awareness campaign. The campaign was 
carried out for the second time in the Municipality of Palos Blancos and for the first 
time in Yanacachi upon the request of the municipal government and of several 
women’s organizations. Keeping in line with its focus on prevention and early detection 
of cancer, a total of 209 women received medical attention in the form of general 
checkups and consultations. In addition, 43 men were screened for prostate cancer. 
Medical staff members of the health centers and hospitals in the municipalities of Palos 
Blancos and Yanacachi were trained in the screening techniques used during the health 
service campaign. As a result, these health service professionals are now able to extend 
this potentially life-saving medical attention to other patients in the region.  
 
During the reporting period, a large teacher housing construction project was completed 
within the community development education subcomponent. The housing complex 
was constructed in the La Cascada educational district in the Municipality of Palos 
Blancos. The housing facility is made up of 16 homes which provide the space 
necessary to house 16 teachers and their families. Each unit includes a bedroom, a 
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kitchen and a bathroom. By providing permanent housing for school teachers, these new 
living spaces will help ensure the continuity of classes for La Cascada’s youth 
throughout the school year.  
 
During the reporting period significant projects were also concluded within the ICDF’s 
economic development portfolio. In accordance with the revised project implementation 
schedule, equipment was provided to the three citrus processing plants in the 
municipalities of Palos Blancos and Alto Beni. These processing plants have already 
begun the post-harvest processing of citrus, mainly oranges. The processing plants are 
producing concentrated juices and other citrus by-products for local markets. The 
owners of the citrus processing plants expect that once they increase their capacity for 
production, their products will eventually reach markets in the city of La Paz.   
 
During the reporting period the ICDF coordinated with all municipalities of the Yungas 
to assess the conditions and needs of 350 primary and secondary schools across the 
region. Prior to this assessment, neither the District Directors of Education, representing 
the Departmental Service of Education (SEDUCA) nor the municipal governments of 
the region had concrete data regarding the conditions of their schools or an inventory of 
fixed assets and other material available for student use. Thanks to this broad 
assessment, each municipality and SEDUCA now have an up-to-date inventory of the 
equipment available at each school. During the next quarter, ICDF staff will meet with 
the relevant authorities of each municipality to decide which schools are most in need of 
receiving new furniture as well as educational materials as part of the currently 
approved ICDF provision of school furniture and educational equipment projects. 
 
Also within the education subcomponent, during the reporting period the ICDF 
continued with the construction of 12 classrooms for the Rene Ortuño Barrientos School 
in La Asunta. These classrooms will provide a more comfortable learning environment 
for more than 600 students.  A significant percentage of the students of the Rene Ortuño 
Barrientos School come from remote communities across the municipality of La 
Asunta, where in many cases school only runs through the fifth grade. It is common 
for parents of adolescents from such rural communities to rent rooms for their families 
in the town of La Asunta for the sole purpose of giving their children a chance to 
complete their middle and high school level education. In fact, many such adult 
residents of the town work on their rural farm parcels during the week and return to La 
Asunta on weekends where they can spend time with their children. 
 
In accordance with modification 18 to the ICDF cooperative agreement, ACDI/VOCA 
initiated the process of transferring its agricultural activities to the ARCo project as 
appropriate. As part of this process, the ICDF and ARCo management and technical 
teams held a series of meetings, during which documentation detailing the activities and 
methodologies used in each of the ICDF economic development projects was handed 
over to ARCo. These documents also list the status of all projects and record the results 
and pending issues related to each. This transfer process will allow the ICDF to focus 
on community development activities increasing the number of families benefiting from 
water, sanitation and education projects by over 550. 
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II.  GENERAL INFORMATION  
 
ACDI/VOCA is a private, non-profit international development organization with over 
38 consecutive years of experience working in Bolivia, and nearly 50 years 
implementing multifaceted development activities worldwide. Throughout this period, 
ACDI/VOCA has demonstrated its strong commitment to providing opportunities and 
improving the quality of life for the residents of the communities in which it works. 
Since the start of 2001, ACDI/VOCA has been a key partner of the Plurinational State 
of Bolivia (PSB) and USAID/Bolivia in its work with communities and municipal 
governments. Since August of 2005, ACDI/VOCA has been responsible for the 
implementation of the ICDF, under which it currently manages more than 680 
community and economic development projects.  
 
The main goal of the ICDF is to support the joint efforts of the United States 
Government (USG) and PSB to establish a sustainable economy in Bolivia’s coca-
producing regions. The strategy is to meet basic human needs and alleviate poverty by 
improving social and economic conditions.   
 
The objectives of the ICDF are to:  
 

1. strengthen social capital and community development through increased access 
to public goods and services for communities and smallholder-farmer 
organizations  

2. increase participation of local leaders, local governments and citizen 
organizations in community development processes to strengthen ownership, 
sustainability and support for economic activities 

3. improve the welfare of poor rural families in isolated areas, taking into 
consideration gender and the environment  

4. support emergency and immediate-impact activities to mediate conflict, 
preserve social peace and respond to crises 

 
ACDI/VOCA was awarded the ICDF project by USAID through cooperative agreement 
(CA) 511-A-00-05-00153-00, dated August 1, 2005. The original agreement stipulated 
that the project was to be implemented over a period of five years. Modification No. 7 
of the CA called for significant adjustments to be made to the ICDF methodology to 
more directly respond to diversified development and support the PSB’s coca 
rationalization policies within the terms outlined by Implementation Letter (IL) No. 
043. The modification also called for a restructuring of the project to reflect only two 
components: economic and community development.  
 
Also noteworthy, Modification No. 14 of the CA allocated new resources for immediate 
impact projects in the Yungas region as a means of addressing urgent needs within the 
economic and community development components. Subsequently, through 
Modification No. 15, additional funds were provided to further expand ICDF activity in 
the Yungas region. Modification No. 15 also called for the CA’s extension through 
September 30, 2010. Through Modification No. 16, the CA was amended to include 
funds to support new and existing activities and to further extend the life of project 
(LOP) through December 31, 2010. Via Modification No. 17, the CA was extended 
once again, this time through September 30, 2012 and additional funds were designated 
to support new activities designed to help the ICDF achieve its overall objectives. In 
accordance with Modification No. 18, which was approved within the current reporting 
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period, ACDIVOCA will be able to improve the quality of life of more than 550 
additional families through the implementation of water, sanitation and education 
projects.   
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A part of a secondary road in the Municipality of 
La Asunta no longer exists due to the heavy 
rainfall.  

Community members are walking through the 
affected roads in Zona Tradicional.  

III.  IMPLEMENTATION CHALENGES  
This section details the arduous implementation conditions under which the ICDF 
operated during the reporting period.   
 

During the reporting period, the ICDF suffered significant delays in project activities 
due to climate-related setbacks. The La Niña weather phenomenon, which is expected to 
last through April, resulted in Bolivia’s 2010-11 rainy season being prolonged and more 
intense than usual. Throughout the rainy season, the adverse effects of La Niña were felt 
in a constant manner across the municipalities of the Yungas. 
 
Severe weather conditions affected the work of the ICDF from the earliest days of the 
reporting period. During their first trip of the year to the La Asunta regional field office, 
ICDF field staff encountered no electricity or potable water as a result of heavy rains 
throughout the municipality. At the same time they were faced with shortages of 
gasoline for project vehicles. These circumstances contributed to delays in the 
implementation of planned project activities, as well as complicated the staff’s time in 
the field in a general manner. A case in point, on many occasions ICDF field staff had 
to resort to collecting rain water in buckets for both drinking and personal hygiene. 
  
Additionally, trips to and from the field were difficult and dangerous due to bad road 

conditions. In areas within the 
Municipality of La Asunta, Alto 
Beni and Palos Blancos, poor 
road conditions also resulted in 
the total isolation of several 
partner communities.  
 
 
 
 
 
 
 
 

A road collapsed near Villa 
Nueva Potosi, La Asunta 



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

Machinery of Caminos Vecinales clears a landslide, in order to make the 
roads throughout the Yungas region transitable.  

On many occasions, after attempting to reach such communities, members of ICDF 
staff were unable to return to the regional field office. In such cases ICDF team 
members had to spend nights in project vehicles or nearby communities while they 
waited for roads to stabilize and be safe for travel the next day.  
 
ICDF contractors weren’t able to transport construction materials to the communities 
where projects are being implemented. For instance, the illumination posts for the 
Cotapata main square couldn’t be transported to the Municipality of La Asunta for 
nearly two months, which led to the fact that the main square couldn’t be finished 
within the reporting period.  
 
The construction work of the potable water system of San Joaquin (Coroico) and the 
potable water system of Inicua Bajo also suffered delays because the contractors 
weren’t able to continue their activities due to heavy rain falls, transportation difficulties 
and isolation of the mentioned communities. In the case of San Joaquin, the work was 
reinitiated as soon as it was possible, while the potable water system of Inicua Bajo was 
concluded, in spite of the difficulties.  
 
During this time the hard 
work and effort of 
Caminos Vecinales 
(CCVV) did not go 
unnoticed by the ICDF or 
the communities in which 
it works. Throughout the 
rainy season, CCVV was 
constantly maintaining 
and fixing the main 
roadways. In previous 
years, community 
isolation due to severe 
weather conditions could 
last for many days or even 
weeks as local residents 
did their best to make 
roads transitable. During 
this rainy season, despite 
its intensity, with the 
presence of CCVV, road 
maintenance was constant 
with rural roads being 
made transitable as soon as 
possible given the 
circumstances.  
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“The UAC-CP doesn’t 
only want to provide us 
with undergraduate 
degrees; the institution 
also wants to make us be 
the best people we can 
be. This is what happens; 
here we undergo true 
human and character 
development…”  
(Rogelio, second year 
agronomy student)  
 
“Here I have become part 
of a family that includes 
parents, brothers, friends 
and peers….I have 
learned to share- before I 
was more of an 
individualist…”    
(Micaela, graduate of the 
nursing school, UAC-CP 
class of 2010)   

 
 

IV.  HIGHLIGHTED ACTIVITIES  
 

 
 
Significant activity was carried out within the ICDF scholarship program for Unidad 
Académica Campesina – Carmen Pampa (UAC-CP) students during the current 
reporting period. The UAC-CP is a non-profit university located 111 km northeast of La 
Paz, in the North Yungas Province of the department of La Paz. The university is 
located in the community of Carmen Pampa, at a distance of 13 km from Coroico, the 
capital of the province. The UAC-CP offers higher education to approximately 700 
students from rural regions of Bolivia’s northern tropics and to the youth from 
marginalized areas of the city of La Paz.  
 

The UAC-CP was created by an inter-institutional agreement 
between the Catholic University of Bolivia (UCB), the 
Dioceses of Coroico, the Franciscan Missionary Sisters and 
Villa Nilo Sub Central, the local governing body of 
indigenous peoples, on October 4, 1993. The institution 
offers bachelor’s degrees in agronomy, nursing, veterinary 
medicine, animal husbandry and primary education. It also 
offers an associate degree in tourism. Each program includes 
academic coursework as well as opportunities for hands-on 
practice within the respective career tracks. The university is 
known for providing its students with a structured course of 
study that places special emphasis on human values and 
discipline. UAC-CP students enjoy a family environment on 
both campuses where they learn to share daily experiences as 
an added bonus to their development as professionals.   
 

 
 
 
 
 
 
 
 

The current 
scholarship 
students of 
the UAC, 
Carmen 
Pampa 

UAC students taking a 
break in the afternoon 
after fulfilling their 
community service for the 
day. 
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Over the years ACDI/VOCA has worked closely with the UAC-CP in many areas. An 
important level of support has been provided through the ICDF scholarship program 
which has assisted UAC-CP students with demonstrated financial needs. The program 
offers full scholarships to students who, in many cases, would not be able to complete 
their studies without financial support. The UAC-CP 2011 academic year began in 
February. At this time the scholarship committee selected 50 students to receive full 
scholarships. The two primary criteria used for selection are:   
 

a) Performance: the minimum average grade point average (GPA) obtained during 
the previous semester can be no lower than 70 over 100.  

b) Need: students with the greatest economic need whose studies are in jeopardy 
for financial hardship are prioritized.  
 

At the beginning of the reporting period, the 50 students awarded scholarships this 
semester signed their scholarship award contracts. Each contract stipulates the 
conditions for remaining on scholarship and the following costs which are covered 
therein: tuition, registration fees, medical insurance, internet use as well as room and 
board. As their counterpart, each student is required to complete a minimum of 200 
community service hours per semester; as compared to the 80 hours of community 
service required by students who are not on scholarship. Community service includes 
garbage separation, cleaning and maintenance of school infrastructure, campus common 
areas, and flower gardens, as well as the maintenance and harvesting of coffee parcels, 
agroforestry greenhouses and vegetable gardens.  

  
  
 
 
Basic data on the 50 scholarship recipients for the first semester of 2011are:  

 
• Thirty-five scholarship recipients are women and 15 are men. Currently 53 

percent of the UAC-CP student body is comprised of women. This is an 
impressive number considering that when the UAC-CP was founded in 1993, 
none of its students were women. At that time it was common for women from 
rural areas to complete only three to five years of education at the elementary 
school level; for them to continue their education through the university level 
was virtually unheard of. This figure is also noteworthy since, historically, 
agronomy and veterinary degrees have been pursued in large part by men. 

Students separating trash as part of their 
community service work   

Students working in the campus flower 
gardens as part of their community service 



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

Education students are working together on an assignment after dinner in the study room of the 
new women’s dormitory which was constructed by the ICDF in October 2010.  

During the last five years there has been a significant increase of women 
entering these fields of study.  

 
• UAC-CP scholarship recipients reflect the academic institution’s diversity in 

terms of the place of origin of its students: 21 scholarship recipients hail from 
across eight municipalities of the Yungas region, 11 come from municipalities in 
northern La Paz (Guanay, Mapiri, Apolo, Ixiamas) or from the Department of 
Beni (San Borja). Thirteen scholarship recipients come from the cities of La Paz 
and El Alto (in most cases these students were born in the Yungas region before 
their families relocated to La Paz or El Alto), while the remaining five 
scholarship recipients come from other municipalities within the departments of 
La Paz or Cochabamba. 

  
• Sixteen of the scholarship recipients are pursuing degrees in agronomy, 14 are 

pursuing degrees in education, 12 are pursuing degrees in nursing and 6 are 
studying to receive vocational titles in rural tourism.  

In the majority of cases, scholarship recipients would be unable to complete their 
studies without the financial assistance provided by the USAID-funded scholarship 
program. Scholarship recipients show a high level of gratitude for the financial 
assistance provided to them and are aware that they risk losing their scholarships if their 
GPAs fall or if they engage in misconduct. These students say that the financial 
assistance has given them an incentive to put an even greater effort into their studies as 
a means of maintaining their scholarship status. 
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“I don’t have parents … So I asked 
Fr. Freddy and the administration of 
the UAC if they could help me, and 
they said they could and I went to my 
community and wrote an application 
letter for the scholarship and the 
community supported me by signing 
a recommendation letter and thus I 
obtained the scholarship.” 
 
Alejandro Moiza García of Yucumo, 
Beni, Agronomy Student 
 
“The scholarship is very important to 
me.... I received it at the worst time 
of my life ... I was supposed to travel 
to work abroad and I had to leave my 
studies ... my mom died and my dad 
has another family, he doesn’t 
assume responsibility for me and my 
five brothers and sisters ... for me it 
is important to have the scholarship 
to continue studying and become 
somebody in life ...” 
 
Lilian Mamani, Nursing Student 
 
“I sincerely thank the USAID 
program that helped me since I 
started studying. Now I'm finishing 
my career and I am going to be what 
I always wanted; a good 
professional.” 
 
Nora Mamani Apaza, Nursing 
Student 
 

Female agronomy students living in the new women’s dormitory  

 

  
 
 

Since 2007, a total of 211 students have benefited from the ICDF scholarship program. 
Of these, 25 have graduated and 86 are engaged in thesis work making them candidates 
for graduation at the end of the current academic year. 
 
Based on outstanding scholarly performance, in 2007, three undergraduate students 
from the UAC-CP were awarded scholarships to the prestigious Pan-American School 
for Agriculture in Zamorano, Honduras. During the current reporting period two of the 
three scholarship students returned to Bolivia after completing their studies and 
receiving degrees in agronomy. Both students, Victor Dieguez and Diego Saenz, 
expressed their gratitude for this support which has changed their lives and will open up 
multiple opportunities for them in the future. These recent graduates noted that apart 
from receiving an academic formation, reinforced by intensive practice, they developed 
leadership skills and strengthened their personal values, tools that will be determinant in 
their professional development.   
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ICDF support for the UAC-CP is not limited to its scholarship program. The ICDF has 
also provided the institution’s teaching and administrative staff with assistance in the 
form of training courses offered as a result of agreements made with Bolivia’s Catholic 
University and with the University of San Andres (UMSA in Spanish). Also, an 
exchange visit to the Agricultural University Zamorano in Honduras was organized for 
a group of teachers and administrative staff. In addition to training, important 
investments have been made for improving the infrastructure of both UAC-CP 
campuses. Among these, one that stands out is the construction of a women’s dormitory 
that houses 170 students. This project was concluded in October 2010.  
 
  

Diego Saenz at the Zamorano University in Honduras (right) 
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V. TECHNICAL COMMITTEE  
 
The VCDI convened a total of four Technical Committee meetings (CTs for its acronym 
in Spanish) during the current reporting period. During these meetings 23 new projects 
were approved, all of which fall within the community development component. The 
ICDF’s emphasis on potable water and sanitation projects has been reinforced in 
accordance with the revised programmatic focus approved in modification 18. The 
following table shows a breakdown of newly approved projects by sub-component:  

 
Table 1. Projects approved during January - March 2011 quarter by sub-component 

 

Component 

 

Sub-Component 

 

Total 

Community 
Development 
 
 
 
 

Potable Water 5 

Sanitation  10 

Health 0 

Education 6 

Institutional strengthening  1 

Other 1 

Total 23 

 
Thirteen of the approved projects are to be implemented in the Municipality of La 
Asunta and five in the Alto Beni region. Six of the approved projects for the La Asunta 
municipality involve the construction of school bathrooms.  
 
Table 2. Projects approved during the January - March 2011 quarter by municipality, component 
and sub-component 

Municipality Project Sub-component 

Palos 

Blancos / 

Alto Beni 

Construction of a public bathroom in the central plaza of Palos 
Blancos  

Sanitation 

Construction of a potable water system for the Central Nuevo 
Amanecer – Altamira 

Potable Water 

Construction of classrooms and bathrooms at the Technical 
Humanistic Agroforestry School of San Antonio 

Education 

Refurbishment of the Camacho potable water system  Potable water 

Design of potable water projects- Municipalities of Alto Beni 
and Palos Blancos 

Potable Water 

 

 

 

La Asunta 

Construction of bathrooms for the Siguani Grande School  Education 

Design of potable water projects- Municipality of La Asunta Potable Water 

Construction of bathrooms for the Santa Rosa de Quinini School  Sanitation 

Integrated improvement of the San Martin School  Education 

Integrated improvement of the Puerto Aroma School  Education 

Construction of teacher housing and bathrooms for the Nuevos 
Horizontes School  

Education 

Integrated improvement of the Nueva Union School  Education 
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Municipality Project Sub-component 

Construction of the Siguani Grande sewage system  Sanitation 

Construction of bathrooms for the Los Olivos School  Education 

Construction of bathrooms for the Villa Nueva Potosí School  

Education 

Construction of bathrooms for the Pichari School  Education 

Integrated improvement of the San Juan School  Education 

Integrated improvement of the San Fernando School  Education 

Coroico Design and construction of a new roof for the UAC-CP Education 

Cajuata Project designs for the municipality of Cajuata  Other 

Various 

Design of potable water projects- Zona Tradicional  Potable Water 

Donation of equipment and materials for teaching children with 
special needs  

Education 

Transfer plan and necessary improvements for ICDF fixed assets  Institutional 
Strengthening 

 
Also, during one of the CTs, the project “Construction of Public Bathrooms in Yungas” 
was divided up into eight different projects, of which two had already been incorporated 
into the ICDF portfolio.  The location of the public bathrooms will be coordinated with 
each of the seven municipal governments.  
 
Table 3. Public Bathrooms for seven Municipalities  

Municipality Community Project 

Coripata  Coripata  Construction of a public bathroom in the municipality of 
Coripata 

Irupana  Irupana  Construction of a public bathroom in the municipality of 
Irupana in the Churiaca neighborhood.  

La Asunta  La Asunta  Construction of a public bathroom in the main square of 
the town of La Asunta  

Palos Blancos  Sapecho  Construction of a public bathroom in  “Cruce Sapecho”  

Palos Blancos  Palos Blancos  Construction of a public bathroom in the marketplace of 
Palos Blancos  

Yanacachi  Comunidad Puente 
Villa  

Construction of a public bathroom in the village of  
Puente Villa  

Chulumani  Chulumani  Construction of a public bathroom in the  Calle Sucre - 
Chulumani  

Coroico  Coroico  Construction of a public bathroom near the main square 
of Coroico  
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VI. SUMMARY OF ACTIVITIES BY GEOGRAPHICAL AREA  
A. ALTO BENI / PALOS BLANCOS 

The Alto Beni region includes the municipalities of Palos Blancos and Alto Beni. The 
latter was formally established in January 2010. The region is highly suited for 
agriculture and can be described as a large valley divided by the Alto Beni River. 
Although a significant portion of the region’s population is of Moseten ethnic origin, 
the majority of its inhabitants are migrants or the children of migrants from the 
Altiplano region (specifically from the departments of La Paz, Oruro and Potosí) 
between 1952 and 1964.  
 
The Unsatisfied Basic Needs (NBI in Spanish) index for Palos Blancos has declined 
from 90.5 percent in 2001 to 57.1 percent in 2008. In spite of this, significant increases 
in the area’s population over a short period of time have resulted in the continued high 
demand for basic services including housing, access to potable water, education and 
health facilities. In fact it is estimated that more than half of the families in the area still 
live below the poverty line.  
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1. Completed projects  
 
A total of twelve projects were completed in the Alto Beni region during the reporting 
period. Ten of these are located in the Municipality of Palos Blancos and the remaining 
two in the Municipality of Alto Beni. The following is a list of the completed projects:   
 

• Microenterprise support to the “APROLAB” dairy processing plant  
• Microenterprise support to the “Cacique” dairy processing plant 
• Microenterprise support to the "ASOPROCID" in fruit juice production and 

marketing of citrus by-products  
• Microenterprise support to the "EL PARAISO" fruit juice processing plant  
• Microenterprise support to the “Brecha H” citrus juice plant  
• Construction of 16 teacher housing units in the La Cascada educational district  
• Cervical cancer awareness campaign in Palos Blancos     
• Design and construction of the Inicua Bajo potable water system  
• Final design and construction of the potable water distribution network and 

household connections for the Tupiza B potable water system 
• Final design and construction of the potable water distribution network and 

household connections for the Tupiza A potable water system 
• Final design and construction of the potable water distribution network and 

household connections for the Villa El Carmen potable water system 
• Final design and construction of the potable water distribution network and 

household connections for the San Pedro potable water system 
 

2. Summary of activities by sub-component 
  

a. Potable Water  
 
Potable water systems for Tupiza A and B, San Pedro and Villa del Carmen  
During the reporting period construction was completed for the potable water systems 
of the communities of Tupiza, San Pedro and Villa del Carmen; all located within the 
Municipality of Palos Blancos. The potable water systems of these communities form 
part of an expansion of Sapecho’s mega potable water system that was completed by the 
ICDF in 2008. The last phase of project implementation involved the installation of 
pressure chambers and the construction of a distribution network with household 
connections for 75 families across the three communities. In addition to completing the 
construction of the three additional water systems, potable water committees were 
strengthened through training offered in the areas of administration, maintenance and 
water system management. With their new ability to provide improved management, the 
strengthened water committees are expected 
to have a positive impact on overall water 
system sustainability.  
 
Potable water system for Inicua Bajo 
During the reporting period the construction 
of the potable water system in the remote 
community of Inicua Bajo was concluded. 
The potable water system consists of a water 
intake infrastructure, 2,368 meters of 
adduction pipelines, a water storage tank, 

Typical houses in Inicua Bajo 
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One of the participating 
families from the community 
of Inicua Bajo did not have 
appropriate living quarters. In 
accordance with local 
Moseten tradition, the family, 
which is made up of a father, 
mother and eight children 
between the ages of 22 years 
and eight months, lived in a 
small open-air cabin with 
insufficient protection from 
the rain, insects and animals. 
Neighboring families and 
local authorities had offered 
to help build a proper home 
for the family on several 
occasions but the father, as 
the head of the household, 
was reluctant to change the 
style of the home they lived 
in. However, after attending 
ICDF training workshops, he 
became enthusiastic about 
the new potable water system 
and decided to build a new 
home so that his family could 
connect directly to the new 
water system. 
 

and 60 household connections. During two months of the current reporting period, all 
residents participated in workshops designed to raise awareness of issues related to the 
system’s use and operation. In addition to technical training workshops offered to 
system operators for water system maintenance and 
administration, children learned about the correct use of 
water and the basics of personal hygiene as part of the 
project’s training module. Community members also took 
part in gender training workshops where, through group 
dynamics and role playing, they were able to appreciate that 
in most cases men and women can exercise the same duties 
within the community and the home. It was during this time 
that Shirley Argandoña was elected the first female Cacique, 
or community chief, at the community’s general assembly. 
 
Potable water system in San Miguel de Huachi  
Although the contract for the San Miguel de Huachi potable 
water system was signed early in the quarter, the ICDF was 
unable to start construction during the reporting period due to 
severe weather. Unfortunately, even by the end of the quarter, 
heavy rainfall and hazardous road conditions throughout the 
Municipality of Palos Blancos made the delivery of 
construction materials and equipment to the work area 
impossible. The project, which will begin in April 
2011,involves the construction of two regular capacity sub-
systems and will supply water to the community’s more than 
1,500 inhabitants. Construction on the San Miguel de Huachi 
water system will take approximately nine months. The 
community will provide an in-kind counterpart contribution 
of over thirty percent and the municipal government will 
provide a cash counterpart contribution of almost ten percent 
of the total cost of the project.  
 
 
Approved Projects 
Three of the five recently approved projects for the municipalities of Alto Beni and 
Palos Blancos are projects related to potable water systems. One of these is the potable 
water system of Nuevo Amanecer – Altamira, a significant project for the municipality 
of Alto Beni, which will provide potable water for 200 families. The other two potable 
water system projects are: “Refurbishment of the Camacho Potable Water System” and 
“Design of Potable Water Projects – Municipalities of Alto Beni and Palos Blancos”.  

 
b. Health  

Cervical Cancer Campaign 
During the reporting period 127 women received cervical cancer screening and breast 
exams as part of the awareness campaign held in Palos Blancos. These women were 
provided with their exam results in March. In addition to providing women with these 
important healthcare exams, the campaign allowed for 18 men to be screened for 
prostate cancer. The campaign also included education on the prevention and/or early 
detection of four types of cancer: breast cancer, cervical cancer, prostate cancer and skin 
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cancer. These workshops were held in the Palos Blancos Hospital and were attended by 
more than 160 community members and healthcare professionals.  
 

c. Education 

Housing for teachers in La Cascada 
The construction of a 16-unit teacher housing complex in the community of La Cascada 
was completed during the reporting period. The complex of the 16 housing units 
consists of separate bedrooms, small kitchens and bathroom facilities. La Cascada has 
more than 1,000 residents and approximately 200 children attend its school. The 
construction of 16 housing units for schoolteachers will enable the staff assigned by 
SEDUCA to reside at the school full time. This will improve access to education by 
ensuring the continuity of classes throughout the school year. La Cascada’s 15 teachers 
and the school director have already moved into their new homes and have stated that 
they now feel much more comfortable at the school than they did in the past; they look 
forward to living in the new housing complex throughout the academic year. 
 

d. Economic Development 

Fruit processing plants 
During the reporting period, the construction and equipping of three fruit processing 
plants was completed. The fruit processing plants are located in the communities of 
Sapecho, Brecha H (both in the Municipality of Palos Blancos) and in the community of 
Belen (Municipality of Alto Beni). As part of three co-financed microenterprise 
projects, the necessary infrastructure was constructed and the fruit processing plants 
were equipped with the following machinery needed for citrus processing: an industrial 
juicer, a pasteurizing tank (including a caldron, compressor and cylinders), a sachet 
packer, freezers, water filters and plastic reels. Technical assistance provided to the 
microenterprises included the design of logos and labels for their products to be 
recognizable in the marketplace. All three fruit processing plants were designed to 
process oranges and mandarins. However, the machinery also works on other citrus 
varieties including grapefruit, lemon and lima, as well as other fruits such as star fruit 
and passion fruit.  
 

The “El Paraíso” fruit 
processing plant in Sapecho is 
administrated by a citrus 
producer’s cooperative made up 
of 10 members, all of whom 
contributed an equal amount of 
cash counterpart to the project. 
The Belén juice processing 
plant is run by a three-member 
association, and the Brecha H 
fruit processing plant is a 
private microenterprise with 
two full-time employees. These 
three processing plants will 

benefit citrus producers from the 
Alto Beni region by providing a 

local market for their fruit. Until recently, these producers had to transport all of their 

Equipment is being installed at the fruit processing plant “El 
Paraíso” in Sapecho.  
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fruit to markets in other regions where much of 
unmarketable during the long and rough ride out of the production area. 
 
Dairy production plants  
The ICDF also completed its 
during the reporting period, “APROLAB”
and “El Cacique” in the Municipality of Palos Blancos.
have been equipped with pasteurizing tanks (including caldrons, compressors and 
cylinders), sachet packers, freezers, water filters, cheese presses
equipment. The main products produced at the El Cacique dairy plan
flavored milk. On a daily basis El Cacique sells approximately 500 
product locally for a price of 50 cents each. APROLAB sells approximately 1000 
sachets of yogurt and flavored milk each week. At APROLAB, besides yogurt and
flavored milk which is sold 
  
 

Dairy producers from Alto Beni, bring their milk to the processing plant. 
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fruit to markets in other regions where much of it would be damaged and rendered 
unmarketable during the long and rough ride out of the production area. 

 
completed its microenterprise assistance to two dairy-production plants

, “APROLAB” located within the Municipality of Alto Beni
and “El Cacique” in the Municipality of Palos Blancos. Both dairy-production plants 
have been equipped with pasteurizing tanks (including caldrons, compressors and 
cylinders), sachet packers, freezers, water filters, cheese presses and other 

. The main products produced at the El Cacique dairy plant are yogurt and 
flavored milk. On a daily basis El Cacique sells approximately 500 sachets 
product locally for a price of 50 cents each. APROLAB sells approximately 1000 
sachets of yogurt and flavored milk each week. At APROLAB, besides yogurt and

which is sold in sachets, dairy farmers also make cheese to sell locally. 

 

Dairy producers from Alto Beni, bring their milk to the processing plant. 
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would be damaged and rendered 
unmarketable during the long and rough ride out of the production area.  

production plants 
unicipality of Alto Beni, 

production plants 
have been equipped with pasteurizing tanks (including caldrons, compressors and 

other small 
t are yogurt and 

sachets of each 
product locally for a price of 50 cents each. APROLAB sells approximately 1000 
sachets of yogurt and flavored milk each week. At APROLAB, besides yogurt and 

in sachets, dairy farmers also make cheese to sell locally.  

Dairy producers from Alto Beni, bring their milk to the processing plant.  
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B. LA ASUNTA 

The Municipality of La Asunta has the highest rate of population growth in the Yungas 
region with its current population estimated at more than 24,000. The majority of 
communities in La Asunta are new settlements whose inhabitants migrated from the 
Altiplano (from within the departments of La Paz, Oruro and Potosí). La Asunta’s NBI 
index is the highest of all municipalities in the Yungas region, with 70.7 percent of the 
population living without access to basic services such as water and sanitation, 
education and/or health.  
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1. Completed projects  
 

In spite of significant delays due to heavy rainfall that led to difficulties in transporting 
construction materials and supplies to work sites in the Municipality of La Asunta, the 
following five projects were completed during the reporting period: 
  

• Structural design and provision of materials for the construction of a hanging 
footbridge in the community of Puerto Aroma    

• Promotion of tourism industry development in La Asunta, "Hotel Bella Vista" 
• Potable water and basic sanitation assessment in the Municipality of La 

Asunta  
• Construction of school bathrooms for the René Barrientos Ortuño school 
• Refurbishment of school bathrooms for the community of La Calzada, La 

Asunta 
 

2. Summary of activities by sub-component: La Asunta  
 

a. Potable Water and Basic Sanitation  
 
Potable Water and Basic Sanitation Assessment  

The previous lack of information at the 
municipal, departmental and sectional 
levels regarding access to potable water 
and basic sanitation facilities among the 
residents of the Municipality of La 
Asunta made it difficult to draw up a 
strategy for addressing these basic needs.  
The ‘Potable Water and Basic Sanitation 
Assessment’ project obtained this 
information by assessing a representative 
sample of the municipality’s sixty 
registered communities. The study was 

concluded during the reporting period and 
the results were presented to the VCDI 
and USAID. The report will be published 
and provided to the municipality and other 

relevant entities during the next quarter. Some of the most important findings include:  
 

• Seventy-six percent of the entire population of the municipality of La Asunta 
has no access to a potable water system. 

• Seventy-two percent of residents of small communities (defined as 
communities with populations of 500 people or less) do not have sufficient 
access to water; many of whom have to walk an average of one hour to obtain 
water. 

• Thirty percent of the population of the Municipality of La Asunta has no 
access to any kind of system. Thirty percent of the population use cesspits for 
raw sewage, 15 percent use family latrines and only 25 percent have access to 
some kind of sewer systems. Those existing sewer systems do not have any 
type of treatment plants for waste water.  

Rustic water systems are very common in the 
communities of the municipality of La Asunta. 
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• Eighty percent of La Asunta’s schools lack separate bathrooms for boys and 
girls.  

 
Based on the results of this study, new potable water and basic sanitation projects were 
prioritized for the Municipality of La Asunta. After presenting the final designs for 
these projects to the VCDI and USAID, a total of eight were approved during the CTs 
of this quarter.  
 
San José potable water system 
The communities of San José, Los Olivos and 21 de Agosto are located approximately 
forty-five minutes from La Asunta’s town center. For years, the leaders of this 
community have tried to obtain a potable water system with no success. Recently, with 
their own resources and the support of the mayoral office, the community of San Jose 
drafted a design for a potable water project that could satisfy the needs of its residents as 
well as those of two neighboring communities.  
 
During the reporting period the ICDF hired a consultant to complete the design. 
Subsequently a series of meetings were held with the municipal government, the VCDI 
and FONADAL, which has provided resources to the municipality to build three tanks 
and water in-take infrastructure, in which an agreement was reached that the ICDF will 
be in charge of the project’s implementation while ensuring close coordination with all 
counterparts.  
 
The San Jose potable water system design includes a total of 320 household 
connections; for this reason the project will require significant investment on the part of 
the municipal government and project participants. For project implementation three 
important counterparts will be provided to complement the ICDF investment. The 
municipal government will offer a cash cost-share, FONADAL will provide funding for 
the water intake and three water storage tanks which will be channeled through the 
municipality, and project participants will provide a cash cost-share in addition to in-
kind contributions mostly in the form of labor.   
 
The ICDF considers the training of project participants to be vital for the long-term 
sustainability of its potable water systems. For this reason, in addition to constructing 
the actual system, the project will include a training module to strengthen San Jose’s 
newly formed potable water committee. Training will be provided to members of the 
water committee in the areas of water system management, administration and 
maintenance as well as watershed management and appropriate water usage. In addition 
to providing technical training on relevant aspects of water system management to the 
water committee members, broad spectrum training for reinforcing and improving 
personal hygiene practices will be covered at the family level.  
 
The ICDF also places a high level of importance on the environmental component of all 
its projects. To address this, workshops and other activities designed to raise awareness 
with regard to the immediate and long-term importance of protecting fresh water 
sources will be held for the residents of San Jose and its neighboring communities.    
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b. Education  

School bathrooms  
Most schools in the Municipality of La Asunta 
do not have bathroom facilities. Parents’ 
committees from different communities have 
stated that having bathrooms in a school is 
essential. This is especially true for girls who 
are exposed to serious health risks in the 
absence of basic hygiene services. Having 
noted the high demand for restrooms, the 
municipal government requested support from 
the VCDI for the construction of bathrooms in 
the municipality’s schools. During the 
reporting period the bathroom facilities for the 
Rene Ortuño Barrientos School were 

completed as were those for the schools in the communities of Santa Rosa and La 
Calzada. The bathroom facilities for the Yanamayo School will be concluded during the 
first month of the next quarter.  
 
Classrooms for the René Barrientos Ortuño School 
The ICDF continued working on the construction of 12 new classrooms for the René 
Barrientos Ortuño School throughout the quarter. The student body of the René 
Barrientos Ortuño secondary school has increased significantly over the last few years. 
Since most communities of La Asunta do not have secondary schools of their own, 
many of the school’s students come from rural areas from across the municipality. In 
these cases, parents rent rooms for their children in the town of La Asunta so that they 
can complete their high school education. The secondary school has over six hundred 
students and 22 teachers and not enough space to adequately accommodate them all. In 
response to the demand for expanding the René Barrientos Ortuño secondary school’s 
infrastructure, VCDI and USAID approved the construction of 12 new classrooms. 
 

c. Cross-cutting Activities 

“Improving family life through the kitchen” 
The first phase of the project entitled “Improving family life through the kitchen” 
implemented with the participation of 300 families in the Municipality of La Asunta, 
was highly successful. It was 
coordinated with and co-financed 
by Germany’s GTZ, with the 
objective of improving conditions 
for food preparation by reducing 
smoke emitted while cooking.  
Implementation of this activity 
was highly participatory as it 
required working closely with 
each of the families throughout the 
construction of their clay stoves.  

 

School bathrooms in La Calzada while under 
construction.  

 A new ecological 
kitchen in a community 
member’s house 
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The footbridge of Puerto Aroma will enable members of three communities to take 
their products to nearby markets.  

The ecological Malena stoves used for the project are known for their efficient use of 
fuel. Malena stoves are made of high-quality clay composed of a fermented mix of 
sand, cut straw, mule or horse excrement, linseed oil and water. The chimneys and 
combustion chambers of these ovens emit far fewer toxins than those emitted during the 
open-stove burning of wood, animal waste and other energy sources traditionally used 
for cooking in cement stoves.  

A total of 300 stoves were constructed during the project’s first phase which was 
concluded in 2010. Due to the project’s popularity and the subsequent increase in 
demand for malena stoves, the VCDI and USAID decided to expand the project by 
approving a second phase. During the reporting period the ICDF registered all requests 
for stoves in the communities that showed interest within the Municipality of La 
Asunta. Based on this assessment, approximately 1000 stoves will be built with the 
recipient families across the Municipality of La Asunta.  

As part of the project, training is provided in the correct use and maintenance of the 
stoves, hygiene and nutrition. The ICDF began work on the project’s second 
implementation phase in February. In spite of a delay in activities caused by heavy 
rainfall and subsequent landslides in the rural communities, by the end of the reporting 
period 20 new ecological clay stoves had been constructed.  

d. Economic Development  

Transportation Infrastructure  
By the end of the reporting period, the ICDF project involving provision of materials for 
the construction of a hanging footbridge in the community of Puerto Aroma was 
completed. Puerto Aroma is located on the shore of the Boopi River between the 
communities of Cotapata and Puerto Rico, near the community of San Pablo, 
approximately two hours away from the town of La Asunta. Until recently, the only 
way of accessing the communities of Puerto Aroma, Unión Tres Ríos, Mercedes and 
Mejillones was via a hand-pulled cart along a suspended cable wire. For this reason 
among others, these communities have an extremely limited access to basic services. 
Puerto Aroma also lacks a health center and a school that goes beyond the elementary 
education level.  
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Although there is high demand for nearly all basic services in Puerto Aroma, the 
community members considered a pedestrian footbridge to be their top priority due to 
the lack of accessibility of good educational facilities for their children and markets for 
their projects.  Based on the community’s request for assistance to the VCDI, it was 
agreed that the ICDF support for the project would include the preparation of a final 
project design and the provision of construction material including rebar, accessories for 
metal railings and cement.  
 
The Mancomunidad de los Yungas de La Paz (MMYLP) supervised the construction of 
the footbridge, the Comibol mining company provided used suspension cables and the 
community provided labor as an in-kind contribution. The hanging footbridge is 
approximately 100 meters long from tower to tower and 130 meters long from anchor to 
anchor.  
 
In spite of the difficult living conditions faced by the residents of Puerto Aroma and its 
neighboring communities, the communities have begun the important process of 
economic diversification in terms of the products they offer to the local market. The 
communities now manage apiaries with ICDF assistance, in addition to working in 
banana and coffee production, supported by the ARCo project. By mitigating the effects 
of geographic isolation, the hanging footbridge will be key for helping the families of 
Puerto Aroma obtain the raw materials they need for production as well as for the 
transportation of their products to local marketplaces.  
 
Progress in project transferal to ARCo  
As approved in Modification 18, the ICDF will now concentrate its efforts on 
community development, increasing its work in potable water and sanitation. With this 
programmatic shift, it was agreed that the ICDF will transfer its agricultural projects, as 
appropriate, to the ARCo project. During the reporting period, several meetings were 
held in La Paz and La Asunta between the 
ICDF and ARCo technical teams. During 
these meetings the steps for the transition 
process were established. Accordingly, in 
March the ICDF sent detailed reports of all 
work carried out in its apiary, poultry, 
stevia, banana and coffee projects to date. 
Information including geo-references of 
plots, number of producers and results was 
also provided to the ARCo project.  
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C. TRADITIONAL ZONE  
The Zona Tradicional of the Yungas comprises the municipalities of Coroico, 
Chulumani, Coripata, Irupana and Yanacachi. Together, these municipalities have an 
estimated population of more than 56,000. Over the last few years, significant progress 
has been made in reducing NBI indices in the Traditional Zone. The municipality with 
the lowest rate is Chulumani, with an NBI of 44 percent, while the regional average in 
the Traditional Zone is 48 percent. The communities’ main needs are in the areas of 
access to potable water and sanitation, education and health.     
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The San Felix Waterfall 

1. Completed projects 
 

A total of two community development projects were completed in the Traditional 
Zone.  These are: 

• Generation of Employment and Sales in the Municipality of Yanacachi’s Flower 
Production Chain  

• Infrastructure for the San Félix Waterfall Tourism Site – Municipality of 
Coroico 

 
2. Summary of activities by sub-component 

 
a. Potable Water 

 
Construction of the San Joaquin Potable Water System  
During this quarter, construction began on the potable water system for the community 
of San Joaquin in the municipality of Coroico. Unfortunately, due to heavy rainfall the 
construction work was brought to a standstill because of the contractors’ inability to 
transport construction materials and equipment to the work site. Work on the system 
resumed by the end of the reporting period.   

  

b. Education  

Refurbishment of San Joaquin Elementary School 
Due to a lack of funds, the Municipality of Coroico had been unable to complete its 
construction of the San Joaquin elementary school. The Municipality concluded 
approximately seventy percent of construction on the school before running out of 
funds. During the reporting period the ICDF assisted the municipality by finishing the 
work that remained on the school’s two classrooms. This included repairing the walls 
with stucco and painting them in addition to the electrical installation and chalkboards. 
The ICDF also completed walkways for pedestrian access to the school. The ICDF is 
counting the construction work completed by the municipality before the project 
changed hands as part of the cost share. This project is scheduled to be completed 
during the first month of the following quarter.   
 

c. Economic Development 

Infrastructure for the San Felix waterfall tourism site  
During the reporting period the ICDF completed the 
construction of infrastructure for the San Felix waterfall 
tourism site. This project was designed in response to the 
community of San Félix’s desire to improve tourist 
accessibility to the waterfall. With this project the 
residents of San Felix hope to see a significant increase 
in the number of tourists who visit their community and 
a decrease in the environmental impact of these visits;  

1) The trails channel the tourists movement 
throughout the area, reducing their impact on the 
vegetation surrounding the falls; 
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2) The toilets provide one place for the tourists to go to the bathroom as opposed to 
all over the area;  

3) The designated camping area controls where the tourists can set up tents reduces 
the impact on vegetation and wildlife;  

4) The showers provide sanitation facilities reducing the chance of the tourists 
using soap to bathe in the swimming areas. 

Until recently, the community had no infrastructure whatsoever to accommodate the 
average of 60 tourists that visit the waterfall each week. In response, project design 
included the construction of steps and railings that provide tourists with safe access 
to the waterfall and limit access to the more sensitive or dangerous areas. 
Strategically placed scenic overlooks provide for better appreciation of the area’s 
natural beauty while the new bathrooms, changing rooms, food facilities and 
camping area decreases human impact on the area while providing more pleasant 
accommodations, sanitation services and hygienic meal options for the tourists. The 
ICDF estimates that the new infrastructure will stimulate the local economy by 
increasing tourism to the San Felix waterfall by 80 percent.  

 
Generation of employment and sales in the Municipality of Yanacachi’s flower 
production chain  
During the reporting period the ICDF concluded the project entitled “Generation of 
employment and Sales in the Municipality of Yanacachi’s Flower Production Chain”. 
The ICDF has provided support for this project since 2008, and during its three year 
duration the number of participating families remained constant at 120. Project 
participants come from six communities within the Municipality of Yanacachi: Yerbani, 
Chaco, Pichu, Sirupaya, Florida and Sakahuaya. To monitor the viability of project 
activities, an important aspect of the project included annual baseline data as well as 
national and international market studies on the flower species produced in the 
Yanacachi region.  
 
Based on market study results that showed high 
potential for income generation, the ICDF 
placed a special focus on the production of 
lilies, a bulb species with which the flower 
producers had no previous experience. To get 
them started on lily production, Yanacachi 
flower producers received bulbs, garden tools 
and constant technical assistance. Training 
offered through Farmer Field Schools (ECAs in 
Spanish) focused on themes related to parcel 
management, soil preparation, planting density, 
bulb quality, temperature, irrigation, light 
requirements as well as disease and pest control. 
During field school training special attention 
was also paid to bulb scaling (a form of bulb reproduction achieved by raising and 
splitting bulbs), the planting cycle, harvest, post-harvest management, product 
packaging and transport. A total of 11 manuals that serve as guides for lily production 
were published and provided to the project participants. With ICDF assistance, in 2009 
lily cultivation among project participants was carried out on an average of 1,370 
hectares. Production averages for lilies during the other years of project implementation 
was comparable.  
 

Lilium flowers in Yanacachi  
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To complement the field school training 
provided throughout the project, in 2010 special 
technical assistance was provided by expert 
botanist, Judith Freeman, a geneticist by 
profession and an expert in lily production. Ms. 
Freeman trained program participants in 
techniques for improving lily flower production 
with a special focus on maximizing bulb life and 
improving bulb health for scaling. In addition to 
technical training, throughout the three-year 
duration of the project the ICDF offered a series 
of workshops related to entrepreneurship and 
producer organization. At the time of project 

conclusion, the project participants put what they learned in these workshops to use and 
formed the Yanaptasiñani Integrated Association of Floriculturists of Yanacachi 
(AIYFY in Spanish, Yanaptasiñani means “we will help each other” in Aymara). The 
association is now following the steps necessary for obtaining a formal and legalized 
title with the proper government entities in La Paz.    
 
Promotion of Amaranth Production 
At the end of February, the amaranth producers concluded the sowing and reseeding 
phase, with technical ICDF assistance in the municipalities of Irupana, Coroico and 
Coripata. In the Municipality of Irupana, 101 participating families planted 86.16 
hectares of amaranth on land divided among nine communities. At the same time, in the 
municipalities of Coroico and Coripata, 119 producer families planted 29.68 hectares on 
land divided among 11 different communities. During the next quarter the ICDF will 
continue providing technical assistance and training in amaranth production to all 
project participants. A trip has been planned where the newest project participants from 
the municipalities of Coripata and Coroico will be able to visit amaranth producers in 
Irupana who participated in the first phase of the project. This trip will provide a unique 
opportunity in which the project’s first participants will be able to share their 
experiences and lessons learned with fellow amaranth producers from other areas of the 
Yungas.    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Judith Freeman, expert in lily production 
with flower producers.    

Amaranth producer of Vila Vila, Irupana, shows one of his parcels of amaranth. 
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Forestry strategy for the Traditional Zone    
Based on the previous field studies, it has been concluded that continuous deforestation 
in the Yungas is putting the region at risk for suffering irreversible changes in 
topography where erosion and drought will be beyond control. To mitigate these 
potentially devastating effects of deforestation, in 2010 the ICDF worked closely with 
municipal governments and community leaders in designing a forestry strategy for the 
highly vulnerable Traditional Zone of the Yungas. Five region-wide workshops that 
included the participation of more than 200 community leaders from the municipalities 
of Coripata, Chulumani, Coroico, Irupana and Yanacachi were held. In addition to 
participatory workshops, five trips were taken in which project participants broadened 
their perspective by hearing the experiences and lessons learned of community leaders 
in eastern Cochabamba, where producers already have 22 years of experience in 
forestry.  
 
The ICDF based the design of the forestry strategy on information collected from 
community leaders and civil society during the five workshops where local demands 
were identified and prioritized among participants, as well as from various studies that 
have been conducted on the topic. The forestry strategy has the objective of 
recuperating the health of the region’s forests by placing a special emphasis on 
watershed protection. The plan consists of planting species that will return nutrients to 
tired soils on fallow land or on land that is otherwise not in use. In so doing, the strategy 
will promote the natural but accelerated growth of new ground cover in two phases.  
 
Over the long term, the forestry strategy will improve the socioeconomic conditions of 
the region’s inhabitants through sustainable harvesting of timber and non-timber forest 
products, in the short-term, erosion will be controlled, landslides may be reduced and 
the threat to local water sources will be reduced. The participatory process involved in 
developing the strategy has given the region’s municipal governments an important 
sense of project ownership. As such they have shown interest in heading up the 
strategy’s implementation through close coordination with strategic partners. The 
strategy was 
presented to USAID 
and the VCDI during 
the reporting period. 
  

An example of erosion in the municipality of Coripata 
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D. CROSS-CUTTING ACTIVITIES 

1. Regional Projects 

Assessment of school equipment 
During the reporting period an assessment was carried out with regard to the need for 
furniture, equipment and other didactic materials for schools in the following 
municipalities: Alto Beni, Chulumani, Coripata, Coroico, La Asunta, Irupana, Palos 
Blancos and Yanacachi. Visits to the 373 schools within these municipalities were 
coordinated with the corresponding municipal governments and district directors. The 
following table shows the number of schools, students and teachers by education level 
in each of the municipalities.  
 
Table 4. Number of schools, students and teachers by education level per municipality  

Municipality Pre-school Primary Secondary Total Total 

Schools Teachers Students Teachers Students Teachers Students Teachers Students 

Alto Beni *        2.510 40 

Chulumani 12 427 154 2.912 52 998 229 4.337 40 

Coripata 9 342 158 3.060 41 967 217 4.369 38 

Coroico 4 267 179 2.738 29 954 222 3.959 46 

La Asunta 15 689 296 6.412 54 1.268 381 8.369 88 

Irupana 4 255 163 2.531 44 766 223 3.552 54 

P. Blancos 15 469 232 5.034 78 1.595 340 7.098 50 

Yanacachi 3 79 47 765 23 240 77 1.084 17 

TOTAL        35.278 373 

*Complete data for the Municipality of Alto Beni is not yet available.  
 
Unfortunately the demand for school furniture, equipment and didactic material, 
significantly exceeds the ICDF’s available budget for these projects. For this reason the 
ICDF worked closely with the region’s municipal governments to determine which 
schools should be prioritized for assistance. During the next quarter the ICDF will 
proceed with the purchase of school furniture, didactic materials and other equipment in 
accordance with the priorities agreed upon with municipal governments. The municipal 
governments have agreed to finance 20 percent of the total cost of each project and 
signed the corresponding cost-share agreements.  
 

2. Institutional strengthening  

At the beginning of January the ICDF offered a training course for the civil society 
organizations of the Municipal Government of Coroico. The course was planned in 
coordination with the Mancomunidad de Municipios de los Yungas de La Paz 
(MMYLP) and with the Departmental Service for Municipal and Community 
Strengthening (SED-FMC in Spanish) of the departmental government of La Paz. The 
ICDF worked with these two entities to define the content and material to be used 
during the training sessions. As appropriate, the SED-FMC’s material was used during 
the course. Eighty-six people participated in the training sessions offered. Participants 
included the secretary generals of each community, leading members of the Vigilance 
Committee and representatives of the “Bartolina Sisa” syndicated women’s 
organization. Approximately 85 percent of the municipality’s 100 communities were 
represented among course participants.  

Other work carried out by the ICDF  in the area of institutional strengthening involved a 
training workshop offered with regard to Law 1178 (SAFCO). The training workshop 
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planned in coordination with CENCAP-CP was offered to employees of the municipal 
government of Palos Blancos. Thirty-two people participated including the municipal 
government’s technical, operative and administrative personnel.   
 
 

3. International Visitors Program 

Lucrecia Josesito is the leader of a community-based microenterprise that produces 
handicrafts (ARTMOS) based in the community of Santa Ana de Mostenes in the 
municipality of Palos Blancos. At the end of the reporting period Ms. Josesito traveled 
to the United States in order to take part in the US Embassy’s International Visitors 
Program. She was recommended for the program by ACDI/VOCA in 2010 and was 
selected by the US Embassy along with several other project participants for a three-
week course entitled "Entrepreneurship for Female Leaders in Business". The program 
objective is to examine the role of female leaders in business, specifically with regard to 
their participation in economic development. The program looks at options for 
improving prosperity and community development. The idea of the International Visitor 
Program is to provide a platform in which people from different countries can share 
experiences and broaden their skill sets. The program allows program participants to do 
this while offering them an opportunity to interact with women’s organizations, 
academic and other institutions. Ms. Josesito will return to Bolivia in April; her 
experiences from the course will be related within the next quarterly report 
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VII.  PERFORMANCE INDICATOR RESULTS

A. THE ICDF IN NUMBERS

The ICDF has a total of 688
within the community development
within the economic development component. 
final design or procurement stages and 
were concluded during the 
projects to 580. Table 5 breaks down the total number of
component and table 6 break
 

Table 5. Number of projects by implementation status and by component

Project Status 

Final Design 

Procurement/Acquisitions

Implementation 

Completed 

TOTAL 

 
Table 6. Number of projects by implementation status and by region

Project Status

Final Design 

Procurement/Acquisitions

Implementation

Completed 

TOTAL 

 
Chart 1 – Distribution of ICDF projects by implementation status
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PERFORMANCE INDICATOR RESULTS  

THE ICDF IN NUMBERS  

total of 688 projects in its project portfolio; 60 percent of these 
the community development component, and the remaining 40 percent 
the economic development component. Fifty (50) projects are currently in

procurement stages and 58 are being implemented. Nineteen
 reporting period bringing the total number of completed 

breaks down the total number of ICDF projects by status and 
breaks down each project by status and region. 

. Number of projects by implementation status and by component

Community 

Development 

Economic 

Development 
Total

32 0 32 

Procurement/Acquisitions 18 0 18 

38 20 58 

322 258 580

410 278 688

. Number of projects by implementation status and by region

Project Status TC Yungas Total 

 32 32 

Procurement/Acquisitions  18 18 

Implementation  58 58 

100 480 580 

100 588 688 

Distribution of ICDF projects by implementation status 
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_____________________________________________________________________________________ 
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Of the nineteen projects completed this quarter, 10 are included within the community 
development component and nine within the economic development component. Table 
7 lists all concluded projects during this quarter.  

 
Table 7. Concluded projects during the January – March 2011 Quarter 

MUNICIPA-

LITY 

PROJECT COMPONENT SUBCOMPONENT 

Palos 
Blancos 
 

Final design and construction of the potable water distribution 
network and household connections for the San Pedro potable 
water system 

Community 
Development 

Potable Water 

Final design and construction of the potable water distribution 
network and household connections for the Villa El Carmen 
potable water system 

 Community 
Development 

Potable Water 

Final design and construction of the potable water distribution 
network and household connections for the Tupiza A potable 
water system 

Community 
Development 

Potable Water 

Final design and construction of the potable water distribution 
network and household connections for the Tupiza B potable 
water system 

Community 
Development 

Potable Water 

Design and construction of the Inicua Bajo potable water system  Community 
Development 

Potable Water 

Cervical cancer awareness campaign in Palos Blancos     Community 
Development 

Health 

Construction of 16 teacher housing units in the La Cascada 
educational district  

Community 
Development 

Education 

Microenterprise support to the “Brecha H” citrus juice and 
processing plant  

Economic 
Development  

Processing 

Microenterprise support to the "EL PARAISO" fruit juice 
processing plant  

Economic 
Development 

Processing 

Microenterprise support to the “Cacique” dairy processing plant 
 

Economic 
Development 

Processing 

Alto Beni 
 

Microenterprise support to the "ASOPROCID" fruit juice 
Production and marketing of citrus by-products  

Economic 
Development 

Processing 

Microenterprise support to the “APROLAB” dairy processing 
plant  

Economic 
Development 

Processing 

La Asunta 
 

Potable water and basic sanitation assessment in the 
Municipality of La Asunta  

Community 
Development 

Institutional 
Strengthening 

Structural design and provision of materials for the construction 
of a hanging footbridge in the community of Puerto Aroma    

Economic 
Development 

Transportation 
Infrastructure 

Construction of school bathroom in the René Barrientos Ortuño 
school 

Community 
Development 

Education 

Refurbishment of school bathrooms in the community of La 
Calzada, La Asunta 

Community 
Development 

Education 

Promotion of tourism industry development in La Asunta, "Hotel 
Bella Vista" 

Economic 
Development  

Tourism 

Yanacachi Generation of Employment and Sales in the Municipality of 
Yanacachi’s Flower Production Chain  

Economic 
Development 

Agriculture 

Coroico Infrastructure for the San Félix Waterfall tourism site Economic 
Development 

Tourism 

 
Chart 2 shows the number of projects that were added to the ICDF portfolio each 
quarter since December 2005 and the number of projects completed over the same 
period. A total of 23 new projects were added during the reporting period and 19 
were completed. The ICDF portfolio has 108 active projects in its portfolio; these 
are scheduled to be completed over the next 16 months.  



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 
Chart 2. Cumulative number of ICDF sub-award projects in the portfolio and number of 
completed projects 

 

Table 7 shows a breakdown of project distribution by region, municipality and 
component. The Municipality of La Asunta has the most projects, followed by the 
Municipality of Palos Blancos. Approximately 10 percent of projects within both 
the community development and economic development components benefit more 
than one municipality.  
 
Table 8. Distribution of projects by region, municipality and component 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Chart 3 shows the breakdown of community development projects by sector. A 
significant number of these projects fall under the education and potable water 
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Number of projects

Region Municipality 
Community 

Development 

Economic 

Development 

Total 

 

Yungas 

Alto Beni 27 43 70 

Chulumani 32 16 48 

Cajuata 1 0 1 

Coripata 38 15 53 

Coroico 38 7 45 

Irupana 21 2 23 

La Asunta 79 57 136 

Palos Blancos 61 42 103 

Yanacachi 22 31 53 

Varios – Yungas 38 18 56 

 

TC 

Subtotal 357 231 588 

Chimoré 8 6 14 

Entre Ríos 5 6 11 

Puerto Villarroel 19 12 31 

Shinahota 12 10 22 

Villa Tunari 5 7 12 

Varios – TC 3 6 9 

Omereque 0 0 0 

Yapacani 1 0 1 

 Subtotal 53 47 100 

Total 

General 
 410 278 688 
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sub-components. The increase in the amount of projects in these areas is due to the 
demand for high-impact activities, such as the provision of infrastructure and/or 
equipment, as a means of improving access to health, potable water and education. 
Chart 4 shows the breakdown of economic development projects by sector.    
 
Chart 3 – Number of community development projects by sector sub-component  

 
 
 
Chart 4 – Number of economic development projects by sector sub-component 
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B. PERFORMANCE INDICATORS 
All ICDF activities are divided into two components: economic development and 
community development. These two programmatic areas support the USG and PSB’s 
policies and provide the VCDI with the necessary tools to facilitate sustainable 
development in the Yungas and previously the Tropics of Cochabamba. The table below 
summarizes the ICDF’s performance indicator targets by programmatic component as 
set out in Modification 18. 
 
Table 8. ICDF performance indicators and calendar year targets1 

Indicator Unit 

Targets 
Total 

LOP 06 07 08 09 

Adjust-

ment 

(*) 

10 

(**) 

11 

(***) 

12 

(***) 

Overall Indicators 

SO 
1.1 

Unsatisfied Basic 
Needs Index (NBI) 
– Yungas   

Percentag
e  70%  65%      60% 

SO 
1.2 

Total number of 
families with 
increased access to 
goods and services.  

Number of 
families  

3.499 5.000 6.000 5.000 10.587 3.448 3.800 3.922 41.256 

Community Development  

IR 
1.1 

Number of social 
and productive 
infrastructure and 
related works 
completed  

Number of 
works of 
infrastruct
ure  

13 120 150 130 -35 110 90 98 676 

IR 
1.2 

Number of trainees 
completing any 
type of training  

Number of 
trainees  2.582 6.000 5.000 3.500 19.751 3.075 5.399 6.238 51.545 

Economic Development 

IR 
2.1 

Value of 
incremental sales 
generated by 
economic 
initiatives 
supported by the 
ICDF  

US$ 
thousands  

  650 1.800 1.032 609 250 50 4.391 

IR 
2.2 

Number of 
equivalent jobs 
attributable to 
ICDF-supported 
activities  

Equivalent 
jobs  

219 1.000 1.500 1.500 -1.260 979 603 887 5.428 

IR 
2.3 

Number of 
hectares of crops 
supported by the 
ICDF 

Number of 
hectares  

0 250 1.000 1.500 -1.324 160   1.586 

Cross-cutting Indicators 

CC1.
1 

Percentage of the 
total cost of 
implemented 
projects covered 

Percentag
e 

C
D

10
% 

10% 10% 10%  10% 10% 10% 10% 

E
D

20
% 

20% 20% 20%  20% 20% 20% 20% 

                                                 
1 The reformulated targets were approved in Modification  18 
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Indicator Unit 

Targets 
Total 

LOP 06 07 08 09 

Adjust-

ment 

(*) 

10 

(**) 

11 

(***) 

12 

(***) 

by counterpart 
contributions  

CC1.
2 

Percentage of 
projects that are 
still “functioning 
well” one year 
after completion  

Percentag
e 

n/a 95% 95% 95%  95% 95% 95% 95% 

Note  
(*) 

This adjustment reconciles the sum of the calendar year targets with the Life of Project targets. In 2009 the 
Cooperative Agreement was amended and the Life of Project targets were altered, partly in order to reflect the 
results achieved.  

 (**) The targets for 2010 are consistent with the targets approved in modifications 14, 15 and 16.  

(***
) 

The targets for 2011 and 2012 are consistent with the targets approved in Modification 17 and 18.  

 
The main objective of the ICDF is to support the joint PSB-USG efforts to establish a 
sustainable economy in Bolivia’s coca-producing regions by addressing basic human 
needs, alleviating poverty and by improving social and economic conditions where the 
demand for doing so is greatest. All ICDF activities are carried out by the 
implementation of sub-grants for projects identified through participatory 
methodologies. This objective primarily responds to USAID/Bolivia’s Intermediate 
Result (IR) 5:  

 

To improve basic public services and social conditions in the Tropics of 
Cochabamba and in the Yungas region of La Paz, Bolivia. 

 
Two indicators are used to monitor IR progress: 1) the index of unsatisfied basic needs 
(NBI in Spanish); and, 2) the number of families benefited. Due the departure of IAD 
programs from the TC, the ICDF did not evaluate the NBI indicator in this region, nor 
does it plan to do so in the future. Also, given that the PSB plans to conduct a national 
census in 2011 that will again measure the NBI, it was decided that the next NBI 
indicator measurement will be done by using figures from the upcoming national 
census. For this reason the NBI indicator was measured on only one occasion during the 
LOP of the ICDF.  
 
In accordance with Modification No. 18, the resources previously budgeted for 
agricultural projects, will be reprogrammed to allow the ICDF to improve the quality of 
life of more than 550 additional families through the implementation of water, 
sanitation and education projects.  Consequently, the performance indicator targets to be 
achieved by the end of the LOP have been adjusted accordingly. 
The table below shows the results achieved through December 2010, the 
new targets for 2011 and 2012, and the corresponding progress percentage 
for each indicator.  
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Table 9. Summary of results achieved in each ICDF performance indicator by 
calendar year throughout LOP (2005-2012) 

Indicator Results  LOP 

Sept 

2005 – 

Dec 

2006 

Jan – 

Dec 

2007 

Jan – 

Dec 

2008 

Jan – 

Dec 

2009 

Jan – 

Dec 

2010 

Jan – 

March 

2011 

Target Total to 

date 

Progress 

Percentage 

NBI Index       52%     60% 52%   

No. of Families  3,499 15,204 7,229 4,161 3,344 695 41.256 34.132 83% 

No. of works of 
infrastructure  

14 23 201 141 129 18 676 526 78% 

No. of trainees 2,582 21,514 9,249 4,049 3,081 777 51.545 41.252 80% 

Value of sales  
         -   

              
-   

       902    2,603  589   4.391 4.094 93% 

No. of jobs  40 94 1,550 1,277 773 162 5.428 3.896 72% 

No. of hectares 0 0 175 1,256 192   1.586 1.623 102% 

 
As mentioned, through Modification 18, the ICDF has increased its LOP targets, setting 
new benchmarks for the performance indicators to be achieved by the end of the 
project. At the time of this report, the target for the number of established hectares that 
have been verified – plantain, stevia and amaranth crops in the YLP, and previously 
palm heart crops in the TC – had already been surpassed. Due to the transfer process, it 
is not envisaged that new crops will be planted in future quarters.  
 
Table 10. Summary of results achieved in each ICDF performance indicator in fiscal year 2011 
and on the targets for the quarter covered by this report (January - March 2011)   

Indicator 

FY 2011 
Percent 

Progress 

 2
nd

 Quarter FY 2011 3
rd

  

Quarter FY 

2011 

Target 
Target Result 

 
Target Result 

NBI Rate              

No. of Families  3474 1.574 45%  680 695 960 

No. infrastructures  76 32 42%  17 18 21 

No. of trainees 5.100 1.675 33%  1.145 777 1.409 

Value of sales  318 0 0%  0 0 150 

No. of jobs  650 359 55%  124 162 155 

No. of hectares        0   0 

 
SO 1.2  Indicator: Number of families 
 
Title of the performance indicator: Total number of families (and their communities) 
with increased access to public goods, services or jobs. 
 
Measurement unit: Number of families benefited by ICDF supported activities 
 
The total number of families who have benefited from the ICDF to date is 34,132. 
Adjusting for the LOP target approved in Modification 18, this means that 83 percent of 
the new 41,256 LOP target has been achieved.  

 
During this reporting period, 695 families benefited, mainly from community 
development projects, as shown in the table below.  
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Table 11. Number of families benefiting from projects completed in the January - 
March 2011 quarter, by component and municipality 

MUNICIPALITY 
Community 

Development 

Economic 

Development 
TOTAL 

Alto Beni  8 8 

La Asunta 224 1 225 

Palos Blancos 326 16 342 

Yanacachi  120 120 

Total general 550 145 695 

 
During the reporting period five potable water projects were concluded. The most 
noteworthy of these was the potable water system for the community of Inicua Bajo. In 
spite of the severe weather during the rainy season, the outstanding contractor was able 
to complete the project ahead of schedule. The five potable water systems are benefiting 
a total of 144 families each of whom now have newly installed household connections. 
These new potable water systems satisfy the demand for the distribution of clean water 
such that cases of acute diarrhea in highly vulnerable communities can be avoided. 
Other water and sanitation projects concluded during the reporting period include the 
construction of school bathrooms within the communities of La Calzada and René 
Barrientos Ortuño. Together these sanitary systems benefit 224 families who have made 
important improvements in personal hygiene by putting them to regular use.  
 
Due to new guidelines set forth in Modification 18, projects that were concluded or that 
remain in implementation during the current quarter have been disaggregated to reflect 
ICDF progress by subcomponent. Reports on benefiting families are now broken down 
within projects that fall under the subcomponents of Potable Water, Education, Health 
and Other. Such projects include potable water systems and sanitation projects, 
improved infrastructure and the provision of equipment for schools among others. The 
following table shows the target number of families benefiting by area and the results 
obtained:  
 

Table 12. Number of families benefiting from projects completed in the January - March 2011 
quarter, by component and sub-component 

SUB 

COMPONENT 

Enero – Marzo 2011 Goal April 

June Goal  Result % Progress 

Potable Water 70 144 206% 170 

Education/ Health 362 406 112% 447 

Other 248 145 58% 343 

Total  680 695 102% 960 

 

During the reporting period the goals for total number of projects concluded and 
benefiting families within the water and sanitation subcomponent were surpassed thanks 
to the conclusion of the Inicua Bajo potable water system which was originally 
scheduled for completion during the second quarter of 2011. Those benefiting from 
projects within the education subcomponent include students from two schools within 
the Municipality of La Asunta who now have access to bathrooms. The new school 
bathrooms have allowed students to improve their personal hygiene practices; over the 
long term this is expected to have long-term positive repercussions on community 
public health. Within the education subcomponent, the ICDF has helped ensure the 
continuity of classes throughout the school year for 200 students by constructing a 16 
unit teacher housing complex. Other concluded projects such as those involving the 
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provision of fruit- processing equipment have mainly benefited citrus producers from 
the municipalities of Alto Beni and Palos Blancos. One hundred and twenty lily-
producing families within the Municipality of Yanacachi also benefited from technical 
assistance and training during the reporting period. 
 
 

C. Intermediate Result 1 
 

The ICDF’s intermediate result 1 (IR 1): 
 

Community development in the Yungas and in the TC is strengthened. 

 
IR 1.1 Indicator: Complementary infrastructure and related projects 
 
Title of the performance indicator: infrastructures and related projects 
completed. 
Measurement Unit: Number of complementary infrastructures and other projects 
concluded by the ICDF. 
 
In accordance with Modification 18, the number of projects scheduled for conclusion 
during each quarter of 2011 and 2012 has been reformulated. Eighteen (18) 
infrastructure and other related projects were completed during the reporting period. 
This number surpasses the goal for projects to be completed within this area between 
January and March of 2011. Ten of the concluded projects fall under the economic 
development component while the remaining eight fall under the community 
development component. The majority of concluded projects are located in the 
Municipality of Palos Blancos. These include five potable water systems, one school 
infrastructure project and five projects that involved the provision of equipment for 
citrus-fruit processing.  
 

Table 13. Number of works of infrastructure and related projects completed in the January - 
March 2011 quarter, by component and municipality 

Municipality 
Community 

Development 

Economic 

Development 

TOTAL 

 

Alto Beni  2 2 

Coroico  1 1 

La Asunta 2 2 4 

Palos Blancos 6 5 11 

Total general 8 10 18 

 
The chart below shows the distribution of completed infrastructure projects by sub-
component. 
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Chart 6 – Infrastructure projects completed in the 
by type  
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b. Intermediate Result 2 
 
The ICDF’s intermediate result 2 (IR.2): 

 
 
IR 2.1 Indicator: Incremental sales 
 
Title of the performance indicator: Increases in sales generated by economic 
initiatives supported by the ICDF. 
 

Unit of Measure: U.S. Dollars x 1,000 
 
To date, 93 percent of the proposed LOP target for this performance indicator has been 
reached. Incremental sales are not reported for the quarter as sales targets have not been 
set for this period. The sales recorded by ICDF staff in charge of measuring economic 
initiatives will be presented in the next report.  
 
IR 2.2  Indicator: Equivalent Employment 
 
Title of the performance indicator: Equivalent employment directly attributed to 
initiatives supported by the ICDF. 
 
Unit of Measure: Equivalent employment 
 
The ICDF has achieved 72 percent of the LOP target for this indicator, with 3,896 
equivalent jobs created to date. During the reporting period the ICDF registered the 
creation of 162 equivalent jobs as shown in the following table:  
 

Table 14. Breakdown of equivalent jobs created by component and sub-component, January - 
March 20112 

SUB-COMPONENT 
Community 

Development 

Economic 

Development 
TOTAL 

Agriculture  102 102 

Potable Water 35  35 

Education 23  23 

Tourism  3 3 

Total  57 105 162 

 
For the most part the equivalent jobs generated by ICDF initiatives during the reporting 
period fell within the economic development component, mainly within the area of 
flower production in the Municipality of Yanacachi. One hundred and two (102) jobs 
were generated for Yanacachi flower producing families. The remaining jobs created 
are directly related to paid work-days for those who participated in the construction of 
potable water systems and school infrastructure. These figures were calculated 

                                                 
2 Following the recommendation made in the RIG audit report, the equivalent employment indicator has been 
carefully recalculated. The figures presented in the table reflect this reassessment.  
 

Economic Development is encouraged in the TC and the Yungas of La Paz 



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

according to the methodology of translating work-days into equivalent jobs as 
established in the Performance Monitoring Plan (PMP).  
 
IR 2.3  Indicator: Number of hectares of agricultural crops  
 
Title of the performance indicator: Hectares of alternative crops or hectares under 
forest management plans targeted by IAD programs. 
 
Unit of Measure: Hectares 
 
In accordance with Modification 18, no new data regarding the hectares indicator was 
registered during the reporting period. However, the results achieved for this indicator 
to date, have surpassed the established LOP target, with 1,623 hectares of land verified 
as having been planted with agricultural crops. Some of the most significant of these to 
date are the palm heart plantations in the Tropics of Cochabamba (TC) and the stevia, 
coffee, amaranth and plantain crops in the Yungas. All of the reported areas of land 
have been verified by means of Geographical Information System (GIS) measurements 
as well as on-the-ground verification of each of the established crops. No new targets 
have been set to be achieved in the coming reporting periods.  
 
c. Cross-cutting indicators  
 
The ICDF implements projects whose results contribute to both IRs. These results are 
reported by way of three cross-cutting indicators: 1) number of trainees; 2) counterpart 
contribution; and, 3) projects that are “working well” after one year. 
 
CC 1.1.  Indicator: Percentage of the total cost of implemented projects covered by 
counterpart contributions 
 
This quarter ACDI/VOCA’s Washington office officially booked all pending 
counterpart achieved through September 2010, and reviewed and approved the cost-
share reports submitted for October through December 2010. This action provides the 
data necessary for the ICDF to report on this annual indicator in the current reporting 
period. As demonstrated on Standard Form 425, the total amount registered to date is 
US $2,796,508. However, an additional amount of $60,705 was collected in the last 
quarter of 2010 which corresponds to this 2010 calendar-year indicator although this 
amount has not yet been booked.  
 
During FY 2010 cost-share in the amount of US$ 1,142,149 was registered by 
ACDI/VOCA’s Washington office. Additionally, a total US$ 201,347 was achieved in 
calendar-year 2010, despite the fact that only $140,642.40 of this amount was officially 
booked. The following table shows the values reported for the counterparts of each FY 
and the cumulative for the LOP. 
 

Table 15. Registered counterparts by fiscal year (US$) 
Fiscal Year Counterpart (US$) 

Sep-06 883,089.51 

Sep-07 141,437.41 

Sep-08 95,547.06 

Sep-09 393,642.14 
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Fiscal Year Counterpart (US$) 

Sep-10 1,142,149.43 

Dec-10 140,642.40 

Jan - March 2011* 60,705.48 

TOTAL 2,857,213.43 

*Counterpart for October through December 2010 which was reviewed by Washington but not yet booked. 

 
It is expected that in the next reporting period, the ICDF will exceed its counterpart 
requirement of $2,862,084 as specified in the CA. This amount includes cash and in-
kind cost-shares from municipalities as well as community members.  It also 
contemplates the time of the expert-level volunteer consultants for whom ACDI/VOCA 
has an audit-approved daily rate.  
 
Even after the ICDF has exceeded the established counterpart requirement, it will 
continue to require counterpart, register it quarterly and report it annually as established 
in the CA. This is because the ICDF views counterpart as an essential part of the 
development process by encouraging sustainability through fortifying project recipients’ 
sense of ownership. Additionally, cost-share extends resources, ensuring that important 
projects such as potable water systems, schools, healthcare facilities, etcetera, reach the 
maximum number of families possible.  
 
CC 1.2.  Indicator: Percentage of projects that are “functioning well” one year after 
completion 
 
With regard to the cross-cutting sustainability indicator of projects that are “functioning 
well,” after one year of completion during this reporting period verification visits were 
made to three projects that fall under the ICDF community development component. 
Among these the project that stands out the most is the Cuchumpaya Bridge in the 
Municipality of La Asunta. Due to the successful fee system, which was established as 
part of the administration training provided, the community uses the funds generated for 
necessary maintenance and the salary of the fee collector, who is also in charge of 
maintenance.  
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VIII.  LOOKING BACK & LOOKING FORWARD  
 
The last quarterly report mentioned the following projects which were concluded as 
scheduled:   
 

• Construction of schoolteacher housing in the community of La Cascada in the 
Municipality of Palos Blancos.  

• Construction of potable water systems in the communities of Tupiza A, Tupiza 
B, San Pedro and Villa del Carmen in the Municipality of Palos Blancos.  

• Construction of school bathrooms in the communities of Santa Rosa, and La 
Calzada in the Municipality of La Asunta.  

 
Two projects were not completed as expected due to heavy rains: 

• Construction of the Cotapata Plaza in La Asunta.  
• Construction of school bathrooms in the community of Yanamayo.  

 
The construction of the potable water system of San Miguel de Huachi is under 
contract, while the potable water system for San José, Los Olivos and 21 de Agosto is 
still in the design phase.  
 
Next quarter, the ICDF plans to conclude the following projects:  
 

• Construction of the Sewage system of “El Paraíso”, Irupana.  

•  Main Square of Cotapata, La Asunta.  
 
During the April through June 2011 reporting period, the ICDF will start the 
construction of approximately ten school bathrooms and seven public bathrooms in 
various municipalities. The results of the forestry study will be presented to the 
Mancomunidad de Municipios de Yungas de La Paz (MMYLP) during the next coming 
months. The Bolivian government required tax audit will be finished in May.  
 
  



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ANNEXES



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ANNEX II  
SUCCESS STORIES  
 
 
 
 
 
 
 
 
  



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

One of the faucets installed in the 
Mosetén indigenous community in Inicua 
Bajo from which children drink clean 
water 

ANNEX II – Success Stories 
 
Access to potable water improves the quality of life for indigenous communities in 
the north of the Department of La Paz.  
 

Shirley Argandoña was recently elected the first 
female cacique (indigenous community leader) 
of the Mosetén indigenous community of Inicua 
Bajo. At the age of 35, Shirley has lived in 
Inicua Bajo since birth and has witnessed the 
community’s lagging progress in areas related to 
water and sanitation. During the rainy season, 
which lasts for a large part of the year in the 
tropics, the only access to Inicua Bajo is by boat 
from the Alto Beni River. As a result of the 
community’s virtual isolation from the outside 
world, development in several areas has been 
slow in reaching Inicua Bajo. 
 

One of the main problems has been the lack of a potable water system for Inicua Bajo’s 
more than 60 resident families. Throughout their lives, Shirley and her fellow 
community members have had to drink and wash with water they collected in buckets 
every morning from the Alto Beni River surrounding the community. During the rainy 
season fast currents make the river waters murky and unfit for direct use. After 
collecting river water, the Mosetén people had to resort to the use of ground peanuts and 
lemon to filter out as many impurities as possible.  
 
In addition to gathering river water, several families from Inicua Bajo devised a system 
for collecting rainwater from their home infrastructures. This involved the construction 
of rooftop rain gutters and connection pipes with makeshift faucets from which they 
could collect and store water in cans. Besides not providing sufficient water for the 
community’s needs, these improvised systems for water collection posed serious risks 
to public health.  
  
Having taken the basic living conditions of Inicua Bajo into consideration, Bolivia’s 
Vice Ministry of Coca and Integrated Development (VCDI in Spanish) prioritized the 
construction of a potable water system for the community to be implemented by the 
USAID/Bolivia financed Integrated Community Development Fund (ICDF). The ICDF 
designed and constructed a potable water system that included 60 household 
connections and several public faucets for community use. Now, for the first time, 
Shirley and her fellow community members have access to clean water for consumption 
and general hygiene practices.   
 
Besides exercising her role as Inicua Bajo’s first female cacique, Shirley is a nursing 
assistant by profession and is raising a family with several children of her own. As a 
community leader, a health professional and mother, Shirley has expressed her 
satisfaction with Inicua Bajo’s new potable water system: “they have installed faucets 
for all of us to use; we can see that our children are happier this way. We are all happy 
with the water system; the water is clean and not dirty like the river water. Now we use 
clean water to cook and to shower; we use it for everything”. In addition to being 
satisfied with her community’s progress, Shirley is happy that the ICDF’s high 
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standards for environmental protection have given Inicua Bajo access to clean water 
while not disturbing the community’s peaceful habitat nor its harmony with the 
surrounding natural environment. 
 
Potable water projects are one of many ways in which USAID/Bolivia and the VCDI 
reach out to communities in need within the Yungas region of the Department of La 
Paz. Within the area of potable water, the ICDF facilitates access to clean water by 
constructing water distribution networks, household connections, and community water 
reservoirs. The ICDF complements system construction by forming potable water 
committees and providing their members with technical assistance and training in the 
areas of plumbing, system management and administration. The ICDF also places 
special importance on providing project participants with training in basic hygiene. 
Training in this area ensures that access to clean water and its proper use will have a 
positive and lasting impact on public health. 
 
The ICDF employs strict environmental standards in the implementation of all of its 
projects. For this reason, in addition to offering training in system management and 
basic hygiene, special emphasis is placed on teaching project participants about the 
importance of protecting local watersheds. Offering tandem training across the board in 
areas ranging from water system 
management and use to environmental 
protection contributes to community 
empowerment on more than one level. 
Through technical capacity building 
the ICDF provides tools that allow for 
the proper functioning and 
sustainability of its potable water 
systems over the long term. At the 
same time, by encouraging 
environmental conservation at the 
community level the ICDF supports 
local efforts to ensure the availability 
of clean water for future generations. 
 
The potable water system constructed 
for Inicua Bajo is one of almost 100 
similar systems constructed by the 
ICDF. Just as it did in Shirley’s 
community, the ICDF has assisted 
rural communities across eight 
municipalities of the Yungas region in 

gaining access to potable water.  
  

Children washing themselves in Inicua Bajo 



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

The Coroico General Hospital 
 
Located within walking distance from the town of Coroico, the Coroico General 
Hospital is an unassuming one-story building that overlooks a picturesque courtyard. 
The modest medical facility is one of the only hospitals with specialized medical 
practitioners in the entire Yungas region and as such is highly important to area 
residents. Until recently, in spite of the institution’s talented doctors, the hospital staff 
faced a particular challenge whenever a patient came in with a badly broken bone 
requiring an emergency osteotomy. An osteotomy is a serious surgical procedure 
required for bone setting in which the ends of a broken bone are cut in order to be 
properly realigned. Making a clean cut through bone requires an oscillating saw which, 
due to a lack of funds, the Hospital was never able to purchase.  
 
To cope with the lack of necessary equipment, in order to mend broken bones during 
trauma surgeries, hospital surgeons had to improvise by using a large drill to cut 
through bone. While describing the only equipment surgeons could make use of during 
these procedures, Dr. Basilica Altamirano Maraz pointed at a heavy blue drill known 
well to the hospital’s trauma staff: “it’s like something right out of a history book, it is 
big, heavy and tough; frankly it would look more at home in a carpentry studio”.  
 
The ACDI/VOCA-implemented Integrated Community Development Fund (ICDF) is a 
project led by the Plurinational State of Bolivia’s Vice Ministry for Coca and Integrated 
Development (VCDI) and is financed by USAID/Bolivia. The ICDF has the main 
objective of improving quality of life in the Yungas region of La Paz and as such offers 
assistance in many areas that contribute to improving public health. For example, in 
addition to implementing projects related to water and sanitation, the ICDF constructs 
health centers and provides equipment to medical facilities in need.  
 
Due to its long-standing need for proper equipment for trauma surgeries, through one of 
its health related projects the ICDF was able to assist the Yungas General Hospital in 
purchasing a state-of-the-art oscillating saw necessary for proper alignment during bone 
setting. The hospital staff is happy with this new piece of equipment that has simplified 
and improved the results of trauma surgeries. In the words of Rogelio Flores, a 
circulating nurse at the hospital, “surgeries are much easier now; the incisions we need 
to make in order to correct broken bones are much smaller.” His colleague and fellow 
nurse at the hospital, Guadalupe Mollisaca Paniagua, added “Now our patients run a 
lesser risk of infection and have a shorter recovery time” . 
 
In addition to providing an oscillating saw, the ICDF supported the Coroico General 
Hospital with the purchase of periscopic surgery equipment and a portable X-ray 
machine. The hospital receives a heavy load of patients in need of orthopedic care. To 
provide these patients with quality medical service, having access to this medical 
equipment is crucial. While the oscillating saw allows surgeons to cut through bone 
with precision, the portable X-ray machine gives surgeons the opportunity to monitor 
their work during surgery.  
 
Prior to the donation of portable X-ray equipment, the hospital only had access to a 
fixed X-ray machine. The fixed X-ray machine was useless on occasions where 
surgeons needed to use X-ray imagery to monitor a surgery in progress. “They would 
perform surgeries without any way of controlling the outcome,” explains the hospital’s 
principal X-ray engineer, “afterwards they would bring the patients to the fixed X-ray 
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machine to see if the surgery was a success. If the operation had gone badly, the patient 
would be submitted to another surgical procedure”. 
 
Casimiro, who is convalescing from a recent trauma surgery, rests peacefully in the 
hospital’s recovery room. Casimiro needed surgery as a result of being hit by a truck 
while riding his motorcycle in his hometown of Coripata, at a distance of approximately 
one hour from Coroico. The hospital tends to patients like Casimiro from places as far 
away as Coripata on a daily basis. “We have the region’s only orthopedic specialist,” 
says Nurse Paniagua. “Caranavi doesn’t even have one.” she adds, referring to the 
largest city in Yungas. 
 
The hospital’s surgeons made use of both pieces of new equipment during Casimiro’s 
surgery. Thanks to the greater precision afforded to the Hospital’s doctors during his 
surgery, Casimiro is expected to have a short one week recovery in the hospital. “This 
patient will be able to walk within two weeks” said Nurse Flores. Nurse Paniagua added 
her own observations regarding the patient’s post-operative state, “He has been able to 
sleep well; thanks to the new machinery, he is suffering from less pain than we are used 
to seeing in patients recovering from this type of surgery”. Casimiro is one of many 
patients who have already benefited from the hospital’s new equipment. According to 
hospital records, the portable X-ray machine is used an average of six times a day and 
the oscillating saw is used approximately 15 times per month. 
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# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  

1 TE0001A Comunitario Educación Tiraque 4 de Abril Refacción Unidad Educativa 
"4 de Abril" 

CONCLUIDO            3.634  

2 TE0001B Comunitario Educación Villa Tunari   Refacción Núcleo Educativo 
"Ibuelo" 

CONCLUIDO            7.150  

3 TE0001C Comunitario Educación Villa Tunari San Isidro Refacción Núcleo Educativo 
"San Isidro" 

CONCLUIDO            3.667  

4 TE0001D Comunitario Educación Shinahota Centro Urbano 
Shinaota 

Galpón Metálico Nucleo 
Educativo "German Bush A" 

CONCLUIDO          19.657  

5 TE0001E Comunitario Educación Puerto 
Villarroel 

German Busch Refacción Galpón Unidad 
Educativa "German Bush B" 

CONCLUIDO            7.227  

7 TC0002 Comunitario Educación Villa Tunari Varios "Mobiliario escolar para 
Unidades Educativas: 
primaria y secundaria" 

CONCLUIDO          18.683  

9 TC0003 Comunitario Infraestructura 
comunitaria 

Chimore Varios Iluminación 7 Canchas 
Polifuncionales 

CONCLUIDO          18.291  

10 TC0004 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Poblado de 
Ivirgarzama 

Diseño: Construcción Parque 
Infantil 

CONCLUIDO               282  

11 TC0005 Comunitario Infraestructura 
comunitaria 

Entre Rios Bulo Bulo Conclusión Plaza Principal - 
Bulo Bulo 

CONCLUIDO          19.778  

12 TC0006 Comunitario Educación Shinahota 4 de Abril,Monte 
Rico,San Luis 

"Mobiliario escolar, tres 
Unidades Educativas" 

CONCLUIDO            4.922  

13 TC0007 Comunitario Infraestructura 
comunitaria 

Shinahota Varios Construcción Defensivos de 
Oroyas 

CONCLUIDO          12.743  

14 YC0008A Comunitario Saneamiento Alto Beni Colonia 
Boopi,Sararia 

Implementación de UHFs 
(201 UHFs) 

CONCLUIDO        458.700  

15 YC0008B Comunitario Saneamiento Palos Blancos Varios Implementación de UHFs 
(259/97 UHFs) 

CONCLUIDO        527.400  

ANNEX III – Project Matrix 
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# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  

16 YC0008B2 Comunitario Saneamiento Varios YUN Zona Tradicional Implementación de UHFs CONCLUIDO          78.000  

17 YC0009 Comunitario Salud Yanacachi Yanacachi Vivienda Centro de Salud 
Kollana Uta 

CONCLUIDO          13.300  

18 YE0010 Comunitario Infraestructura 
comunitaria 

Coripata Coripata Sede Social - Sindical 
(ADEPCOCA) 

CONCLUIDO          67.330  

19 YC0011 Comunitario Salud Coripata Arapata Ampliación Centro de Salud - 
Arapata 

CONCLUIDO          14.400  

20 YE0012A Comunitario Otros Alto Beni Varios Apoyo a Actividades de 
Rescate (Municipio) 

CONCLUIDO               557  

21 YE0012B Comunitario Otros Coroico Comunidad Yolosa Apoyo a Actividades de 
Rescate (FEJUVE) 

CONCLUIDO          10.842  

22 YC0013 Comunitario Educación Palos Blancos Varios Mobiliario Escuelas 
Municipio P. Blancos 

CONCLUIDO          66.731  

23 YC0014 Comunitario Educación Yanacachi Varios Mobiliario Escuelas 
Municipio Yanacachi 

CONCLUIDO            7.988  

24 YC0015 Comunitario Infraestructura 
comunitaria 

Chulumani Chulumani Equipamiento Mob. 
Municipio Chulumani 

CONCLUIDO          20.000  

25 YR0016 Comunitario Agua Potable Alto Beni Varios 
 
 

Megaproyecto Agua Potable 
(Fase II) - Area I 

CONCLUIDO        447.277  

26 YC0017 Comunitario Educación Coripata Varios Mobiliario Escuelas 
Municipio Coripata 

CONCLUIDO          21.428  

27 TE0018 Economico Infraestructura vial Shinahota San Luis Reposición Terraplén Puente 
Méndez 

CONCLUIDO            4.071  

28 YC0019 Comunitario Agua Potable Varios YUN Varios 
 

Evaluación Técnica SAP 
SERVIR 

CONCLUIDO          12.000  
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29 YC0020 Economico Servicios Yanacachi Yanacachi Telecentro para Municipio CONCLUIDO          71.423  

30 YE0021 Comunitario Educación Alto Beni Km 73 - Poblacion 
Suapi 

Cont. bloque de talleres UE 
Martín Cárdenas 

CONCLUIDO          45.454  

31 YC0022 Comunitario Educación Chulumani Chulumani Refacción Colegio Miguel 
Mercado 

CONCLUIDO          28.810  

32 YC0023 Comunitario Educación Chulumani Ocobaya - Ocobaya Conclusión Colegio de 
Ocobaya 

CONCLUIDO          18.564  

33 YC0024 Comunitario Saneamiento Chulumani Tajma - Tajma Sistema de Alcantarillado 
Sanitario 

CONCLUIDO          74.935  

34 YC0025 Comunitario Educación Yanacachi Motoncoro Construcción Aulas 
Multigrado Motoncoro 

CONCLUIDO            7.041  

35 YC0026 Comunitario Educación Yanacachi Machacamarca Construcción Viviendas p/ 
Profesores N Escolar 

CONCLUIDO          16.960  

36 YC0027 Comunitario Educación Yanacachi Suiquimilamilani Construcción de Aulas y 
Viviendas p/maestro 

CONCLUIDO          20.999  

37 YC0028 Comunitario Salud Coripata San Juan Centro de Salud - San Juan CONCLUIDO          36.767  

38 YC0029 Comunitario Educación Coripata Huayrapata Diseño: UE Félix Ballivián - 
Huayrapata 

CONCLUIDO            3.550  

39 YC0030 Comunitario Educación Coripata San Agustin UE San Agustín CONCLUIDO          50.471  

40 YC0031 Comunitario Saneamiento Yanacachi Mina Chojlla Sistema de Alcantarillado 
Sanitario 

CONCLUIDO        177.167  

41 YC0032 Comunitario Saneamiento Yanacachi Yanacachi Sistema de Alcantarillado 
Sanitario 

CONCLUIDO          86.659  

42 YC0033 Comunitario Saneamiento Yanacachi Villa Aspiazu Sistema de Alcantarillado 
Sanitario 

CONCLUIDO          74.585  

43 YC0034 Comunitario Educación Coroico Chiquina Diseño: Escuela Multigrado 
Chiquina 

CONCLUIDO            5.183  
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44 YC0035 Comunitario Otros Varios YUN Varios Estrategia autosostenibilidad 
de la Mancomunidad de Los 
Yungas 

CONCLUIDO          22.500  

45 YC0036 Comunitario Infraestructura 
comunitaria 

Chulumani Cutusuma - 
Montequilla 

Centro de Capacitación 
Productiva Montequilla 

CONCLUIDO          20.696  

46 YC0037 Comunitario Infraestructura 
comunitaria 

Chulumani Huancane - 
Huancane 

Empedrado calle al Colegio 
Huancane 

CONCLUIDO          17.083  

47 YC0038 Comunitario Saneamiento Chulumani Ocobaya - Ocobaya Mejoramiento Mingitorio 
Ocobaya 

CONCLUIDO          13.676  

48 YC0039 Comunitario Educación Chulumani Tajma - Villa 
Remedios 

Const. Baño para la Escuela 
Villa Remedios 

CONCLUIDO          12.678  

49 YC0040 Comunitario Saneamiento Chulumani Chulumani - Zona 
Cancha 

Mejoramiento Mingitorio 
cerca cancha Chulumani 

CONCLUIDO          10.695  

50 YC0041 Comunitario Saneamiento Chulumani Chulumani - Zona 
Junin 

Baterías de Baño (obra 
gruesa) Zona Junin 

CONCLUIDO          44.497  

51 YC0042 Comunitario Educación Chulumani Rio Blanco - Rio 
Blanco 

Const. Segunda Fase UE 
Bartolina Sisa Río Blanco 

CONCLUIDO          24.998  

52 YC0043 Comunitario Educación Chulumani Chulumani - 
Chulumani 

Refacción UE Kinder 
Chulumani 

CONCLUIDO          18.661  

53 YC0044 Comunitario Educación Coripata Santa Getrudis Construcción aulas UE Santa 
Gertrudis 

CONCLUIDO          13.136  

54 YC0045 Comunitario Educación Coripata Dorado Grande Construcción aulas UE 
Dorado Grande 

CONCLUIDO          25.588  

55 TC0046 Comunitario Educación Villa Tunari Uriuta Diseño: Unidad Educativa 
Uriuta 

CONCLUIDO               303  

56 TC0047 Comunitario Educación Villa Tunari Eterazama Diseño: Escuela Mixta 
Eterazama 

CONCLUIDO               300  
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57 YC0048 Comunitario Infraestructura 
comunitaria 

Chulumani Huancane - 
Tongobaya 

Centro de Capacitación CONCLUIDO          12.026  

58 YC0049 Comunitario Agua Potable Yanacachi Iquicolo Instalación Red Matriz Agua 
Potable 

CONCLUIDO            8.646  

59 YC0050 Comunitario Agua Potable Yanacachi Chacala Mejoramiento Sistema Agua 
Potable 

CONCLUIDO            9.413  

60 YC0051 Comunitario Agua Potable Yanacachi Santa Rosa de Lima Ampliación Agua Potable CONCLUIDO          24.183  

61 YR0052 Comunitario Educación Palos Blancos Tucupi Construcción 8 aulas UE 13 
de mayo 

CONCLUIDO          87.503  

62 YR0053 Comunitario Salud Palos Blancos Tucupi Const. 4 viviendas y amp. 
centro salud 

CONCLUIDO          66.462  

63 YR0054 Comunitario Saneamiento Coroico Santa Rosa de Quilo 
Quilo 

Sistema de Alcantarillado 
Sanitario 

CONCLUIDO          57.105  

64 YR0055 Comunitario Infraestructura 
comunitaria 

Coroico Santa Rosa de Quilo 
Quilo 

Plaza CONCLUIDO          39.994  

65 YR0056 Comunitario Salud Coroico Comunidad Kilo Kilo 
Alto 

Construcción Centro de 
Salud de Santa Rosa de Quilo 
Quilo 

CONCLUIDO        106.585  

66 YR0057 Comunitario Saneamiento Coroico Suapi Sistema de Alcantarillado 
Sanitario 

CONCLUIDO          63.974  

67 YC0058 Comunitario Educación Chulumani Huancane - 
Huancane 

Obra Fina Aulas (10) - 
Colegio S. Cristóbal 

CONCLUIDO          41.008  

68 YR0059 Comunitario Saneamiento Irupana Chicaloma Sistema de Alcantarillado 
Sanitario 

CONCLUIDO        181.052  

69 YC0060 Comunitario Educación Yanacachi Santa Rosa Construcción Escuela 
Multigrado Santa Rosa 

CONCLUIDO          16.448  
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70 YR0061 Comunitario Infraestructura 
comunitaria 

Irupana Chicaloma Plaza Población Chicaloma CONCLUIDO          52.793  

71 YR0062 Comunitario Educación Alto Beni Colonia Palmar Suapi Const. Unidad Educativa 
Palmar Suapi 

CONCLUIDO          52.038  

72 YR0063 Comunitario Educación Alto Beni Sararia Construcción complejo 
educativo Sararia 

CONCLUIDO        169.983  

73 YR0064 Comunitario Salud Alto Beni Sararia Construcción centro de salud CONCLUIDO          46.540  

74 YR0065 Comunitario Infraestructura 
comunitaria 

Alto Beni Puente Alto Beni Construcción de sala de 
reuniones 

CONCLUIDO          31.884  

75 YR0066 Comunitario Salud Alto Beni Mercedes Construcción posta sanitaria CONCLUIDO          48.023  

76 YR0067 Comunitario Salud Alto Beni Kollasuyo Conclusión posta sanitaria CONCLUIDO          12.885  

77 YR0068 Comunitario Infraestructura 
comunitaria 

Alto Beni Central San Antonio Sala de reunión central San 
Antonio 

CONCLUIDO          80.731  

78 YR0069 Comunitario Infraestructura 
comunitaria 

Palos Blancos Popoy Sede Social Múltiple CONCLUIDO          57.135  

79 YR0070 Comunitario Educación Palos Blancos Brecha H Construcción viviendas y 
bat.baños UE Mejillones 

CONCLUIDO          18.344  

80 YR0071 Comunitario Infraestructura 
comunitaria 

Palos Blancos Santa Ana - urbano Construcción Casa de 
Gobierno 

CONCLUIDO          31.136  

81 YR0072 Comunitario Educación Palos Blancos Santa Ana de 
Mosetenes 

Construcción viviendas de 
maestros 

CONCLUIDO            8.467  

82 YR0073 Comunitario Educación Palos Blancos Santa Ana - urbano Const. baterías de baños - 
UE Santa Ana 

CONCLUIDO          14.659  

83 YR0074 Comunitario Educación Palos Blancos Delicias Diseno: Aulas, viviendas y 
bat. baños UE 

CONCLUIDO            1.000  
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84 YR0075 Comunitario Educación Alto Beni Colonia Belen Diseño: Construcción 
escuela y batería de baños 

CONCLUIDO               119  

85 YR0076 Comunitario Educación Palos Blancos San Miguel de 
Huachi 

Complejo Educativo Fase II CONCLUIDO        152.697  

86 YR0077 Comunitario Infraestructura 
comunitaria 

Coripata Arapata Construcción Mercado 
Central 

CONCLUIDO        116.098  

87 YR0078 Comunitario Educación Irupana Chicaloma Refacción Unidad Educativa 
Chicaloma 

CONCLUIDO          85.140  

88 YR0079 Comunitario Salud Palos Blancos Comunidad Cocochi Equipamiento mini hospital CONCLUIDO          16.000  

89 YR0080 Comunitario Salud Alto Beni Puerto Carmen Equipamiento mini hospital CONCLUIDO          16.000  

90 YE0081 Comunitario Educación Alto Beni Caserio Nº9 Const. aulas, viviendas y 
bat.banios 

CONCLUIDO          27.738  

91 YE0082 Economico Servicios Chulumani Chulumani Apoyo a las empresas 
constructoras que se 
adjudicaron proyectos en la 
Feria a la Inversa del 
Municipio de Chulumani 

CONCLUIDO          16.403  

92 YC0083 Comunitario Fortalecimiento 
comunitario 

Coripata Coripata Apoyo al interyungueño de 
fútbol 2006 

CONCLUIDO            4.090  

93 YR0084 Economico Infraestructura vial La Asunta Cuchumpaya Puente Peatonal Colgante CONCLUIDO          79.274  

94 YE0085 Economico Infraestructura vial La Asunta Porvenir 20 de Mayo Puente Peatonal Colgante CONCLUIDO          26.644  

95 YR0086 Comunitario Educación La Asunta Porvenir 20 de Mayo Construcción Unidad 
Educativa El Porvenir 

CONCLUIDO          31.439  

96 YR0087 Comunitario Educación Chulumani El Colpar Conclusión Vivienda 
Maestros y batería baños 

CONCLUIDO          32.272  
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97 YR0088 Comunitario Agua Potable Palos Blancos Colonia Simay Mejoramiento Sistema de 
Agua Potable 

CONCLUIDO          60.352  

98 YR0089 Comunitario Agua Potable Palos Blancos Colonia Simayuni,Los 
Andes,Tucupi 

Sistema de Agua Potable CONCLUIDO        130.138  

99 YR0090 Comunitario Agua Potable Palos Blancos Covendo,Villa 
Concepcion 

Sistema de Agua Potable CONCLUIDO        134.824  

100 YR0091 Comunitario Agua Potable Palos Blancos Colonia Cogotay Sistema de Agua Potable CONCLUIDO          47.943  

101 YR0092 Comunitario Agua Potable Palos Blancos Covendo Sistema de Agua Potable 
(Megaproyecto) 

CONCLUIDO        159.081  

102 YR0093 Economico Infraestructura 
Productiva 

Alto Beni Colonia Brecha "T" Imp. beneficiadoras de cacao CONCLUIDO          57.755  

103 YR0094 Economico Infraestructura 
Productiva 

Alto Beni Colonia San Luis Imp. beneficiadoras de cacao CONCLUIDO          88.428  

104 YR0095 Economico Infraestructura 
Productiva 

Palos Blancos Colonia Nueva 
California 

Imp. beneficiadoras de cacao CONCLUIDO          29.442  

105 YR0096 Economico Infraestructura 
Productiva 

Alto Beni Varios Imp. beneficiadoras de cacao CONCLUIDO          24.723  

106 YR0097 Comunitario Agua Potable Alto Beni Villa Santiago Complementación Agua 
Potable 

CONCLUIDO          31.775  

107 YR0098 Comunitario Agua Potable Alto Beni Nuevo Amanecer Sistema de Agua Potable CONCLUIDO          31.674  

108 YR0099 Comunitario Agua Potable Alto Beni Colke Alta Sistema de Agua Potable CONCLUIDO        200.702  

109 YR0100 Comunitario Agua Potable Alto Beni Central Provenir Diseno: Sistema de Agua 
Potable - Central Porvenir 

CONCLUIDO          10.750  

110 YR0101 Comunitario Infraestructura 
comunitaria 

Coroico Coroico Polifuncional deportivo de 
Coroico 

CONCLUIDO          99.960  
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111 YC0102 Comunitario Medio ambiente Varios YUN Varios Protección y conservación 
de microcuencas FCDI 

CONCLUIDO          58.000  

112 YR0103 Comunitario Infraestructura 
comunitaria 

Coripata Anacuri Obra fina iglesia CONCLUIDO          44.303  

113 YC0104 Comunitario Infraestructura 
comunitaria 

Coroico Coroico Reposición obras piscina y 
fortalec. municipal 

CONCLUIDO          51.373  

114 YC0105 Comunitario Saneamiento Varios YUN Varios Fortalecimiento CAPYS de 
sistemas SERVIR 

CONCLUIDO          36.492  

115 YR0106 Comunitario Agua Potable Palos Blancos Bolognia, Belen Sistema de Agua Potable CONCLUIDO          88.747  

116 YC0107 Comunitario Medio ambiente Varios YUN Varios Gestión Microcuencas del 
Cerro Uchumachi y pueblos 
de Coripata y Arapata 

CONCLUIDO          14.000  

117 YR0108 Economico Agricola Alto Beni Apóstol Santiago Provisión 
Motodeshierbadoras (20) 

CONCLUIDO            5.880  

118 YR0109 Economico Agricola Alto Beni Entre Rios - Playa 
Azul 

Provisión 
Motodeshierbadoras (16) 

CONCLUIDO            4.704  

119 YR0110 Economico Agricola Alto Beni Expontánea Illimani Provisión 
Motodeshierbadoras (11) 

CONCLUIDO            3.234  

120 YR0111 Economico Agricola Alto Beni Ingavi - Cobija Provisión 
Motodeshierbadoras (20) 

CONCLUIDO            5.880  

121 YR0112 Economico Agricola Alto Beni Nueva Collasuyo Provisión 
Motodeshierbadoras (26) 

CONCLUIDO            7.644  

122 YR0113 Economico Agricola Alto Beni Nueva Esperanza Provisión 
Motodeshierbadoras (22) 

CONCLUIDO            6.468  

123 YR0114 Economico Agricola Alto Beni Ocampo Provisión 
Motodeshierbadoras (32) 

CONCLUIDO            9.408  

124 YR0115 Economico Agricola Alto Beni Pajonal I Provisión 
Motodeshierbadoras (21) 

CONCLUIDO            6.174  
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125 YR0116 Economico Agricola Alto Beni Villa Camacho Provisión 
Motodeshierbadoras (38) 

CONCLUIDO          11.172  

126 YR0117 Economico Agricola Alto Beni Piquendo Provisión 
Motodeshierbadoras (22) 

CONCLUIDO            6.468  

127 YR0118 Economico Agricola Alto Beni San Antonio Provisión 
Motodeshierbadoras (146) 

CONCLUIDO          42.924  

128 YR0119 Comunitario Agua Potable Palos Blancos Varios Megaproyecto Agua Potable 
- Sapecho 

CONCLUIDO        439.915  

129 YR0120 Comunitario Agua Potable Palos Blancos Varios Sistema de Agua Potable CONCLUIDO          50.225  

130 TR0121 Comunitario Salud Chimore Trinidadcito (# 1) Diseño: Construcción posta 
salud y equipamiento 

CONCLUIDO          44.925  

131 TR0122 Comunitario Educación Chimore Betania Construcción 2 aulas, baños 
y mobiliario 

CONCLUIDO            7.564  

132 TR0123 Comunitario Educación Chimore Monte Sinai Construcción 2 aulas, baños 
y mobiliario 

CONCLUIDO            7.564  

133 TR0124 Comunitario Educación Chimore Puerto Victoria Construcción aula 
multigrado y batería baños 

CONCLUIDO            5.197  

134 TR0125 Comunitario Educación Puerto 
Villarroel 

Poblado Valle Sacta 
(# 1) 

Mobiliario Colegio Juan 
Pablo II 

CONCLUIDO            8.260  

135 TR0126 Comunitario Educación Puerto 
Villarroel 

Senda 5 (# 1) Mobiliario UE San Francisco 
de Asis 

CONCLUIDO            3.004  

136 TR0127 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Puerto Villarroel Calle peatonal CONCLUIDO          12.500  

137 TR0128 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Puerto Villarroel Mercado Municipal CONCLUIDO          59.240  
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138 TR0129 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Puerto Villarroel Complejo deportivo 
recreacional 

CONCLUIDO          66.250  

139 TR0130 Comunitario Infraestructura 
comunitaria 

Shinahota Poblado de Shinaota 
(# 1) 

Diseño final "Terminal de 
buses" - Shinaota 

CONCLUIDO          16.800  

140 YR0131 Economico Transformacion Alto Beni Colonia 
Piquendo,Colonia 
Villa Camacho 

Implementación planta 
procesadora de frutas 

CONCLUIDO            3.500  

141 TR0132 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Ivirgarzama Construcción Guardería CONCLUIDO          49.508  

142 YE0133 Comunitario Otros Alto Beni Varios Equipo móvil para 
emergencias 

CONCLUIDO          16.000  

143 YC0134 Comunitario Educación Alto Beni Km 73 - Suapi Ampliación Colegio Martín 
Cárdenas 

CONCLUIDO        182.403  

144 YR0135 Comunitario Agua Potable Palos Blancos Inicua Sistema de Agua Potable 
Pauca a Inicua 

CONCLUIDO        325.710  

145 YR0136 Comunitario Agua Potable Palos Blancos Varios 
 

Diseno: Sistema de Agua 
Potable Hoyada Kollasuyo 
(17 Colonias) 

CONCLUIDO          61.074  

146 YC0137 Economico Turismo Coroico Comunidad Tocaña Construcción obras 
complem. centro cultural 

CONCLUIDO          60.333  

147 YC0138 Economico Capacitacion 
productiva 

Varios YUN Varios Jóvenes Líderes Becarios a 
Zamorano 

EJECUCION        154.833  

148 YR0139 Comunitario Infraestructura 
comunitaria 

Coripata Machacamarca Obra fina sede social CONCLUIDO          83.214  

149 YR0140 Comunitario Agua Potable Coripata Machacamarca Agua potable CONCLUIDO        102.567  
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150 YR0141 Comunitario Infraestructura 
comunitaria 

Coripata Tabacal Refacción casa de hacienda 
para albergue 

CONCLUIDO          76.416  

151 YR0142 Comunitario Infraestructura 
comunitaria 

Coripata Santa Rosa (Arapata) Polifuncional Santa Rosa de 
Lima 

CONCLUIDO          25.640  

152 YR0143 Comunitario Agua Potable Alto Beni Varios 
 

Diseno: Sistema de Agua 
Potable (11 comunidades) 

CONCLUIDO          23.000  

153 YR0144 Comunitario Agua Potable Chulumani Colopampa Agua potable CONCLUIDO          70.597  

154 YR0145 Comunitario Infraestructura 
comunitaria 

Coripata Santa Rosa Obra fina iglesia CONCLUIDO          41.386  

155 YC0146 Comunitario Infraestructura 
comunitaria 

Alto Beni Piquendo Conclusión sede social 
Piquendo 

CONCLUIDO          22.491  

156 YC0147 Comunitario Infraestructura 
comunitaria 

Coroico Carmen Pampa Canalización río Nilo - 
Carmen Pampa 

CONCLUIDO          81.638  

157 TC0148 Comunitario Educación Chimore Chimore Mejoramiento 
infraestructura TAC 

CONCLUIDO        108.890  

158 TE0149 Comunitario Otros Varios Varios Apoyo inundaciones 
Yapacani (Sta. Cruz) 

CONCLUIDO          30.000  

159 TE0150 Economico Infraestructura vial Varios Shinahota,Villa 
Tunari 

Construcción de atracaderos 
para pontones 

CONCLUIDO          38.271  

160 TE0151 Economico Infraestructura vial Villa Tunari Carretera Cbba - Sta 
Cruz 

Restitución paso vehicular 
Km. 121 
 
 
 

CONCLUIDO          60.447  
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161 YC0152 Economico Varios Alto Beni Colonia 
Collasuyo,San 
Antonio,Sararia 

Reforzamiento al 
Funcionamiento del Modelo 
de Gestión y Productivo de 
los Internados de San 
Antonio, Sararia y Nueva 
Kollasuyo 

CONCLUIDO          15.750  

162 YR0153 Comunitario Educación Palos Blancos Inicua Construcción 20 viviendas CONCLUIDO        182.619  

163 YE0154 Economico Transformacion Palos Blancos Varios Apoyo implementación 3 
pastelerías 

CONCLUIDO          13.514  

164 YE0155 Economico Transformacion Palos Blancos Palos Blancos Apoyo en Inciativas de 
Negocio en la 
implementación de 4 Inict. 
de Neg. en transformación y 
comercialización, en la 
región de los Yungas 

CONCLUIDO          26.569  

165 YE0156 Economico Pecuario Palos Blancos Sapecho Producción pollos parrilleros 
- Granja Adriana 

CONCLUIDO            4.703  

166 YE0157 Economico Transformacion Alto Beni Santa Rosa Transformación y comer. 
Curcuma 

CONCLUIDO            6.095  

167 YE0158 Economico Agricola Alto Beni Colonia Piquendo Producción y 
comercialización de frejol 
negro 

CONCLUIDO            8.929  

168 YE0159 Economico Servicios Palos Blancos Sapecho Tarjetas artesanales CONCLUIDO               590  

169 YE0160 Economico Transformacion Palos Blancos Brecha J Implementación de 
colmenas ADAEPAB 

CONCLUIDO            2.594  

170 YE0161 Economico Transformacion Palos Blancos Sapecho Carpintería industrial CONCLUIDO            3.801  

171 YC0162 Comunitario Fortalecimiento 
comunitario 

Coroico Coroico Fort. institucional (PDM 
Alcaldía Coroico) 

CONCLUIDO          25.500  

ANNEX III – Project Matrix 
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172 YC0163 Comunitario Fortalecimiento 
comunitario 

Palos Blancos Varios Fort. institucional (PDM 
Alcaldía P. Blancos) 

CONCLUIDO          25.500  

173 YC0164 Comunitario Capacitacion 
comunitaria 

Varios YUN Chamaca, 
Chulumani, 
Cajones,IrupanaLa 
Asunta,V. Barrientos 

Formación de lideres 
CAF/IDEA 

CONCLUIDO          44.289  

174 YC0165 Comunitario Capacitacion 
comunitaria 

Varios YUN Varios Capacitación funcionarios 
públicos de los Yungas 

EJECUCION          27.000  

175 YC0166 Comunitario Fortalecimiento 
comunitario 

Palos Blancos Palos Blancos Apoyo a interinstitucional 
Alto Beni "IIAB" 

CONCLUIDO          27.000  

176 YC0167 Comunitario Otros Varios YUN Varios Plan de visibilidad CONCLUIDO          40.000  

177 YC0168 Comunitario Educación Coroico Carmen Pampa Intervención en UAC-CP 
"Construcción del bloque de 
dormitorios Leahy" 

CONCLUIDO        280.000  

178 YC0169 Comunitario Salud Coroico Tocaña Conclusión obra fina posta 
de salud 

CONCLUIDO          20.875  

179 TR0170 Comunitario Educación Entre Rios Barrio Imperial Cubierta e iluminación UE 
Octavio Pastrana 

CONCLUIDO          64.655  

180 TR0171 Economico Infraestructura 
Productiva 

Chimore Chimore Diseño Construcción y equip. 
taller artesanal 

CONCLUIDO            6.680  

181 YC0172 Economico Turismo Coroico Comunidad Tocaña Desarrollo turístico 
comunitario 

CONCLUIDO          14.000  

182 YC0173 Comunitario Agua Potable Coripata Arapata,Coripata,San 
Antonio,Sapecho 

Sostenibilidad sistemas de 
agua y alcantarillado 

CONCLUIDO          49.983  

183 YR0174 Economico Servicios Coripata Comunidad Anacuri Clasificadora de áridos EJECUCION          65.428  

184 YR0175 Economico Transformacion Coripata Comunidad Anacuri Cortadora piedra laja EJECUCION          26.845  
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185 TE0176 Economico Pecuario Varios Chimor?,Entre Rios 
(Ene Alto),Puerto 
Villarroel,Shinahota,
Villa Tunari 

Campaña vacunación contra 
la fiebre aftosa 13vo y 14vo 
Ciclo 

CONCLUIDO        122.000  

186 TR0177 Economico Infraestructura 
Productiva 

Shinahota Shinahota Diseño Carpintería 
Comunitaria 

CONCLUIDO            7.900  

187 TR0178 Comunitario Agua Potable Entre Rios Varios Construcción Sistema Agua 
Potable 4 centrales 

CONCLUIDO          82.000  

188 TC0179 Comunitario Capacitacion 
comunitaria 

Varios Varios Formación de lideres 
CAF/IDEA 

CONCLUIDO            9.928  

190 YC0181 Comunitario Educación Palos Blancos Palos Blancos Computadora Braile UE para 
no videntes 

CONCLUIDO          16.538  

191 YC0182 Comunitario Fortalecimiento 
comunitario 

Palos Blancos Alto Beni Fortalecimiento estra. 
comunicación Alto Beni 

CONCLUIDO          25.000  

192 YE0183 Economico Otros Varios YUN Varios Elaboración de 109 planes 
de negocio en Alto Beni 

CONCLUIDO          95.000  

193 YE0184 Economico Capacitacion 
productiva 

Varios YUN Varios Jóvenes emprendedores EJECUCION          55.700  

194 YE0185 Economico Capacitacion 
productiva 

Varios YUN Varios Intercambio Academico 
Zamorano - UAC/CP 

CONCLUIDO          55.700  

195 YC0186 Comunitario Educación Palos Blancos Brecha H Dotación Escuela Técnica 
Sup. 

CONCLUIDO            1.765  

196 TC0187 Comunitario Fortalecimiento 
comunitario 

Villa Tunari Villa Tunari Fortalecimiento al 
Desarrolllo Turístico de Villa 
Tunari 

CONCLUIDO          24.444  
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198 YC0189 Comunitario Capacitacion 
comunitaria 

La Asunta La Asunta Capacitación bachilleres CONCLUIDO            2.400  

199 YC0190 Comunitario Fortalecimiento 
comunitario 

Varios YUN Varios Apoyo actividades 
deportivas Yungas 

CONCLUIDO            8.000  

201 YC0192 Comunitario Fortalecimiento 
comunitario 

Coroico Coroico Apoyo Festival Folklorico 
Internacional Coroico 2007 

CONCLUIDO            5.000  

202 YC0193 Comunitario Capacitacion 
comunitaria 

Varios YUN Varios Apoyo a pequeñas Iniciativas 
Democráticas de la Sociedad 
Civil en Yungas 

EJECUCION            9.000  

203 TC0194 Comunitario Capacitacion 
comunitaria 

Varios Varios Apoyo a pequeñas iniciativas 
democráticas de la Sociedad 
Civil 

CONCLUIDO            8.000  

204 YE0195 Economico Capacitacion 
productiva 

Varios YUN Varios Intercambio de lideres 
productivos 

CONCLUIDO          55.700  

205 YE0197 Economico Pecuario Varios YUN Varios Censo Avícola en los Yungas CONCLUIDO          16.000  

206 TR0198 Comunitario Agua Potable Entre Rios Sindicato 1ra Volcan Conclusión sistema de agua 
potable 

CONCLUIDO          21.500  

207 YE0199 Economico Infraestructura vial Coroico Comunidad 
Charobamba 

Diseno: Acceso al puente 
vehicular colgante 

CONCLUIDO          20.168  

208 YC0200 Comunitario Saneamiento Varios YUN Palos Blancos,San 
Antonio,Sapecho 

Monitoreo alcantarillado 
Alto Beni 

CONCLUIDO            1.000  

209 TE0201 Economico Agricola Varios Varios Generación de Empleos y 
Ventas en la Cadena de 
Palmito el el Trópico de 
Cochabamba - Coordinadora 
de las 6 federaciones del 
Trópico de Cbba. 

CONCLUIDO        422.651  
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210 TC0202 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Ivirgarzama Dotación de mobiliario y 
equipamiento - Central de 
Comunidades de Ivigarzama 

CONCLUIDO            4.475  

211 TC0203 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Ivirza Dotación de mobiliario - 
Central Valle Ivirza 

CONCLUIDO            2.486  

212 TC0204 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Puerto Villarroel Dotación de mobiliario y 
equipamiento - FSCCT 

CONCLUIDO          10.009  

213 TC0205 Comunitario Infraestructura 
comunitaria 

Shinahota Shinahota Dotación de mobiliario y 
equipamiento - Federación 
única de Centrales Unidas 

CONCLUIDO          10.903  

214 TE0206 Economico Infraestructura 
Productiva 

Puerto 
Villarroel 

Puerto Villarroel Dotación de máquinas 
industriales de coser y 
mobiliario- (FSMCT) 

CONCLUIDO          10.000  

216 TC0208 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

1° de Mayo Refacción y Ampliación Sede 
Central 1º de Mayo en Valle 
Tunari 

CONCLUIDO            4.500  

217 TC0209 Comunitario Educación Puerto 
Villarroel 

Israel Dotación de mobiliario 
escolar para 6 aulas "Unidad 
Educativa Israel" 

CONCLUIDO            3.783  

219 TC0211 Comunitario Salud Entre Rios Entre Ríos Diseño Hospital 2do. Nivel 
Entre Ríos - Fase 1 

CONCLUIDO          37.000  

220 TE0213 Economico Infraestructura 
Productiva 

Puerto 
Villarroel 

Tamborada A-3 Construcción Empacadora 
de Banano y Piña en 
Tamborada A-3 (Tipo B) 

CONCLUIDO            7.500  

221 TE0214 Economico Infraestructura 
Productiva 

Puerto 
Villarroel 

Valle Ivirza Dotación de máquinas de 
coser, mobiliario y curso de 
capacitación -Central de 
Mujeres Valle Ivirza 

CONCLUIDO            2.851  
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222 TE0215 Economico Infraestructura 
Productiva 

Puerto 
Villarroel 

Tamborada A-3 Intalación de 700 m de cable 
vía y una Compuerta 
"Tamborada A-3" 

CONCLUIDO            6.533  

224 TC0217 Comunitario Educación Puerto 
Villarroel 

Senda 6 Construcción viviendas para 
maestros Unidad Educativa 
Hernán Siles de Senda 6 

CONCLUIDO          14.000  

225 TC0218 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Puerto Villarroel Construcción oficinas y 
escenario en la Sede de la 
Central Puerto Villarroel 

CONCLUIDO            5.850  

226 TE0219 Economico Infraestructura 
Productiva 

Puerto 
Villarroel 

Mariposas Contrucción Mercado de 
Frutas en Centro Poblado de 
Mariposas 

CONCLUIDO          14.000  

227 TC0220 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Jose Maria Linares Diseno: Construcción Centro 
Multifuncional COMUNIDAD 
José María Linares 

CONCLUIDO            8.000  

229 TE0222 Economico Infraestructura 
Productiva 

Chimore Nueva Esperanza Centro de Acopio de Flores y 
Capacitacion para Mujeres 

CONCLUIDO          14.700  

230 TC0223 Comunitario Educación Villa Tunari Simon Bolivar Construcción Cancha 
Múltiple U.E. Simón Bolivar 

CONCLUIDO            6.400  

231 TE0224 Economico Infraestructura vial Puerto 
Villarroel 

Santa Fe Construcción del Puente 
sobre el río Chua Mayu (San 
Isidro) en Santa Fe 

CONCLUIDO          18.500  

234 YE0227 Economico Medio ambiente La Asunta La Asunta Parcelas agroforestales 
familiares - La Asunta 

CONCLUIDO          42.500  

235 YE0228 Economico Turismo Varios YUN Varios Senalizacion 
caminera/turistica de Yungas 

EJECUCION          65.300  

236 YE0229 Economico Pecuario La Asunta La Asunta Producción de Pollos 
Parrilleros"Donato" 

CONCLUIDO               550  
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237 YE0230 Economico Transformacion Palos Blancos Palos Blancos Modernización de la Planta 
Industrial de Derivados 
Lácteos “CACIQUE” 

CONCLUIDO          47.000  

238 YE0231 Economico Transformacion Alto Beni Bella Vista Apicultura "APAAB" CONCLUIDO            9.402  

239 YE0232 Economico Transformacion Palos Blancos Brecha Mejillones 
H,Palos Blancos 

Producción de Jugo y 
Concentrados de Cítricos 

CONCLUIDO          47.000  

240 YE0233 Economico Servicios Palos Blancos Sapecho Acopio y Venta de Áridos CONCLUIDO            5.224  

241 YE0234 Economico Transformacion Alto Beni Colonia Belen Elaboración y 
Comercialización de 
derivados Citricolas 
"ASOPROCID" 

CONCLUIDO          47.000  

242 YE0235 Economico Transformacion Alto Beni Bella Vista Planta Procesadora de 
Derivados Lácteos 
“APROLAB” 

CONCLUIDO          16.000  

243 YE0236 Economico Transformacion Palos Blancos Palos Blancos Transformación y 
Comercialización de 
Productos Medicinales 
Naturales 

CONCLUIDO          11.596  

244 YE0237 Economico Pecuario Alto Beni San Antonio Crianza de Ovinos de Pelo CONCLUIDO            9.352  

245 YE0238 Economico Pecuario Alto Beni Colonia Illimani,San 
Antonio 

Pollos Parrilleros Illimani San 
Antonio 

CONCLUIDO          23.067  

246 YE0239 Economico Turismo Palos Blancos Palos Blancos Complementación del Hotel 
Magdalena 

CONCLUIDO          13.999  

247 YE0239B Economico Turismo Palos Blancos Palos Blancos Complementacion "HOTEL 
RICMAN" 

CONCLUIDO          15.220  

248 YE0240 Economico Transformacion Alto Beni Colonia Ingavi,Santa 
Rosa 

Elaboración de Derivados 
Lácteos "TICOLAC" 

CONCLUIDO          24.946  
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249 YE0241 Economico Pecuario Palos Blancos Brecha J,Popoy Producción y 
Comercialización de Cerdos 

CONCLUIDO          17.139  

250 YE0242 Economico Pecuario Alto Beni Colonia Apostol 
Santiago (I),Sapecho 

Producción y 
Comercialización de Cerdos 
"APOSTOL SANTIAGO" 

CONCLUIDO          18.773  

251 YE0243 Economico Transformacion Palos Blancos Popoy Implementación de una 
Planta Procesadora de 
Embutidos 

CONCLUIDO          18.827  

252 YE0244 Economico Transformacion Palos Blancos Palos Blancos Elaboración de Derivados de 
Estevia - "IPAN" 

CONCLUIDO               500  

253 YE0245 Economico Pecuario Palos Blancos El Sillar Mejoramiento del Hato 
Ganadero Lechero 
"ILLAMPU" 

CONCLUIDO          12.031  

254 YE0246 Economico Turismo Palos Blancos Colonia Puerto Santa 
Ana 

Circuito Etnoecoturismo en 
el rió La Paz y Beni 

CONCLUIDO          16.382  

255 YE0247 Economico Pecuario Palos Blancos Brecha B,Sapecho Mejoramiento del Hato y 
Comercialización de Leche 
"DELGADILLO" 

CONCLUIDO          20.229  

256 YE0248 Economico Transformacion Palos Blancos Sapecho Peladora de Arroz y Silos CONCLUIDO            8.773  

257 YE0249 Economico Servicios Alto Beni San Antonio Implementación de 
Microempresa 
Metalmecánica 

CONCLUIDO          10.661  

258 YE0250 Economico Pecuario Alto Beni Bella Vista,Colonia 
Forestal 

Mejoramiento del Hato 
Ganadero Lechero "LA 
FORESTAL" 

CONCLUIDO          12.031  

259 YE0251 Economico Pecuario Alto Beni Colonia Ingavi,Santa 
Rosa 

Mejoramiento del Hato 
Ganadero Lechero - "INGAVI 
- COBIJA" 

CONCLUIDO          12.031  
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260 YE0252 Economico Agricola Palos Blancos Sapecho Semilla Hibrida de Cacao y 
Cítricos 

CONCLUIDO          12.674  

261 YE0253 Economico Transformacion Palos Blancos Sapecho Implementación de 
Colmenas - "ECOTOP" 

CONCLUIDO            7.704  

262 YE0254 Economico Pecuario Alto Beni Varios Fortalecimiento de las 
capacidades productivas del 
Sector Avicola en la region 
de Albo Beni 

CONCLUIDO          12.000  

263 YE0255 Economico Pecuario Alto Beni San Antonio Producción de Pollos 
Parrilleros - "GRANJA NINA" 

CONCLUIDO            2.000  

264 YE0256 Economico Pecuario Alto Beni Santa Rosa Comercialización de Carne y 
Piel de Cuye 

CONCLUIDO            1.571  

265 YE0257 Economico Pecuario Alto Beni Colonia Los Tigres Centro Ecológico de 
Investigación Agropecuaria 
El Pahuichi -"CEINAP" 

CONCLUIDO          18.432  

266 YE0258 Economico Pecuario Palos Blancos Wiñay Marca Mejoramiento del Hato 
Ganadero Lechero - "WIÑAY 
MARCA" 

CONCLUIDO          16.266  

267 YE0259 Economico Transformacion Palos Blancos Inicua Carpinteria Industrial 
"Hinojosa" 

CONCLUIDO          13.507  

268 YE0260 Comunitario No definido Palos Blancos Colonia Illimani Porcinocultura "FLORES" CONCLUIDO            2.000  

269 YE0261 Economico Transformacion Palos Blancos Colonia 
Colorado,Colonia 
Santa Ana 

Implementación de 
Colmenas - San Martín de 
Agua Rica 

CONCLUIDO            5.000  

270 YE0262 Economico Transformacion Palos Blancos Colonia Villazon Implementación de Apiarios 
- "DORADO" 

CONCLUIDO            6.704  
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271 YE0263 Economico Transformacion Palos Blancos Sapecho Planta Procesadora de Jugos 
Naturales - "EL PARAISO" 

CONCLUIDO          47.000  

272 YE0264 Economico Pecuario Palos Blancos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONCLUIDO          18.773  

273 YE0265 Economico Servicios Alto Beni San Antonio Materiales Didácticos - 
"JULI" 

CONCLUIDO            8.773  

274 YE0266 Economico Turismo Palos Blancos Palos Blancos Circuitos Turísticos guiados 
por Mocetenes 

CONCLUIDO          14.382  

275 YE0267 Economico Transformacion Palos Blancos Palos Blancos Procesamiento de Frutas - 
"MOCEFRU" 

CONCLUIDO          18.264  

276 YE0268 Economico Transformacion Palos Blancos Palos Blancos Artesanías - "ARTMOS" CONCLUIDO            7.403  

277 YE0269 Economico Transformacion Alto Beni Comunidad Villa El 
Porvenir 

Planta Deshidratadora de 
Frutas - "APAVIP" 

CONCLUIDO            7.442  

278 YE0270 Economico Transformacion Alto Beni Colonia Entre Rios 
Km. 52 

Implementación de una 
Planta Procesadora de 
Alimentos Balanceados 

CONCLUIDO            9.000  

279 YE0271 Economico Pecuario Palos Blancos Brecha B Granja de Producción de 
Huevos - "TORRICO" 

CONCLUIDO          15.000  

280 YE0272 Economico Pecuario Alto Beni Colonia Boopi Producción de Huevos - 
"SAN ANTONIO" 

CONCLUIDO            5.000  

281 YE0273 Economico Transformacion Palos Blancos Sapecho Deshidratado Frutas 
Tropicales 

CONCLUIDO            9.164  

282 YE0274 Economico Pecuario Palos Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO          18.772  

283 YE0275 Economico Transformacion Palos Blancos Sapecho Carpinteria Industrial 
"Ramos" 

CONCLUIDO          15.193  

284 YE0276 Economico Transformacion Alto Beni San Antonio Carpintería Industrial 
"Callisaya" 

CONCLUIDO          15.193  
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285 YE0277 Economico Pecuario Alto Beni Nuevo Suapi 
Kilometro 73 

Agropecuaria "MARTIN 
CARDENAS" 

CONCLUIDO            5.000  

286 YE0278 Economico Pecuario Palos Blancos Colonia Illimani Mejoramiento del Hato 
Lechero - "ILLIMANI" 

CONCLUIDO            9.000  

287 YE0279 Economico Transformacion Alto Beni Bella Vista Artesanias / Capinteria - 
Inucua 

CONCLUIDO            5.000  

288 YE0280 Economico Pecuario Alto Beni Sararia Crianza de Pollos Parrilleros - 
"AJNO" 

CONCLUIDO          18.000  

289 YE0281 Economico Transformacion Palos Blancos San Pedro,Sapecho Implementación de Apiario - 
"SAN PEDRO" 

CONCLUIDO            7.737  

290 YE0282 Economico Transformacion Palos Blancos Brecha Mejillones 
H,Palos Blancos 

Implementación de 
Colmenas - "LUCANA" 

CONCLUIDO            9.496  

291 YE0283 Economico Pecuario Alto Beni Colonia Villa 
Prado,Pista Suapi 

Agropecuaria "ALBORTA" CONCLUIDO          18.000  

292 YE0284 Economico Capacitacion 
productiva 

La Asunta La Asunta Formacion tecnica de 
jovenes en La Asunta 

EJECUCION          80.000  

294 YE0286 Economico Medio ambiente Palos Blancos Varios Parcelas agro forestales en 
Alto Beni 

CONCLUIDO          35.000  

295 YC0287 Comunitario Fortalecimiento 
comunitario 

Varios YUN Varios Procesos de priorizacion de 
proyectos en de la IL-43 

CONCLUIDO            5.000  

296 YC0288 Comunitario Infraestructura 
comunitaria 

Palos Blancos Palos Blancos Diseno: Enlosetado Av. 
Principal de Palos Blancos 

CONCLUIDO        220.000  

298 TE0291 Economico Infraestructura vial Villa Tunari 5 Esquinas Contrucción del Puente 
Vehicular sobre el rio el 
Conde Arroyo 2 en 5 
Esquinas 

CONCLUIDO          17.400  
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300 TE0293 Economico Capacitacion 
productiva 

Chimore Varios Capacitacion en 
adminstración, contabilidad 
básica y elaboración de perfíl 
de proyectos- Federaciones 
de varones y de Mujeres, 
Trópico de Cochabamba 

CONCLUIDO            6.000  

301 TC0294 Comunitario Educación Chimore Estano Palmito Dotación de mobiliario 
escolar - Unidad Educativa 
Estaño Palmito 

CONCLUIDO            1.344  

302 YE0295 Economico Capacitacion 
productiva 

La Asunta La Asunta Intercambio de Productores 
Lideres - La Asunta 

CONCLUIDO          35.700  

304 TE0298 Economico Agricola Pojo Izarsama,Manco 
Kapac 

Apoyo a la Producción 
Apícola 

CONCLUIDO          20.000  

305 TE0299 Economico Agricola Entre Rios Machu Pijchu Apoyo a la producción de 
Banano 

CONCLUIDO            4.000  

306 TE0300 Economico Agricola Entre Rios El Palmar,Los 
Amigos,San Miguel 

Apoyo a la producción de 
Piña 

CONCLUIDO          20.000  

307 TE0301 Economico Pecuario Entre Rios Entre Ríos,Manco 
Kapac,Río Blanco 

Apoyo a laproducción 
pecuaria 

CONCLUIDO            6.000  

308 TE0302 Economico Transformacion Entre Rios Valle Sacta Apoyo a AUPAII VII CONCLUIDO            6.500  

309 YC0303 Comunitario Agua Potable Chulumani Rio Blanco Sistema de Agua Potable Rio 
Blanco 

CONCLUIDO        126.239  

311 YC0305 Comunitario Educación Chulumani Rio Blanco Conclusión Obra fina 1er 
piso Colegio Bartolina Sisa 
de Rio Blanco (Fase 2) 

CONCLUIDO          46.709  

312 YC0306 Comunitario Infraestructura 
comunitaria 

Chulumani Colpar Construcción Plaza Principal 
- El Colpar 

CONCLUIDO          33.663  
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313 YC0307 Comunitario Infraestructura 
comunitaria 

Chulumani Palma Pampa Diseno: Centro de 
Capacitación- Palma Pampa 

CONCLUIDO            1.250  

314 YC0308 Comunitario Educación Chulumani Chorrillo Diseno: Polifuncional, y 
.Vivienda para un maestro 

CONCLUIDO               500  

315 YC0309 Comunitario Infraestructura 
comunitaria 

Coripata Comunidad Anacuri Construcción complejo 
deportivo turistico 

CONCLUIDO        185.592  

316 YC0310 Comunitario Educación Coripata San Jose de Peri Conclusión Centro de 
Capacitación - San José de 
Peri - 1ra fase 

CONCLUIDO        106.530  

317 YC0311 Comunitario Educación Coripata Huaycuni Conclusión Centro de 
Capacitación - Huaycuni 

CONCLUIDO        107.644  

321 TE0315 Economico Transformacion Chimore Nueva Vida Construccion de Cartonera 
para Empacadora de Banano 

CONCLUIDO            6.000  

322 TE0316 Economico Pecuario Puerto 
Villarroel 

Nueva Estrella Actividades 
Complementarias de 
Potenciamiento a proyectos 
Piscícolas 

CONCLUIDO            1.000  

323 TE0317 Economico Agricola Shinahota 2? Valle 
Hermoso,Simon 
Bolivar,Tercero Valle 
Hermoso 

Apoyo a la cadena 
productiva de piña 

CONCLUIDO          25.000  

327 TE0321 Economico Infraestructura vial Tiraque Dorado Chico Mejoramiento de Camino 
Dorado Chico - Florida 

CONCLUIDO          18.000  

328 TE0322 Economico Infraestructura vial Villa Tunari Santibanez A Mantenimiento del camino 5 
Esquinas - Santibáñez 

CONCLUIDO          11.100  
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332 YC0327 Comunitario Educación La Asunta Porvenir 20 de Mayo Construcción Aula 
Multigrado Villa El Porvenir- 
Central Pto.Unido 

CONCLUIDO          21.204  

333 YC0328 Comunitario Educación La Asunta San Antonio Construcción Aula 
Multigrado San Antonio- 
Central Pto.Unido 

CONCLUIDO          21.204  

334 YC0329 Comunitario Educación La Asunta San Pablo Construcción Multifuncional 
San Pablo - Central Cotapata 

CONCLUIDO          19.525  

335 YC0330 Comunitario Educación La Asunta Cotapata,La 
Esperanza,Los 
Olivos,San 
Pablo,Sanandita 

Dotación 7 Computadoras 
para Colegio y Generador 
E.Eléctrica - Central Cotapata 

CONCLUIDO          18.500  

336 YC0331 Comunitario Salud La Asunta San Gabriel Diseno: Posta Sanitaria San 
Gabriel - Central Pto Rico 
Histórico 

CONCLUIDO          44.228  

337 YE0332A Economico Turismo La Asunta La Asunta Promoción de Desarrollo 
Turístico en La Asunta 
"HOTEL ERIKA" 

CONCLUIDO          15.000  

338 YE0332B Economico Turismo La Asunta La Asunta Promocion de Apoyo 
Turistico en La Asunta "Hotel 
20 de Septiembre" 

CONCLUIDO          15.000  

339 YE0332C Economico Turismo La Asunta La Asunta Promocion de Desarrollo 
Turistico en La Asunta 
"HOTEL BELLA VISTA" 

CONCLUIDO          15.000  

340 YE0333 Economico Transformacion Chulumani Rio Blanco Carnicería "GUTIERREZ" CONCLUIDO            6.495  

341 YE0334 Economico Pecuario Chulumani Rio Blanco Producción de Cerdos 
"Torrez" 

CONCLUIDO            9.500  

342 YE0335 Economico Pecuario Coripata San josé de Peri Producción de Pollos 
Parrileros "DOÑA MARTHA" 

CONCLUIDO          15.500  
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343 YE0336 Economico Servicios Coripata San josé de Peri Snack "DOÑA LUPE" CONCLUIDO            2.000  

344 YE0337 Economico Pecuario Coripata Comunidad Anacuri Producción de Cerdos 
"Choque" 

CONCLUIDO          20.000  

345 YE0338 Economico Transformacion Coripata Arapata Carpintería "Juan de la Cruz" CONCLUIDO            4.052  

346 YE0339 Economico Transformacion Chulumani Rio Blanco Heladería "Los Manzanales" CONCLUIDO          11.000  

347 YE0340 Economico Pecuario Chulumani Comunidad El Colpar Propucción de Gallinas de 
Postura "LOZA" 

CONCLUIDO          17.000  

348 YE0341 Economico Transformacion Coripata San josé de Peri Taller de Confección 
Pollerería "ALBERTA" 

CONCLUIDO            2.290  

349 YE0342 Economico Transformacion Chulumani Rio Blanco Venta de Pollos Broaster y 
Salchipapería "Angélica" 

CONCLUIDO            2.500  

350 YE0343 Economico Servicios Coripata San josé de Peri Comidería "DOÑA 
JUAQUINA" 

CONCLUIDO            7.000  

351 YE0344 Economico Agricola Chulumani Chulumani Manejo y Producción de 
Mangos "San Rafael" 

CONCLUIDO            4.018  

352 YE0345 Economico Pecuario Coripata San Jose de Peri Producción de miel de 
abejas "NINA" 

CONCLUIDO            4.668  

353 YE0346 Economico Transformacion Coripata San Jose de Peri Panadería "San José" CONCLUIDO            7.882  

354 YE0347 Economico Pecuario Chulumani Rio Blanco Producción de Cerdos 
"Flores" 

CONCLUIDO          18.000  

355 YE0348 Economico Pecuario Coripata Municipal Producción de Gallinas de 
Postura "LAYDI" 

CONCLUIDO          15.000  

356 YE0349 Economico Transformacion Chulumani Rio Blanco Produccción de miel y jalea 
"ESCOBAR" 

CONCLUIDO            7.139  

357 YE0350 Economico Transformacion Chulumani Rio Blanco Panadería "JHONNY" CONCLUIDO          10.000  
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358 YE0351 Economico Pecuario Chulumani Pasto Pata Producción de Pollos 
Parrilleros "AVERANGA" 

CONCLUIDO          14.681  

359 YE0352 Economico Transformacion Coripata Huaycuni Panadería "JULIA" CONCLUIDO          10.000  

360 YE0353 Economico Transformacion Chulumani Rio Blanco Producción de Miel de 
Abejas "RIO BLANCO" 

CONCLUIDO            2.400  

361 YE0354 Economico Transformacion Chulumani Comunidad El Colpar Panaderia "Umalinda" CONCLUIDO            4.000  

362 YE0355 Economico Transformacion Coripata San Jose de Peri Carnicería "Santa Rita" CONCLUIDO            4.000  

363 YE0356 Economico Pecuario Chulumani Rio Blanco Producción de Pollos 
Parrilleros "Nyydo" 

CONCLUIDO          14.200  

364 YC0357 Comunitario Otros Varios YUN Varios Plan de visibilidad de las 
actividades del FCDI y del 
Programa de Desarrollo 
Alternativo Integral 

EJECUCION          50.000  

365 YE0358 Economico Transformacion La Asunta La Asunta Panaderia "ESTHER" CONCLUIDO            4.000  

366 YE0359 Economico Transformacion La Asunta Comunidad Porvenir 
20 de Mayo 

Apicultura "Meza" CONCLUIDO            4.000  

367 YE0360 Economico Pecuario La Asunta Cuchumpaya Granja gallinas ponedoras 
"Río Seco" 

CONCLUIDO          14.300  

368 YE0361 Economico Transformacion La Asunta Progreso - 
Cuchumpaya 

Taller de Confecciones de 
ropa de vestir "Yola" 

CONCLUIDO            4.650  

369 YE0362 Economico Transformacion La Asunta La Asunta Taller de Carpintería 
"Quispe" 

CONCLUIDO          16.950  

370 YE0363 Economico Transformacion Alto Beni San Antonio Apicultura "Cuba" CONCLUIDO            3.900  

371 YE0364 Economico Transformacion La Asunta Comunidad Porvenir 
20 de Mayo 

Corte y Confección "Gloria" CONCLUIDO            5.800  
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372 YE0365 Economico Pecuario La Asunta Comunidad 
Barbarito 

Producción de pollos 
parrilleros "ROCO" 

CONCLUIDO            9.600  

373 YE0366 Economico Transformacion La Asunta Cotapata Taller de Carpintería CORFAV CONCLUIDO          10.650  

374 YE0367 Economico Transformacion La Asunta Cotapata,La Asunta Panaderia "INTEGRAL" CONCLUIDO            5.900  

375 YE0368 Economico Transformacion La Asunta La Asunta Taller de Carpintería "Alex" CONCLUIDO          20.280  

376 YE0369 Economico Pecuario La Asunta Comunidad Porvenir 
20 de Mayo 

Pollos parrilleros "Doña 
Isabel" 

CONCLUIDO          16.450  

377 YE0370 Economico Transformacion La Asunta Progreso - 
Cuchumpaya 

Jugos naturales "Silvia" CONCLUIDO            5.300  

378 YE0371 Economico Pecuario La Asunta Cotapata,San Pablo Pollos parrilleros "FICO" CONCLUIDO          13.750  

379 YE0372 Economico Transformacion La Asunta Cuchumpaya Apicultura "Mamani" CONCLUIDO            4.150  

380 YE0373 Economico Transformacion La Asunta Progreso - San San 
Unido 

Jugos Naturales "Erika" CONCLUIDO            6.150  

381 YE0374 Economico Transformacion La Asunta Comunidad Porvenir 
20 de Mayo 

Heladería "Jeremy" CONCLUIDO          15.000  

382 YE0375 Economico Servicios La Asunta Puerto Mejillones Transporte en bote de Carga 
y Pasajeros "Titanic" 

CONCLUIDO            7.402  

383 YE0376 Economico Servicios La Asunta Progreso - San San 
Unido 

Salon de Peinados y 
Peluquería "Chura" 

CONCLUIDO            6.500  

384 YE0377 Economico Transformacion La Asunta Cuchumpaya Apicultura "San Gabriel" CONCLUIDO            4.400  

385 YE0378 Economico Medio ambiente Chulumani Chulumani Recuperación de suelos (40 
has) de ex cocales en la Zona 
Tradicional 
 

CONCLUIDO          98.500  
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386 YE0379 Economico Agricola Yanacachi Estancia Chacala Generación de Empleos y 
Ventas en la Cadena de 
Flores del Municipio de 
Yanacachi 

CONCLUIDO        145.000  

387 YE0380 Economico Pecuario Yanacachi Comunidad 
Chaguara 

Granja Avícola "Adrian" CONCLUIDO            6.600  

388 YE0381 Economico Pecuario Yanacachi Yanacachi Apoyo a la Asociacion de 
Productores de Pollos y 
Cerdos de Yanacachi 

CONCLUIDO          26.121  

389 YE0382 Economico Pecuario Yanacachi Florida Granja Avícola Daza- 
Parrilleros 

CONCLUIDO            7.950  

390 YE0383 Economico Pecuario Yanacachi Chacala Granja Avícola "COSTAS" CONCLUIDO          13.200  

391 YE0384 Economico Pecuario Yanacachi Villa (villorrio) 
Aspiazu 

Granja Avícola "Daniel" CONCLUIDO          12.900  

392 YE0385 Economico Pecuario Yanacachi Machacamarca Granja Avícola "Yupanqui" CONCLUIDO               200  

393 YE0386 Economico Pecuario Alto Beni Florida Granja Avícola 
Quispe/Quispe - Parrilleros 

CONCLUIDO               200  

394 YE0387 Economico Pecuario Yanacachi Florida Granja Avícola "Chalco" CONCLUIDO          14.300  

395 YE0388 Economico Pecuario Yanacachi Ticuniri Granja Avícola "Marilena" CONCLUIDO          14.100  

396 YE0389 Economico Pecuario Yanacachi Ticuniri Granja Avícola "Azucena" CONCLUIDO            3.550  

397 YE0390 Economico Pecuario Yanacachi Machacamarca Granja Avícola "ISIDORO" CONCLUIDO          15.900  

398 YE0391 Economico Pecuario Yanacachi Ticuniri Granja Avícola Tapia - 
Parrilleros 

CONCLUIDO               200  

399 YE0392 Economico Pecuario Yanacachi Ticuniri Granja Avícola "Poma" CONCLUIDO          13.300  

400 YE0393 Economico Pecuario Yanacachi Yanacachi Granja Avícola "Cirilo" CONCLUIDO               200  

401 YE0394 Economico Pecuario Yanacachi Comunidad Pichu Granja Avícola "Loza" CONCLUIDO               200  

402 YE0395 Economico Pecuario Yanacachi Comunidad Chaco Granja Avícola "Patty" CONCLUIDO               200  
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403 YE0396 Economico Pecuario Yanacachi La Chojlla Granja Avícola "APPP" CONCLUIDO          17.000  

404 YE0397 Economico Pecuario Yanacachi Florida Granja Avícola "Ochoa" CONCLUIDO          13.700  

405 YE0398 Economico Pecuario Yanacachi Villa (villorrio) 
Aspiazu 

Granja Avícola "YUNGAS" CONCLUIDO            6.700  

406 YE0399 Economico Pecuario Yanacachi Comunidad Chaco Granja Porcina "Chaco" CONCLUIDO               200  

407 YE0400 Economico Pecuario Yanacachi Comunidad La 
Florida 

Granja Porcina "FLORIDA" CONCLUIDO          17.800  

408 YE0401 Economico Pecuario Yanacachi Comunidad Chaco Granja Porcina "Aquice" CONCLUIDO               200  

409 YE0402 Economico Pecuario Yanacachi Comunidad 
Sacahuaya 

Granja Avícola "ROJAS" CONCLUIDO          12.200  

410 YE0403 Economico Pecuario Yanacachi Comunidad Chaco Granja Porcina "Calixto" CONCLUIDO               200  

411 YE0404 Economico Pecuario Yanacachi Sirupaya Granja Avícola "APAZA" CONCLUIDO          14.800  

412 YE0405 Economico Pecuario Yanacachi Sirupaya Granja Porcina "PORFIRIA" CONCLUIDO          18.000  

413 YE0406 Economico Pecuario Yanacachi Ticuniri Granja Avícola "MACHACA" CONCLUIDO          13.200  

414 YE0407 Economico Pecuario Yanacachi Chajro Granja Avícola "CACERES" CONCLUIDO            7.000  

415 YE0408 Economico Pecuario Yanacachi La Chojlla Granja Porcina "APPLC" CONCLUIDO          38.800  

418 TE0411 Economico Infraestructura vial Shinahota Arenales Apoyo a la producción de 
cultivos anuales (Puente 
Arenales 11 m) 

CONCLUIDO          18.600  

419 TE0412 Economico Infraestructura vial Shinahota Bolivar Apoyo a las cadenas 
productivas de banano, 
palmito y cítricoS (Puente 
Bolívar 7 m) 

CONCLUIDO            9.000  

420 TE0413 Economico Infraestructura vial Shinahota Dorado Chico Apoyo a la cadena 
productiva de banano 
(Puente Dorado Chico) 

CONCLUIDO          18.500  
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421 TE0414 Economico Infraestructura vial Shinahota Villa Victoria Apoyo a la cadena 
productiva de piña, banano y 
palmito (Puente Villa 
Victoria 8,5 m ) 

CONCLUIDO          17.500  

422 TC0415 Comunitario Educación Shinahota Lauca E±e Mobiliario Escolar, Demetrio 
Canelas 

CONCLUIDO            2.940  

424 TC0417 Comunitario Educación Shinahota Shinahota Mobiliario Escolar, UE G. 
Busch A 

CONCLUIDO            3.290  

426 TC0419 Comunitario Educación Shinahota Villa Barrientos Mobiliario Escolar, UE Mcal. 
Sucre 

CONCLUIDO            3.360  

427 TE0420 Economico Infraestructura 
Productiva 

Chimore Senda 2 Mejoramiento y conclusion 
ambientes de UNABANA 

CONCLUIDO            9.000  

428 TE0421 Economico Infraestructura vial Tiraque Florida Tropical,San 
Francisco,San 
Isidro,Santa 
Rosa,Villa Victoria 

Apoyo a la cadena 
productiva de cítricos 
(Incremento de ventas y 
empleos) 

CONCLUIDO          12.000  

429 TE0422 Economico Agricola Puerto 
Villarroel,Chim
ore,Villa Tunari 

2 de 
Marzo,Bustillo,Unific
ado,Urbanizacion 
Valle Ivirza,Valle 
Hermoso,Villa Verde 

Generación de empleos y 
venta en la cadena 
productiva de Palmito 
UNAGRUP II 

CONCLUIDO          50.000  

430 YE0423 Economico Agricola Palos Blancos Brecha D Provision de 
motodeshierbadoras 

CONCLUIDO            3.670  

431 YE0424 Economico Agricola Alto Beni Santa Elena Provision de 
motodeshierbadoras 
 
 

CONCLUIDO            4.588  
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432 TC0425 Comunitario Educación Chimore Nueva Vida Equipamiento del Internado 
Unidad Educativa 
comunidad indígena Nueva 
Vida 

CONCLUIDO          43.425  

433 YC0426 Comunitario Infraestructura 
comunitaria 

Coripata Auquisamaña Conclusion Obra Fina Iglesia 
Auquisamaña 

CONCLUIDO          27.901  

434 YC0427 Comunitario Educación Coripata Marquirivi Construccion de 2 Viviendas 
y Bateria de Baños 
Marquirivi 

CONCLUIDO          22.175  

436 TC0430 Comunitario Fortalecimiento 
comunitario 

Puerto 
Villarroel 

Capernaun,Comunid
ad Indigena Yuqui - 
Via Recuate,Puerto 
Las Flores,Santa 
Isabel,Tres Bocas 

Dotación de menaje de 
cocina y víveres – 
Comunidades indígenas 

CONCLUIDO          12.000  

437 TC0431 Comunitario Fortalecimiento 
comunitario 

Puerto 
Villarroel 

Varios Dotación de víveres – 
Central Puerto Villarroel 

CONCLUIDO          20.000  

438 TC0432 Comunitario Infraestructura 
comunitaria 

Puerto 
Villarroel 

Puerto Villarroel Construcción defensivos 
para inundaciones y drenaje 
en el Centro Poblado de 
Puerto Villarroel 

CONCLUIDO          30.000  

440 TE0434 Economico Otros Puerto 
Villarroel 

Comunidad Indigena 
Yuqui - Via Recuate 

Generación de ingresos para 
familias afectadas por 
inundaciones y 
establecimiento de 
plantaciones forestales y 
prácticas de agroforesteria 

CONCLUIDO          11.000  
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441 TE0435 Economico Turismo Villa Tunari Villa Tunari Fortalecimiento de la Unidad 
de Turismo de la Alcaldía de 
Villa Tunari 

CONCLUIDO            2.780  

442 TE0436 Economico Turismo Villa Tunari Villa Tunari Construcción señalización 
urbana Villa Tunari 

CONCLUIDO            3.600  

444 TE0438 Economico Turismo Villa Tunari Villa Tunari Mejoramiento de los 
atractivos, actividades y 
servicios turísticos existentes 

CONCLUIDO            1.000  

445 TE0439 Economico Capacitacion 
productiva 

Varios Varios Cursos de capacitación en 
costura industrial para las 
federaciones TC 

CONCLUIDO          19.600  

446 TC0440 Comunitario Fortalecimiento 
comunitario 

Puerto 
Villarroel 

Libertad Dotación de mobiliario, 
equipamiento, menaje 
cocina y capacitación a 
educadoras 

CONCLUIDO          15.900  

448 TE0442 Economico Pecuario Villa Tunari Varios Apoyo campaña de 
vacunacion contra Fiebre 
Aftosa - Villa Tunari 

CONCLUIDO          26.000  

449 TE0443 Economico Pecuario Chimore Varios Apoyo campaña de 
vacunacion contra Fiebre 
Aftosa - Chimore 

CONCLUIDO            2.500  

450 TE0444 Economico Pecuario Shinahota Varios Apoyo campaña de 
vacunacion contra Fiebre 
Aftosa - Shinahota 

CONCLUIDO            3.000  

451 TE0445 Economico Pecuario Puerto 
Villarroel 

Varios Apoyo campaña de 
vacunacion contra Fiebre 
Aftosa - Puerto Villarroel 

CONCLUIDO          29.000  

452 TE0446 Economico Pecuario Entre Rios Varios Apoyo campaña de 
vacunacion contra Fiebre 
Aftosa - Entre Ríos 

CONCLUIDO          33.000  
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458 TE0452 Economico Infraestructura vial Puerto 
Villarroel 

1° de Mayo Apoyo a la cadena 
productiva de plátano y 
banano (Puente 6) 

CONCLUIDO          21.000  

459 TE0453 Economico Infraestructura vial Puerto 
Villarroel 

1° de Mayo Apoyo a la cadena 
productiva de plátano y 
banano (Puente Argentino) 

CONCLUIDO          20.200  

463 YC0457 Comunitario Capacitacion 
comunitaria 

La Asunta Chorobamba,Yanam
ayu 

Capacitación a Jóvenes en 
Desarrollo Humano y 
Liderazgo - U.E Yanamuyu I-II 
- La Asunta 

CONCLUIDO            9.764  

464 YC0458 Comunitario Capacitacion 
comunitaria 

La Asunta La Asunta Capacitación en Desarrollo 
Humano y Liderazgo a 
Jóvenes de Fed. La Asunta- 
La Asunta 

CONCLUIDO            9.764  

465 YC0459 Comunitario Capacitacion 
comunitaria 

La Asunta Chamaca Formacion de Formadores 
en Desarrollo Humano y 
Liderazgo a Jóvenes en Los 
Yungas de La Paz 

CONCLUIDO            9.764  

466 YC0460 Comunitario Capacitacion 
comunitaria 

Coroico Varios Capacitación en Enfermería - 
Becas Magíster UAC-CP 

CONCLUIDO            7.280  

467 YC0461 Comunitario Capacitacion 
comunitaria 

Palos Blancos Sapecho Capacitación Jovenes en 
Desarrollo Humano y 
Liderazgo - U.E Sapecho B- 
Alto Beni 

CONCLUIDO            9.764  

468 YC0462 Comunitario Capacitacion 
comunitaria 

Palos Blancos Palos Blancos Capacitación Jovenes en 
Desarrollo Humano y 
Liderazgo - U.E Palos Blancos 
B- Alto Beni 

CONCLUIDO            9.764  

# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  

469 YC0463 Comunitario Capacitacion 
comunitaria 

Irupana Chicaloma Capacitación Jovenes en 
Desarrollo Humano y 
Liderazgo - U.E Chicaloma- 
Irupana 

CONCLUIDO            9.764  

470 YC0464 Comunitario Capacitacion 
comunitaria 

Irupana Irupana Capacitación Jovenes en 
Desarrollo Humano y 
Liderazgo - U.E 5 de Mayo- 
Irupana 

CONCLUIDO            9.764  

471 YC0465 Comunitario Capacitacion 
comunitaria 

Coroico Cruz Loma Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Téc. Humanístico Cruz Loma- 
Coroico 

CONCLUIDO            9.764  

472 YC0466 Comunitario Capacitacion 
comunitaria 

Coroico Coroico Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Reyes Ortíz - Coroico 

CONCLUIDO            9.764  

473 YC0467 Comunitario Capacitacion 
comunitaria 

Chulumani Chulumani Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Miguel Mercado - Chulumani 

CONCLUIDO            9.764  

474 YC0468 Comunitario Capacitacion 
comunitaria 

Chulumani Huancane Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
San Cristobal Huancane - 
Chulumani 

CONCLUIDO            9.764  

475 YC0469 Comunitario Capacitacion 
comunitaria 

Yanacachi Yanacachi Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Félix Ernesto Moscoso - 
Yanacachi 

CONCLUIDO            9.764  

476 YC0470 Comunitario Capacitacion 
comunitaria 

Yanacachi La Chojlla Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Jorge Zalles- Chojlla 

CONCLUIDO            9.764  
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477 YC0471 Comunitario Capacitacion 
comunitaria 

Coripata Coripata Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Eduardo Abaroa- Coripata 

CONCLUIDO            9.764  

478 YC0472 Comunitario Capacitacion 
comunitaria 

Coripata Arapata Capacitación Jóvenes en D. 
Humano y Liderazgo - U.E 
Rosemary Barrientos-
Arapata- Coripata 

CONCLUIDO            9.764  

479 YC0473 Comunitario Capacitacion 
comunitaria 

La Asunta Cotapata,La 
Esperanza,Los 
Olivos,San 
Pablo,Sanandita 

Capacitación a Jóvenes en D. 
Humano y Liderazgo - U.E 
Cotapata - La Asunta 

CONCLUIDO            9.764  

480 YC0474 Comunitario Capacitacion 
comunitaria 

La Asunta Varios Capac.a Jóvenes en 
Desarrollo Humano y 
Liderazgo - U.E René 
Barrientos Ortuño - La 
Asunta 

CONCLUIDO            9.764  

481 YC0475 Comunitario Capacitacion 
comunitaria 

La Asunta La Asunta Capacitación a Jóvenes en 
Desarrollo Humano y 
Liderazgo - U.E Adventista - 
La Asunta 

CONCLUIDO            9.764  

482 YC0476 Comunitario Capacitacion 
comunitaria 

La Asunta Charia Capacitación a Jóvenes en 
Desarrollo Humano y 
Liderazgo - U.E Charia - La 
Asunta 

CONCLUIDO            9.764  

483 YC0477 Comunitario Capacitacion 
comunitaria 

La Asunta La Calzada,Nueva 
Union,San Jorge,Tica 
Pata 

Capacitación a Jóvenes en 
D.Humano y Liderazgo - U.E 
Mercedes- La Calzada - La 
Asunta 

CONCLUIDO            9.764  
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484 YC0478 Comunitario Capacitacion 
comunitaria 

La Asunta Santa Rosa Capacitación a Jóvenes en 
Desarrollo Humano y 
Liderazgo - U.E Santa Rosa - 
La Asunta 

CONCLUIDO            9.764  

485 YC0479 Comunitario Otros La Asunta La Asunta Estrategia de Comunicación 
La Asunta 

CONCLUIDO        150.000  

488 YC0482 Comunitario Educación La Asunta 1ro de Julio Construccion Unidad 
Educativa y Vivienda para 
Maestro 

CONCLUIDO          36.000  

489 YC0483 Comunitario Educación La Asunta Incahuara Construccion Unidad 
Educactiva y Vivienda para 
Maestro 

CONCLUIDO          36.000  

490 YC0484 Comunitario Educación Coripata Trinidad Pampa Conclusión de la Unidad 
Eductiva Franz Tamayo 

CONCLUIDO          75.600  

491 YC0485 Comunitario Saneamiento Coroico Comunidad San 
Joaquin 

Relleno Sanitario - Coroico CONCLUIDO        200.000  

492 YE0486 Comunitario Infraestructura 
comunitaria 

La Asunta La Asunta Restablecimiento de la 
energía eléctrica en La 
Asunta 

CONCLUIDO          30.000  

493 YE0487 Economico Agricola La Asunta La Asunta Plan Cafe EJECUCION        105.000  

494 YE0488 Economico Agricola La Asunta La Asunta Plan Estevia EJECUCION        220.000  

495 YE0489 Economico Agricola La Asunta La Asunta Plan Platano CONCLUIDO          98.000  

496 YE0490 Economico Pecuario La Asunta La Asunta Plan Avicola CONCLUIDO          15.000  

497 YE0491 Economico Agricola La Asunta La Asunta Plan Apicola CONCLUIDO          40.000  

498 YC0492 Comunitario Otros La Asunta La Asunta Mejorando la calidad de vida 
de la familia desde la cocina 

CONCLUIDO          22.000  

499 YC0493 Comunitario Agua Potable La Asunta La Asunta Sistema de agua potable - 
Puerto Rico 

CONCLUIDO          94.103  
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500 YC0494 Comunitario Agua Potable La Asunta Cotapata Sistema de agua potable - 
Cotapata 

CONCLUIDO        107.958  

501 YE0495 Economico Infraestructura vial La Asunta Santa Lucia Puente del Desarrollo EJECUCION          89.725  

502 YC0496 Comunitario Salud Varios YUN Caranavi,Palos 
Blancos 

Plan de emergencia / 
Equipamiento para el control 
dengue. 

CONCLUIDO          17.000  

503 YE0497 Economico Turismo Coripata Municipal Diseño final terminal de 
buses Coripata 

CONCLUIDO          10.000  

504 TE0498 Economico Capacitacion 
productiva 

Varios Varios Fortalecimiento de las 
capacidades institucionales 
para la prevención de brotes 
de fiebre aftosa en el 
Trópico de Cochabamba. 

CONCLUIDO          75.000  

505 TC0499 Economico Capacitacion 
productiva 

Varios Varios Fortalecimiento de las 
capacidades institucionales y 
técnicas de UNAPAL 

CONCLUIDO          80.000  

506 TC0500 Comunitario Salud Villa Tunari   Plan de emergencia - 
Equipamiento para el control 
de dengue del Trópico de 
Cochabamba 

CONCLUIDO          13.000  

507 YC0501 Comunitario Capacitacion 
comunitaria 

Varios YUN Varios Fortalecimiento de las 
capacidades de liderazgo y 
gerencia de funcionarios 
públicos 

CONCLUIDO          15.000  

508 YC0502 Comunitario Agua Potable Irupana Chicaloma Diseño y Construcción 
Tanque de Almacenamiento 
de Agua de la Población de 
Chicaloma. 

CONCLUIDO          24.000  
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509 YC0503 Comunitario Infraestructura 
comunitaria 

Yanacachi Chajro Diseño: Muros Defensivos en 
el Río Chajro 

CONCLUIDO          25.000  

510 YC0504 Comunitario Capacitacion 
comunitaria 

Varios YUN Varios Capacitación y enseñanza a 
jóvenes yungueños en el 
idioma ingles 

EJECUCION          10.000  

512 YC0506 Comunitario Saneamiento Irupana Irupana Construcción del sistema de 
alcantarillado de Paraíso 

EJECUCION        110.000  

513 YC0507 Comunitario Agua Potable Coripata Milluhuaya Bajo Construcción del sistema de 
agua potable en Milluguaya 

CONCLUIDO        109.300  

514 YC0508 Comunitario Educación La Asunta La Asunta Construccion de vivienda de 
maestros en Bolivar II 

CONCLUIDO          12.445  

515 YC0509 Comunitario Educación La Asunta Central Simon 
Bolivar 

Construcción de vivienda de 
maestros en Bolívar III 

CONCLUIDO          13.640  

516 YC0510 Comunitario Educación La Asunta Central Simon 
Bolivar 

Construcción de vivienda de 
maestros en Bolívar IV 

CONCLUIDO          27.268  

517 YC0511 Comunitario Educación Chulumani Chulumani Refacción de la Batería de 
Baños de la U.E. Pre-escolar 
Chulumani. 

CONCLUIDO            8.000  

518 YC0512 Comunitario Infraestructura 
comunitaria 

La Asunta Central Simon 
Bolivar 

Rehabilitación de la 
hidroeléctrica de Chamaca 

CONCLUIDO            5.000  

519 YC0513 Comunitario Agua Potable La Asunta Central Simon 
Bolivar 

Diseño del sistema de agua 
potable para la Central 
Bolívar 

CONCLUIDO          10.000  

520 YE0514 Economico Turismo Coroico Coroico Apoyo al sector turístico: 
Festival Cultural Coroico 
2009 

CONCLUIDO            5.000  
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521 YC0515 Comunitario Infraestructura 
comunitaria 

Coripata Coripata Dotación de mobiliario para 
el centro social de 
ADEPCOCA – Regional 
Coripata. 

CONCLUIDO          10.300  

522 YC0516 Comunitario Educación Coroico Carmen Pampa Provisión de materiales para 
la construccion de comedor 
de la UAC-CP 

CONCLUIDO          28.000  

523 YE0517 Economico Medio ambiente Varios YUN Varios Estrategia Forestal para la 
Zona Tradicional 

CONCLUIDO          45.000  

524 YE0518 Economico Capacitacion 
productiva 

Varios YUN Varios Capacitación: Gestión 
empresarial con enfoque de 
genero 

CONCLUIDO          12.000  

525 YC0519 Comunitario Agua Potable Palos Blancos Colonia San Pedro Construcción de la red de 
distribución de agua Potable 
y conexiones domiciliarias 
de la comunidad de San 
Pedro 

CONCLUIDO          28.000  

526 YC0520 Comunitario Agua Potable Palos Blancos Comunidad Villa el 
Carmen 

Construcción de la red de 
distribución de agua potable 
y conexiones domiciliarias 
de la comunidad de Villa El 
Carmen 

CONCLUIDO          24.000  

527 YC0521 Comunitario Agua Potable Palos Blancos Sapecho Construcción de la red de 
distribución de agua Potable 
y conexiones domiciliarias 
de la población de Tupiza A 

CONCLUIDO          21.000  

528 YC0522 Comunitario Agua Potable Palos Blancos Colonia Tupiza B Diseño Final y construcción 
del la red de distribución de 
agua potable y conexiones 
domiciliarias de la Población 
de Tupiza B. 

CONCLUIDO          19.000  
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529 YC0523 Comunitario Agua Potable Palos Blancos Colonia Batallas "Construcción de obra de 
toma y aducción para el 
sistema de agua potable de 
la comunidad de Batallas" 

CONCLUIDO          18.000  

530 YC0524 Comunitario Agua Potable Irupana Comunidad Santa 
Ana 

Refacción y mejoramiento 
del Sistema de Agua Potable 
Santa Ana 

CONCLUIDO            5.600  

531 YC0525 Comunitario Agua Potable Irupana Yuni Grande Refacción y mejoramiento 
del Sistema de Agua Potable 
– Yuni Grande 

CONCLUIDO            2.480  

532 YC0526 Comunitario Agua Potable Irupana Comunidad Uquina Refacción y mejoramiento 
del Sistema de Agua Potable 
- Uquina 

CONCLUIDO            2.100  

533 YC0527 Comunitario Agua Potable Irupana Comunidad Silala Refacción y mejoramiento 
del Sistema de Agua Potable 
- Silala 

CONCLUIDO            1.900  

534 YC0528 Comunitario Agua Potable La Asunta Yanamayu Refacción del Sistema de 
agua potable Yanamayo 

CONCLUIDO            7.300  

535 YC0529 Comunitario Agua Potable La Asunta Comunidad Cajones Refacción del Sistema de 
agua potable Cajones 

CONCLUIDO            4.600  

536 YC0530 Comunitario Agua Potable La Asunta San Felipe Refacción del Sistema de 
agua potable San Felipe 

CONCLUIDO            9.800  

537 YC0531 Comunitario Agua Potable La Asunta Colonia 21 de Agosto Complementación del 
Sistema de Agua Potable 21 
de Agosto 

CONCLUIDO          12.500  

538 YC0532 Comunitario Agua Potable La Asunta Santa Rosa Refacción del Sistema de 
agua potable Santa Rosa 

CONCLUIDO          10.500  
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539 YC0533 Comunitario Agua Potable Palos Blancos Colonia Los Olivos Refacción Sistema de agua 
potable Los Olivos 

CONCLUIDO            1.800  

540 YC0534 Comunitario Agua Potable Palos Blancos Palos Blancos Refacción sistema de agua 
potable Palos Blancos 

CONCLUIDO            8.500  

541 YC0535 Comunitario Agua Potable Chulumani Comunidad 
Huayrapata 

Refacción Sistema de agua 
potable Huayrapata 

CONCLUIDO            6.800  

542 YC0536 Comunitario Agua Potable Chulumani Bajo Loa Refacción Sistema de agua 
potable Bajo Loa 

CONCLUIDO            6.200  

543 YC0537 Comunitario Agua Potable Chulumani Quilasa Refacción Sistema de agua 
potable - Quilasi 

CONCLUIDO            2.800  

544 YC0538 Comunitario Agua Potable Chulumani Cuchumpaya Refacción Sistema de agua 
potable - Cuchumpaya 

CONCLUIDO            9.500  

545 YC0539 Comunitario Agua Potable Coripata Comunidad San Felix Construcción sistema de 
agua potable San Félix – 
Dorado Chico – Dorado 
Grande. 

EJECUCION          20.000  

546 YC0540 Comunitario Agua Potable Coripata Dorado Grande Construcción sistema de 
agua potable Dorado Chico – 
Dorado Grande. 

EJECUCION          18.000  

547 YC0541 Comunitario Salud Coroico Coroico Equipamiento 
complementario del hospital 
básico de Coroico 

CONCLUIDO          30.000  

548 YC0542 Comunitario Salud Palos Blancos Palos Blancos Equipamiento 
complementario hospital 
básico de Palos Blancos 
 

CONCLUIDO          30.000  
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549 YC0543 Comunitario Salud La Asunta La Asunta Equipamiento de mobiliario 
clínico y complementario del 
Centro de Salud de La 
Asunta 

CONCLUIDO          80.000  

550 YC0544 Comunitario Salud La Asunta Varios Equipamiento de mobiliario 
clínico y equipos básicos 
para establecimientos de 
salud de La Asunta (Fed. 
Chamacas) 

CONCLUIDO          20.000  

551 YC0545 Comunitario Salud La Asunta Varios Equipamiento de mobiliario 
clínico y equipos básicos 
para establecimientos de 
salud de La Asunta (Fed. La 
Asunta) 

CONCLUIDO          30.000  

552 YC0546 Comunitario Salud Coripata Coripata Equipamiento clínico 
complejo para el hospital 
básico de Coripata 

CONCLUIDO          25.000  

553 YC0547 Comunitario Salud Irupana Varios Equipamiento de mobiliario 
clínico y administrativo para 
cuatro establecimientos de 
salud de Irupana 

CONCLUIDO          20.000  

554 YC0548 Comunitario Salud Yanacachi Yanacachi Equipamiento de mobiliario 
clínico y equipo básico para 
el puesto de salud de 
Chakala 

CONCLUIDO            5.000  

555 YC0549 Comunitario Salud Chulumani Chulumani Equipamiento de mobiliario 
clínico para 3 
establecimientos de salud. 

CONCLUIDO          10.000  

556 YC0550 Comunitario Educación Coroico Varios Equipamiento mobiliario 
para 10 establecimientos 
educativos - Coroico 

CONCLUIDO          32.000  
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557 YC0551 Comunitario Educación Alto Beni Varios Equipamiento mobiliario 
para 14 establecimientos 
educativos – Palos Blancos 

CONCLUIDO          30.000  

558 YC0552 Comunitario Educación La Asunta Varios Equipamiento mobiliario 
para 14 establecimientos 
educativos. Fed. La Asunta 

CONCLUIDO          38.000  

559 YC0553 Comunitario Educación La Asunta Varios Equipamiento mobiliario 
para 14 establecimientos 
educativos. Fed. Chamaca 

CONCLUIDO          46.000  

560 YC0554 Comunitario Educación Coripata Varios Equipamiento mobiliario 
para 7 establecimientos 
educativos. Coripata 

CONCLUIDO          25.000  

561 YC0555 Comunitario Educación Irupana Varios Equipamiento mobiliario 
para 4 establecimientos 
educativos. Irupana 

CONCLUIDO          15.000  

562 YC0556 Comunitario Educación Yanacachi Varios Equipamiento mobiliario 
para 6 establecimientos 
educativos - Yanacachi 

CONCLUIDO            6.000  

563 YC0557 Comunitario Educación Chulumani Varios Equipamiento mobiliario 
para 3 establecimientos 
educativos - Chulumani 

CONCLUIDO          10.000  

564 YC0558 Economico Infraestructura vial La Asunta Comunidad San 
Pedro Zona "C" 

Construcción de alcantarillas 
tramo San Pedro C - La 
Florida 

CONCLUIDO            9.000  

565 YC0559 Economico Infraestructura vial La Asunta Comunidad Pichari Construcción de alcantarillas 
tramo Pichari - Nogalani - 10 
de Febrero 

CONCLUIDO          22.500  
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566 YE0560 Economico Infraestructura vial La Asunta Varios Construcción de alcantarillas 
tramo Puerto Rico - San 
Fernando - Cuarta Bolívar 

CONCLUIDO          20.340  

567 YE0561 Economico Infraestructura vial La Asunta Central Simon 
Bolivar 

Construcción de alcantarillas 
en los caminos de la Central 
Bolívar 

CONCLUIDO          22.500  

568 YE0562 Economico Infraestructura vial La Asunta Santa Lucia Construcción de alcantarillas 
tramo Santa Lucia - 
Chispanito 

CONCLUIDO          21.420  

569 YE0563 Economico Infraestructura vial Alto Beni Colonia Incahuara Construcción de alcantarillas 
tramo 10 de Febrero - 
Churubamba - Incahuara de 
Canaan 

CONCLUIDO          22.500  

570 YE0564 Economico Infraestructura vial La Asunta Siguani Grande Construcción de alcantarillas 
tramo Siguani Grande - 
Quillabamba 

CONCLUIDO          22.500  

571 YE0565 Economico Infraestructura vial La Asunta Colonia 21 de Agosto Construcción de alcantarillas 
tramo Nogalani - 21 de 
Agosto 

CONCLUIDO          20.340  

572 YE0566 Economico Infraestructura vial La Asunta Varios Construcción de alcantarillas 
tramo Cotapata - San Felipe - 
10 de febrero 

CONCLUIDO          22.500  

573 YE0567 Economico Infraestructura vial La Asunta Varios Construcción de alcantarillas 
tramo Chamaca - Tunquini - 
Alto Charobamba 

CONCLUIDO          22.500  

574 YE0568 Economico Infraestructura vial La Asunta Alto 
Charobamba,Chama
ca,Tunquini 

Construcción de alcantarillas 
tramo Villa Victoria - 
Palmeras 

CONCLUIDO          22.500  

575 YE0569 Economico Infraestructura vial La Asunta Varios Construcción de alcantarillas 
tramo Chorrillo - San 
Lorenzo 

CONCLUIDO          18.000  
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576 YE0570 Economico Transformacion La Asunta La Asunta Implementación/equipamie
nto de centros de acopio y 
procesamiento apícola 

EJECUCION          45.000  

577 YE0571 Economico Transformacion La Asunta La Asunta Consolidar la calidad del café 
a través del co-
financiamiento de 
despulpadoras individuales 

EJECUCION          56.000  

578 YE0572 Economico Transformacion Alto Beni Varios Equipamiento y 
complementación de tres 
plantas procesadoras de 
cítricos 

CONCLUIDO          40.000  

579 YE0573 Economico Agricola La Asunta La Asunta Incremento de la base 
productiva del cultivo de 
Stevia en el municipio de La 
Asunta 

EJECUCION          50.000  

580 YE0574 Economico Capacitacion 
productiva 

Varios YUN Varios Estudios de mercado y 
capacitación en costos, 
mercadeo y marketing 

EJECUCION          20.000  

581 YE0575 Economico Agricola La Asunta La Asunta Creación de una base 
productiva hortícola en 
Yungas de La Paz 

EJECUCION          15.000  

582 YE0576 Economico Agricola Irupana Varios Consolidación de 
Proveedores en la Cadena de 
Amaranto Orgánico de Alta 
Calidad en los Yungas de La 
Paz 

CONCLUIDO          80.000  

583 YE0577 Economico Capacitacion 
productiva 

Varios YUN Varios Capacitación y equipamiento 
en corte y confección 

CONCLUIDO          24.000  

584 YC0578 Comunitario Salud La Asunta Varios Campana de salud dental en 
niños y jóvenes. 

CONCLUIDO          15.800  
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585 YC0579 Comunitario Salud La Asunta La Asunta Campaña de detección de 
Cáncer en mujeres. 

CONCLUIDO            5.000  

586 YC0580 Comunitario Capacitacion 
comunitaria 

Varios YUN Varios Concurso de Dibujos & 
Cuentos, Tema "Medio 
Ambiente" con enfoque en 
"Agua" 

CONCLUIDO            8.500  

587 YC0581 Comunitario Educación Varios YUN Varios Equipamiento con material 
didáctico y deportivos a 
unidades educativas de 
Yungas. 

CONCLUIDO          23.500  

588 YC0582 Comunitario Educación Palos Blancos Inicua Equipamiento al Proyecto 
OSCAR 

CONCLUIDO          28.500  

589 YC0583 Comunitario Agua Potable Coroico Comunidad 
Chicaparque 

Ampliación del Sistema de 
agua potable Chicaparque - 
Yolosita 

CONCLUIDO            3.600  

590 YC0584 Comunitario Agua Potable Coroico Comunidad 
Calabatea 

Ampliación del Sistema de 
agua potable Calabatea de 
Ayacucho. 

CONCLUIDO            3.200  

591 YC0585 Comunitario Agua Potable Coroico Comunidad Chiquiña Construcción aducción 
sistema de agua potable de 
Chiquiña 

CONCLUIDO            2.700  

592 YC0586 Comunitario Agua Potable Coroico Comunidad Santa 
Ana 

Refacción del Sistema de 
Agua Potable Santa Ana 

CONCLUIDO            6.200  

593 YC0587 Comunitario Agua Potable Coroico Comunidad San 
Geronimo 

Ampliación del Sistema de 
agua potable San Gerónimo 

CONCLUIDO            5.200  

594 YC0588 Comunitario Agua Potable Coroico Comunidad Cochuna Rehabilitación del sistema 
de agua de Cochuna - 
Coroico 

EJECUCION            8.000  
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595 YC0589 Comunitario Agua Potable Coroico Coroico Refacción una sección de la 
red de agua potable - 
Coroico Urbano 

EJECUCION            3.600  

596 YC0590 Comunitario Agua Potable Coroico Comunidad Marca Ampliación Sistema de agua 
potable Marca 

CONCLUIDO            1.200  

597 YC0591 Comunitario Educación Coroico Coroico Diseño de 20 viviendas, 
batería de baños, cocina y 
comedor para maestros en 
la U.E. San Pedro de Coroico 

CONCLUIDO            6.000  

598 YE0592 Economico Turismo Coroico Comunidad San Felix Mejoramiento del sitio 
turístico de la comunidad de 
San Félix 

CONCLUIDO          21.000  

599 YC0593 Comunitario Agua Potable Coroico Comunidad Santiago 
Grande 

Diseño: sistema de agua 
potable Santiago Grande 

CONCLUIDO          62.000  

600 YC0594 Comunitario Agua Potable Coroico Comunidad San 
Cristobal 

Diseño y construcción del 
Sistema de agua potable San 
Cristóbal. 

CONCLUIDO          30.000  

601 YE0595 Economico Capacitacion 
productiva 

Varios YUN Varios Jóvenes emprendedores 
yungueños en la “Semana 
Mundial del 
Emprededurismo 

CONCLUIDO          16.500  

602 YE0596 Economico Otros Varios YUN Varios Modernización de la red 
meteorológica de los Yungas 

CONCLUIDO          70.000  

603 YC0597 Comunitario Fortalecimiento 
comunitario 

Varios YUN Varios Fortalecimiento y 
equipamiento técnico de la 
MMYLP 

CONCLUIDO          28.500  

604 YE0598 Economico Infraestructura vial Irupana Irupana,Varios Construcción de alcantarillas 
en caminos comunales de 
Irupana 

CONCLUIDO          14.600  
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605 YE0599 Economico Infraestructura vial Coripata Comunidad 
Anacuri,Comunidad 
Auquisamaña 

Construcción de 
alcantarillas: Tramo Coripata 
– Pte Chacon y Anaruri - 
Auquisanana 

CONCLUIDO          10.800  

606 YE0600 Economico Infraestructura vial La Asunta La Asunta,Varios Construcción de alcantarillas 
en los caminos vecinales de 
la Bolívar II 

CONCLUIDO            9.000  

607 YE0601 Economico Infraestructura vial La Asunta La Asunta,Varios Construcción de alcantarillas 
en los caminos vecinales de 
la Bolívar III 

CONCLUIDO            9.000  

608 YE0602 Economico Infraestructura vial La Asunta La Asunta,Varios Construcción de alcantarillas 
en los caminos vecinales de 
la Bolívar IV 

CONCLUIDO            9.540  

609 YE0603 Economico Infraestructura vial Palos Blancos Comunidad Inicua 
Bajo 

Construcción de alcantarillas 
en los caminos de las 
comunidades Liquimuni y 
Bajo Inicua 

CONCLUIDO          22.500  

612 YC0605A Comunitario Saneamiento La Asunta La Calzada Mejoramiento de baños en 
colegios y escuelas en La 
Asunta - La Calzada 

CONCLUIDO          22.000  

613 YC0605B Comunitario Educación La Asunta Santa Rosa Construcción batería de 
baños en la U. E. de Santa 
Rosa 

EJECUCION          23.500  

614 YC0605C Comunitario Educación La Asunta Yanamayu Construcción batería de 
baños en la U. E. de 
Yanamayu 

EJECUCION          25.500  

615 YC0605D Comunitario Saneamiento La Asunta Bolivar II Construcción batería de 
baños en la U. E. de Bolivar II 

CONCLUIDO            9.500  

616 YC0605E Comunitario Saneamiento La Asunta Bolivar III Construcción batería de 
baños en la U. E. de Bolivar 
III 

CONCLUIDO            9.500  
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617 YC0605F Comunitario Saneamiento La Asunta Rene Barrientos 
Ortuño 

Construcción batería de 
baños en la U. E. de Rene 
Barrientos Ortuno 

CONCLUIDO          30.000  

619 YC0607 Comunitario Agua Potable Palos Blancos Comunidad Inicua 
Bajo 

Diseño y construcción del 
sistema de agua potable de 
Muchani – Inicua Bajo 

CONCLUIDO        120.000  

620 YC0608 Comunitario Educación Varios YUN Varios Equipamiento de bibliotecas 
de centros de educación 
técnica y superior. 

CONCLUIDO          25.000  

621 YC0609 Comunitario Infraestructura 
comunitaria 

Varios YUN Varios Parques recreativos para 
niños en los Yungas 

EJECUCION          63.000  

622 YC0610 Comunitario Medio ambiente Varios YUN Varios Campaña de limpieza y 
concientización en el manejo 
de residuos sólidos en 
Yungas 

EJECUCION          80.000  

623 YC0611 Comunitario Salud Palos Blancos Palos Blancos Campaña de prevención de 
leishmaniasis 

EJECUCION          20.000  

624 YE0612 Economico Agricola Varios YUN Varios Fortalecimiento de las 
capacidades de control 
sanitario de SENASAG – 
Yungas 

CONCLUIDO          20.000  

625 YC0613 Comunitario Fortalecimiento 
institucional 

Varios YUN Varios Fortalecimiento del VCDI 
para la generación de 
propuestas de proyectos de 
desarrollo integral 

EJECUCION          25.000  

626 YC0614 Comunitario Educación Coripata El Choro Equipamiento mobiliario 
para 2 U.E. (El Choro Grande 
– Milluguaya). 

CONCLUIDO            3.500  

627 YC0615 Comunitario Educación Irupana Churubamba Equipamiento mobiliario 
para 2 U.E. Churubamba y 
Huiri Nogalani 

CONCLUIDO            5.500  
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628 YC0616 Comunitario Educación Coripata Comunidad Nogalani Diseño y construcción obra 
fina 8 aulas en la U.E. de la 
comunidad de Nogalani 

CONCLUIDO          69.000  

629 YC0617 Comunitario Educación La Asunta La Asunta Construcción de la obra fina 
de 16 viviendas y batería de 
baños UE de La Asunta. 

CONCLUIDO          24.000  

630 YC0618 Comunitario Salud La Asunta La Asunta Diseño final del Centro de 
Salud de La Asunta 

DISEÑO          14.000  

631 YC0619 Comunitario Infraestructura 
comunitaria 

La Asunta San Gabriel Construcción de un bote con 
motor fuera de borda 

CONCLUIDO            6.000  

632 YC0620 Comunitario Infraestructura 
comunitaria 

La Asunta Santa Lucia Diseño puente peatonal en 
San Gabriel 

CONCLUIDO            8.000  

633 YC0621 Comunitario Salud Palos Blancos Comunidad Los 
Olivos 

Diseño y construcción de 
vivienda para médico y 
enfermera "Comunidad los 
Olivos" 

CONCLUIDO          14.000  

634 YC0622 Comunitario Fortalecimiento 
institucional 

Varios YUN Varios Transferencia de 
capacidades a CCVV 

EJECUCION          29.500  

635 YC0623 Comunitario Agua Potable Coroico Comunidad San 
Joaquin 

Diseño y construcción del 
sistema de agua potable San 
Joaquín. 

EJECUCION          50.000  

636 YE0624 Economico Capacitacion 
productiva 

La Asunta La Asunta Asistencia técnica comercial 
a la iniciativas productivas 
del FCDI 

EJECUCION          53.000  

637 YC0625 Comunitario Educación Varios YUN Varios Fortalecimiento institucional 
y equipamiento de los 
Centros Técnicos 
Humanísticos Agropecuarios 
(CETHAs) 

CONCLUIDO          58.000  
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638 YC0626 Comunitario Educación La Asunta La Asunta Construccion de 12 aulas 
para la UE René Barrientos 
Ortuño de La Asunta 

EJECUCION        247.400  

639 YC0627 Comunitario Saneamiento La Asunta Cotapata Elaboración del Diseño final 
del sistema de alcantarillado 
sanitario para el centro 
poblado de Cotapata. 

CONCLUIDO          10.000  

640 YC0629A Comunitario Salud La Asunta La Asunta Campaña de capacitación y 
prevención de cáncer 
uterino en La Asunta 

CONCLUIDO            5.000  

641 YC0629B Comunitario Salud Palos Blancos Sapecho Campaña de capacitación y 
prevención de cáncer 
uterino en La Asunta y Palos 
Blancos 

CONCLUIDO            5.000  

642 YC0631 Comunitario Educación Palos Blancos Muchane Conclusión de un aula y 
vivienda de maestro en la 
Unidad Educativa Muchane 

DISEÑO          12.500  

643 YC0632 Comunitario Educación Palos Blancos Comunidad La 
Cascada 

Construcción de 16 viviendas 
para maestros distrito 
educativo La Cascada 

CONCLUIDO          64.000  

644 YC0633 Comunitario Infraestructura 
comunitaria 

La Asunta Cotapata Diseño y construcción de la 
plaza central en la 
Comunidad de Cotapata 

EJECUCION          27.500  

645 YE0634 Economico Pecuario Coroico Coroico Apoyo al segundo encuentro 
de la Asociación de 
Avicultores de La Paz – 
Coroico. 

CONCLUIDO            2.200  

646 YC0635 Comunitario Saneamiento Coripata Comunidad San 
Agustin 

Diseño Final del Sistema de 
Alcantarillado Sanitario de 
San Agustín 

CONCLUIDO            8.000  
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647 YE0636 Economico Capacitacion 
productiva 

Varios YUN Varios Curso en gestión 
microempresarial para el 
sector de costura 

CONCLUIDO          11.500  

648 YC0637 Comunitario Agua Potable Palos Blancos Colonia Alto 
Remolino 

Estudio a Diseño Final del 
Sistema de Agua Potable 
para la Comunidad de Alto 
Remolinos 

CONCLUIDO            6.000  

649 YE0639 Economico Infraestructura vial La Asunta Siguani Grande Conclusión del Puente 
Colgante Peatonal - Siguani 
Chico 

EJECUCION          25.000  

650 YC0640 Comunitario Saneamiento Varios YUN Varios Diagnóstico integral de 
saneamiento básico en el 
Municipio de La Asunta 

CONCLUIDO            8.800  

651 YE0641 Economico Infraestructura vial La Asunta Puerto Aroma Diseño y provisión de 
materiales para la 
construcción del puente 
colgante peatonal en la 
Comunidad Puerto Aroma. 

EJECUCION          25.000  

652 YC0642 Comunitario Infraestructura 
comunitaria 

La Asunta La Asunta Equipamiento de los centros 
de capacitación de las 
Centrales de La Asunta y El 
Progreso en el Municipio de 
La Asunta 

CONCLUIDO            3.500  

653 YC0643 Comunitario Agua Potable Coroico Comunidad Tocaña Dotación de Tubería para la 
extensión de la línea de 
aducción del sistema de 
agua de la comunidad de 
Tocaña. 

CONCLUIDO            6.500  

654 YE0644 Economico Turismo Coroico Coroico Apoyo al sector turístico: 
Festival cultural Coroico 
2010 

CONCLUIDO            3.000  
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655 YC0645 Comunitario Educación Irupana Irupana Equipamiento de mobiliario 
para establecimientos 
educativos en el Municipio 
de Irupana 

CONCLUIDO          17.000  

656 YC0646 Comunitario Educación Yanacachi Yanacachi Equipamiento de mobiliario 
para establecimientos 
educativos en el Municipio 
de Yanacachi 

CONCLUIDO            6.000  

657 YC0647 Comunitario Educación Chulumani Chulumani Equipamiento de mobiliario 
para establecimientos 
educativos en el Municipio 
de Chulumani. 

CONCLUIDO          17.000  

658 YC0648 Comunitario Educación Coripata Coripata Equipamiento de mobiliario 
para establecimientos 
educativos en el Municipio 
de Coripata 

CONCLUIDO          17.000  

659 YC0649 Comunitario Educación Coroico Coroico Equipamiento de mobiliario 
para establecimientos 
educativos en el Municipio 
de Coroico 

CONCLUIDO          25.000  

660 YC0650 Comunitario Educación La Asunta La Asunta Equipamiento de mobiliario 
para establecimientos 
educativos del Centro 
poblado de La Asunta 

CONCLUIDO          25.000  

661 YC0651 Comunitario Educación La Asunta Chamaca Equipamiento de mobiliario 
para establecimientos 
educativos Federación 
Chamaca 

CONCLUIDO          25.000  

# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  
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662 YC0652 Comunitario Educación La Asunta La Asunta Equipamiento de mobiliario 
para establecimientos 
educativos Federación La 
Asunta 

CONCLUIDO          25.000  

663 YC0653 Comunitario Educación Palos Blancos Palos Blancos Equipamiento de mobiliario 
para establecimientos 
educativos en las Áreas V y 
VI del Municipio de Palos 
Blancos 

CONCLUIDO          25.000  

664 YC0654 Comunitario Educación Palos Blancos Palos Blancos Equipamiento de mobiliario 
para establecimientos 
educativos en el Área II del 
Municipio de Palos Blancos 

CONCLUIDO          19.000  

665 YC0655 Comunitario Otros Varios YUN Varios Fondo de para la elaboración 
de diseños de proyectos 

EJECUCION          50.000  

666 YC0656 Comunitario Varios Varios YUN Varios Apoyo al campeonato 
Interyungueño de Fútbol 
2010 

CONCLUIDO            4.500  

667 YE0657 Economico Pecuario Varios YUN Varios Apoyo al sector avícola de 
los Yungas de La Paz 

EJECUCION          45.000  

668 YE0658 Economico Agricola Irupana Irupana Desarrollo de proveedores 
en la cadena de amaranto 
orgánico de alta calidad en 
los Yungas de La Paz 

EJECUCION          98.000  

669 YC0659 Comunitario Fortalecimiento 
institucional 

Varios YUN Varios Fortalecimiento institucional 
del Viceministerio de Coca y 
Desarrollo Integral -VCDI 

EJECUCION          50.400  

670 YC0660 Comunitario Otros Varios YUN Varios Diagnostico regional de las 
nuevas áreas de 
intervención 

EJECUCION          33.000  



_____________________________________________________________________________________ 
ICDF Quarterly Report (January – March 2011) ACDI/VOCA Bolivia  
_____________________________________________________________________________________ 

 

# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  

671 YC0661 Comunitario Educación Palos Blancos Santa Ana de 
Mosetenes 

Diseño final de construcción 
de una cubierta para la 
cancha polifuncional de la 
Unidad Educativa de Santa 
Ana de Mosetenes 

ADJUDICACION          35.000  

672 YC0662 Comunitario Agua Potable Palos Blancos Brecha I Ajuste del diseño final y 
construcción del sistema de 
agua potable en la 
Comunidad de Brecha I (Luz, 
Porvenir y Calama) 

DISEÑO          85.000  

673 YC0663 Comunitario Educación Varios YUN Chulumani,Coripata,
Coroico,Irupana,La 
Asunta,Yanacachi 

Elaboración de diseños de 
talleres técnicos para la 
formación de bachilleres 
técnico - humanísticos en 
unidades educativas de los 
Yungas de La Paz 

DISEÑO          27.000  

674 YC0664 Comunitario Saneamiento Coripata Coripata Construcción de un bano 
puiblico en el sector de 
Coripata 

DISEÑO          15.000  

675 YC0664A Comunitario Saneamiento Irupana Irupana Construcción de un Baño 
público para la población de 
Irupana en el barrio de 
Churiaca. 

ADJUDICACION          32.000  

676 YC0664B Comunitario Saneamiento La Asunta La Asunta Construcción de un baño 
público y duchas en la plaza 
principal de la Población de 
La Asunta 

DISEÑO          30.000  

677 YC0664C Comunitario Saneamiento Palos Blancos Sapecho Construcción de un baño 
publico en cruce de Sapecho 

DISEÑO          22.000  
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678 YC0664D Comunitario Saneamiento Palos Blancos Palos Blancos Construcción de un baño 
publico en el Mercado de 
Palos Blancos 

DISEÑO          20.000  

679 YC0664E Comunitario Saneamiento Yanacachi Comunidad Puente 
Villa 

Construcción de un baño 
publico en la comunidad de 
Puente Villa 

DISEÑO          27.000  

680 YC0664F Comunitario Saneamiento Chulumani Chulumani Construcción de baños 
publicos en la Calle Sucre - 
Chulumani 

DISEÑO          22.000  

681 YC0664G Comunitario Saneamiento Irupana Irupana Construcción de baños 
públicos en el sector de la 
plaza Coroico 

DISEÑO          15.000  

682 YC0665 Comunitario Agua Potable Varios YUN Varios Fortalecimiento institucional 
a los Comités de Agua 
Potable y Saneamiento 
(CAPYS) de los Yungas de La 
Paz 

EJECUCION          48.000  

683 YC0666 Comunitario Educación Irupana Sindicato San Jose de 
Llojeta 

Construcción de un Aula 
Multigrado para la Unidad 
Educativa de Llojeta 

EJECUCION          18.000  

684 YC0667 Comunitario Educación Irupana Churubamba Construcción de un Aula 
Multigrado para la Unidad 
Educativa de Churubamba 

EJECUCION          18.000  

685 YC0668 Comunitario Educación Irupana Lejna Construcción de un Aula 
Multigrado para la Unidad 
Educativa de Alto Lejna 

EJECUCION          18.000  

686 YC0669 Comunitario Educación Irupana Comunidad Huiri 
Lanza 

Construcción de un Aula 
Multigrado para la Unidad 
Educativa de Huiri Lanza 

EJECUCION          18.000  
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687 YC0670 Comunitario Educación Varios YUN Varios Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de Alto Beni 

ADJUDICACION          30.000  

688 YC0671 Comunitario Educación Chulumani Chulumani Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de Chulumani 

ADJUDICACION          30.000  

689 YC0672 Comunitario Educación Coripata Coripata Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de Coripata 

ADJUDICACION          30.000  

690 YC0673 Comunitario Educación Coroico Coroico Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de Coroico 

ADJUDICACION          30.000  

691 YC0674 Comunitario Educación La Asunta Chamaca Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de La Asunta – 
Fed. Chamaca 

ADJUDICACION          30.000  

692 YC0675 Comunitario Educación La Asunta La Asunta Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de La Asunta – 
Fed. La Asunta 

ADJUDICACION          30.000  

693 YC0676 Comunitario Educación Irupana Irupana Provisión de mobiliario, 
equipo y material didáctico 
complementario para U.E. 
del municipio de Irupana 

ADJUDICACION          30.000  
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694 YC0677 Comunitario Educación Palos Blancos Palos Blancos Provisión de mobiliario, 
equipo y material didáctico 
complementario para 
Unidades Educativas del 
municipio de Palos Blancos 

ADJUDICACION          30.000  

695 YC0678 Comunitario Educación Palos Blancos Palos Blancos Provisión de mobiliario, 
equipo y material didáctico 
complementario para 
Unidades Educativas del 
municipio de Palos Blancos – 
Área V y VI 

ADJUDICACION          30.000  

696 YC0679 Comunitario Educación La Asunta La Asunta Provisión de mobiliario, 
equipo y material didáctico 
complementario para 
Unidades Educativas del 
municipio de La Asunta – 
Centro poblado La Asunta 

ADJUDICACION          30.000  

697 YC0680 Comunitario Educación Yanacachi Yanacachi Provisión de mobiliario, 
equipo y material didáctico 
complementario para 
Unidades Educativas del 
municipio de Yanacachi 

ADJUDICACION          20.000  

698 YC0681 Comunitario Salud Coroico Comunidad Carmen 
Pampa 

Estudio a diseño final, 
ampliación y equipamiento 
del puesto de salud de 
Carmen Pampa. 

DISEÑO          45.000  

699 YE0682 Economico Servicios Chulumani Chulumani Panaderia MAMA-LUI EJECUCION            4.500  

700 YC0683 Comunitario Educación Yanacachi Machacamarca Diseño Unidad Educativa 
Machacamarca 

EJECUCION            4.500  
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701 YE0684 Economico Capacitacion 
productiva 

La Asunta La Asunta Apoyo, a los asociados de 
APEPLA, en los 
procesos/fase de cosecha, 
pos cosecha, negociación y 
comercialización. 

EJECUCION          85.000  

702 YC0685 Comunitario Infraestructura 
comunitaria 

La Asunta Varios Mejorando la calidad de vida 
de la familia desde la cocina 
– Fase II 

EJECUCION          65.000  

703 YC0686 Comunitario Otros Varios YUN Varios Acciones de visibilidad y 
comunicación de las 
actividades del FCDI 

EJECUCION          30.000  

704 YC0687 Comunitario Agua Potable Palos Blancos San Miguel de 
Huachi 

Construcción del Sistema de 
Agua Potable de San Miguel 
de Huachi. 

ADJUDICACION        262.000  

705 YC0689 Comunitario Agua Potable Coripata Arapata Diseño final de la línea de la 
aducción del sistema de 
agua potable de Arapata, 
dotación de tubería y 
fortalecimiento de su CAPYS 

EJECUCION          18.000  

706 YC0690 Comunitario Agua Potable Palos Blancos Colonia Remolinos Construcción del Sistema de 
Agua Potable para el Distrito 
Remolinos 

ADJUDICACION        278.500  

707 YC0691 Comunitario Capacitacion 
comunitaria 

Varios YUN Varios Sistemas de administración 
de activos fijos municipales 

EJECUCION            5.200  

708 YC0692 Comunitario Agua Potable La Asunta Colonia 21 de 
Agosto,San Jose 

Construcción del sistema de 
agua potable de San José, 
Los Olivos y 21 de Agosto 
 
 

DISEÑO        188.000  
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709 YC0695 Comunitario Infraestructura 
comunitaria 

Alto Beni Varios Mejorando la calidad de vida 
de la familia desde la cocina 
- Municipio de Alto Beni 

DISEÑO          54.000  

710 YC0696 Comunitario Educación Palos Blancos Palos Blancos Mejorando la calidad de vida 
de la familia desde la cocina 
- Municipio de Palos Blancos 

EJECUCION          76.000  

711 YC0697 Comunitario Agua Potable Coroico Coroico Refacción de la toma de 
agua del SAP del centro 
poblado de Coroico 

DISEÑO          23.500  

712 YC0699 Comunitario Educación Coroico Comunidad San 
Joaquin 

Refacción de la U.E. de San 
Joaquín 

EJECUCION            8.700  

713 YC0700 Comunitario Agua Potable La Asunta La Asunta Fondo de diseños de 
proyectos de agua potable - 
La Asunta 

ADJUDICACION          30.000  

714 YC0701 Comunitario Agua Potable Palos Blancos Palos Blancos Fondo de Diseños de 
proyectos de agua potable 
Alto Beni - Palos Blancos 

ADJUDICACION          30.000  

715 YC0702 Comunitario Educación La Asunta San Fernando Mejoramiento integral de la 
Unidad Educativa San 
Fernando. 

DISEÑO          40.000  

716 YC0703 Comunitario Educación Alto Beni San Antonio Construcción de aulas y 
batería de baños del Colegio 
Técnico Humanístico 
Agroforestal San Antonio. 

DISEÑO        180.700  

717 YC0704 Comunitario Educación Coroico Carmen Pampa Diseño y construcción de la 
cubierta de techo en la UAC- 
CP 

DISEÑO          33.500  

718 YC0705 Comunitario Otros Varios YUN Varios Puesta en valor y plan de 
transferencia de activos fijos 
en custodia del FCDI 

EJECUCION          14.000  
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719 YC0706 Comunitario Agua Potable Varios YUN Varios Fondo de diseños de 
proyectos de agua potable 
Zona Tradicional 

EJECUCION          25.000  

720 YC0707 Comunitario Otros Varios YUN Varios Fondo de diseños de 
proyectos para el Municipio 
de Cajuata 

ADJUDICACION          25.000  

721 YC0708 Comunitario Educación La Asunta Siguani Grande Construcción de una batería 
de baños en la UE de Siguani 
Grande 

DISEÑO          40.000  

722 YC0709 Comunitario Educación La Asunta Quinuni Construcción de batería de 
baños en la UE de Santa 
Rosa de Quinuni 

DISEÑO          45.000  

723 YC0710 Comunitario Educación La Asunta La Asunta Mejoramiento integral de la 
UE de San Martín 

DISEÑO          66.000  

724 YC0711 Comunitario Educación La Asunta Colonia San Juan 
Unidos 

Mejoramiento integral de la 
Unidad Educativa San Juan 
Unidos 

DISEÑO          52.000  

725 YC0712 Comunitario Educación La Asunta Puerto Aroma Mejoramiento integral de la 
Unidad Educativa Puerto 
Aroma 

DISEÑO          55.000  

726 YC0713 Comunitario Educación La Asunta Colonia Nuevos 
Horizontes 

Construcción de vivienda de 
maestros y batería de baños 
en la UE de Nuevos 
Horizontes 

DISEÑO          90.000  

727 YC0714 Comunitario Educación La Asunta Nueva Union Mejoramiento integral de la 
Unidad Educativa Nueva 
Unión 

DISEÑO          46.000  

728 YC0715 Comunitario Agua Potable Alto Beni Union Camacho Refacción sistema de agua 
potable Camacho 

DISEÑO          36.855  
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# Código Componente Sub Componente Municipio Colonia/ 

Comunidad 

Proyecto Estado  Monto CT  

729 YC0716 Comunitario Educación Palos Blancos Palos Blancos Equipamiento y dotación de 
materiales para la enseñanza 
a niños con capacidades 
especiales 

EJECUCION          13.500  

730 YC0717 Comunitario Agua Potable Alto Beni Varios Construcción del SAP de la 
Central Nuevo Amanecer - 
Altamira 

DISEÑO        225.000  

731 YC0718 Comunitario Saneamiento La Asunta Siguani Grande Construcción del sistema de 
alcantarillado sanitario de la 
población de Siguani Grande 

DISEÑO        250.000  

732 YC0719 Comunitario Educación La Asunta Colonia Villa Potosi Construcción de los servicios 
higiénicos en la UE Villa 
Nueva Potosí. 

DISEÑO          18.000  

733 YC0720 Comunitario Educación La Asunta Los Olivos Construcción de los servicios 
higiénicos de la UE Los 
Olivos 

DISEÑO          18.000  

734 YC0721 Comunitario Educación La Asunta San Jose Construcción de una batería 
de baños en la UE de Pichari 

DISEÑO          24.000  

735 YC0722 Comunitario Saneamiento Palos Blancos Palos Blancos Construcción de un Baño 
Público en la Plaza Central 
de Palos Blancos 

DISEÑO          18.000  
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